Detail Report o et s

Case A: Base Case/ Est. Run 1: Base est. run
Superset 1A

Set 1 3221: SANDBLASTING SUPPORT BLDG
Superset 1A

Set 1 3221: SANDBLASTING SUPPORT BLDG
Subset 11 3221: SANDBLASTING SUPPORT BLDG
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $

a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630

b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0

f  Characterize industrial Charact. Indust. Space; sqft 834.0 72 4,261 0 0 72 4,261 1,832 724 0 107 6,818

g Deactivate industrial space Deactivate Indust. Space;sqft 417.0 14 812 78 1 14 891 349 138 0 20 1,379

h  Characterize contaminated ~Characterize Cont. Space; sqft 83.0 11 652 0 0 11 652 281 111 0 16 1,044

j  Fix contamination in space Fix Cont. in Space; sqft 834.0 27 1,532 0 0 27 1,532 659 260 0 39 2,450
Total for Task A (6 detail records) 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321
Total for Subset 11 ( 6 detail records) 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321

Total for Set 1 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321
Set 2 3222: (SHUTDOWN 3/99) STORAGE BLDG
Subset 21 3222: (SHUTDOWN 3/99) STORAGE BLDG
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $

a  General Support and Work ~ General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630

f  Characterize industrial Charact. Indust. Space; sqft 1,061.0 91 5421 0 0 91 5421 2,331 922 0 136 8,673

g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0

h  Characterize contaminated ~Characterize Cont. Space; sqft 106.0 14 833 0 0 14 833 358 142 0 21 1,333

i Fixcontamination in space Fix Cont. in Space; sqft 1,061.0 34 1,948 0 0 34 1,948 838 331 0 50 3,117
Total for Task A (5 detail records) 155 9,128 150 0 155 9,278 3,925 1,552 0 230 14,754
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Superset

Set
Task E
Subtask
g Remove clean large equip

Total for Task
Total for Subset

Set

Subset

Task A

Subtask

—5a —+~o

Total for Task
Total for Subset

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

1A
2 3222: (SHUTDOWN 3/99) STORAGE BLDG

Remove equipment

Work Unit

Large equip, clean; pick

E (1 detail record)
21 ( 6 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)
31 (5 detail records)

Total for Set

Tuesday, March 20, 2001

WUs
1.0

2

WUs

0.1
247.0

25.0
247.0

Direct Labor

Hours

156
156
311

311

$

9,086
9,086
18,214

18,214

Direct Labor

Hours

15
21
0
3
8

48
48

48

$

925
1,262
0

196
454
2,837

2,837
2,837

Matls/
Suppl
$

1,000
1,000
1,150

1,150

Matls/
Suppl
$

150
0
0
0
0

150
150

150

Subcontr
Sves

$

o o o o

3 3223: (SHUTDOWN 3/99) STORAGE BLDG
31 3223: (SHUTDOWN 3/99) STORAGE BLDG

Subcontr
Svcs

©*

o O O o000 OO

Direct Cost
Subtotals

Hours

156
156
311

311

Direct Cost
Subtotals
Hours

15
21
0
3
8

48
48

48

$

10,086
10,086
19,364

19,364

$

1,075
1,262
0
196
454
2,987

2,987
2,987

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

3,907
3,907
7,832

7,832

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

398
543
0
84
195

1,220
1,220

1,220
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1,545
1,545
3,096

3,096

$

157
215
0
33
77

482
482

482

$

$

o O o o

O O OO OoO oo

Totals

Hours

231
231
460

460

Totals

Hours

23
32
0
5
12

71
71

71

$

15,538
15,538
30,292

30,292

1,630
2,019

314
726

4,690
4,690

4,690



Superset
Set

Set

Subset

Task A

Subtask

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

Total for Subset

—TQ —+o

Set

Subset

Task A

Subtask

General Support and Work
Charac terize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

oQ o

Task E

Subtask

g Remove tank residue
Total for Task

Total for Subset

1A
4 3225: BOTTLE DOCK

4 3225: BOTTLE DOCK

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)
41 (5 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)

Remove equipment

Work Unit

Remove Tank Residue; gal

E (1 detail record)
51 ( 6 detail records)
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41 3225:BOTTLE DOCK

WUs

0.1
300.0
0.0
30.0
300.0

4

WUs

0.1
400.0
400.0
400.0
400.0

WUs
1.0

Direct Labor

Hours $

15 925
26 1,533

0 0

4 236
10 551
55 3,245
55 3,245
55 3,245

5 0332: PACKAGING TEST FACILITY
51 332: PACKAGING TEST FACILITY

Direct Labor

Hours $
15 925
34 2,044
13 779
54 3,144
13 735
129 7,627

Direct Labor

Hours $
600 35,128
600 35,128
729 42,755

Matls/
Suppl
$

150
0
0

0
0

150
150

150

Matls/
Suppl
$

150
0
75
0

0
225

Matls/
Suppl
$

50,000
50,000

50,225

Subcontr
Svcs

@

o O O o0 OO OoO

Subcontr
Svcs

$

P OOPFroOoo

Subcontr
Svcs

$

0
0

1

Totals

Totals

Totals

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
15 1,075 398 157 0 23
26 1,533 659 261 0 38

0 0 0 0 0 0
4 236 101 40 0 6
10 551 237 94 0 14
55 3,395 1,395 552 0 81
55 3,395 1,395 552 0 81
55 3,395 1,395 552 0 81

Direct Cost Indirect Costs

Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
15 1,075 398 157 0 23
34 2,044 879 347 0 51
13 855 335 132 0 20
54 3,144 1,352 534 0 79
13 735 316 125 0 19
129 7,852 3,279 1,297 0 192

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
600 85,128 15,105 5,972 0 888
600 85,128 15,105 5,972 0 888
729 92,980 18,384 7,268 0 1,080
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1,630
2,452

377
881

5,342
5,342

5,342

1,630
3,270
1,322
5,030
1,175

12,428

$

106,205
106,205
118,633



Superset 1A
Set 5 0332: PACKAGING TEST FACILITY
Total for Set 5 729 42,755
Set 7 0303M: URANIUM OXIDE FACILITY
Subset 71 303M: Furnace Room
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a General Support and Work ~ General Support & Work Doc; ea 9.0 1,377 83,277
h  Characterize contaminated ~Characterize Cont. Space; sqft 4,334.0 581 34,063
i Deactivate contaminated  Deactivate Cont. Space; sqft 2,239.0 344 20,137
j  Fix contamination in space Fix Cont. in Space; sqft 2,095.0 67 3,847
Total for Task A (4 detail records) 2,369 141,324
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a |Isolate drains Grout room drain; ea 2.0 9 514
Total for Task B (1 detail record) 9 514
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 2.0 8 489
f  Capture refrigerant Capture Refrigerant; 2' fan 1.0 36 2,086
Total for Task C (2 detail records) 44 2,575
Task D Remove Hazards
Direct Labor
Subtask Work Unit WUs Hours $
e Remove HEPA filter media Remove HEPA Filter Media; ea 8.0 2,189 128,818
Total for Task D (1 detail record) 2,189 128,818
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50,225

Matls/
Suppl
$
13,500
0
1,399
0
14,899

Matls/
Suppl
$

600
600

Matls/
Suppl

600

600

Matls/
Suppl

8,800
8,800

Subcontr
Svcs

$

0
0
10
0

10

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

90
0

90

Subcontr
Sves

$

6,000
6,000

729 92,980 18,384 7,268 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,377 96,777 35,809 14,157 0
581 34,063 14,647 5,791 0
344 21,547 8,659 3,423 0
67 3,847 1,654 654 0
2,369 156,234 60,769 24,025 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
9 1,114 221 87 0
9 1,114 221 87 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
8 1,179 210 83 0
36 2,086 897 355 0
44 3,265 1,107 438 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
2,189 143,618 55,392 21,899 0
2,189 143,618 55,392 21,899 0
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1,080 118,633
Totals
Hours $
2,061 146,743
860 54,501
509 33,629
99 6,156
3529 241,028
Totals
Hours $
13 1,423
13 1,423
Totals
Hours $
12 1,472
53 3,337
65 4,810
Totals
Hours $
3,246 220,909
3,246 220,909



Superset

Set 7 0303M: URANIUM OXIDE FACILITY
Task E Remove equipment
Subtask Work Unit WUs Hours
f  Remove clean tank Remove Clean Tank; gal 40.0 2
m  Remove LLW ducting Smear/fix LLW ducting; linft 229.0 106
p Remove LLW large equip  Large equip, LLW; pick 14.0 2,730
g Remove clean large equip  Large equip, clean; pick 1.0 156
Total for Task E (4 detail records) 2,995
Total for Subset 71 (12 detail records) 7,605
Total for Set 7 7,605
Set
Subset 81 334: 334 Building
Task A Deactivate space
Subtask Work Unit WUs Hours
a General Support and Work  General Support & Work Doc; ea 0.5 77
h  Characterize contaminated ~Characterize Cont. Space; sqft 600.0 80
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 150.0 23
i Fix contamination in space Fix Cont. in Space; sqft 300.0 10
Total for Task A (4 detail records) 190

Task

Subtask

f  Remove clean tank

Total for Task
Total for Subset

1A

8 0334: PROCESS SEWER MONITOR FACILITY 300

E Remove equipment

Work Unit WUs

Remove Clean Tank; gal 30,000.0
E (1 detail record)

81 (5 detail records)

Total for Set 8
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Direct Labor

$

120
6,097
159,009
9,086
174,312

447,542
447,542

Direct Labor

$

4,626
4,716
1,349

551

11,242

Direct Labor

Hours

1,530
1,530

1,720
1,720

$

89,833
89,833
101,075

101,075

Matls/
Suppl
$

5

0
17,500
1,000

18,505
43,404

43,404

Matls/
Suppl
$

750

0

94

0

844

Matls/
Suppl
$
3,600
3,600
4,444

4,444

Subcontr

Sves

$

0
0
0
0
0

6,100

6,100

Subcontr

Svcs

$

_ O PFr oo

Subcontr

Svcs

$
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
2 125 52 20
106 6,097 2,622 1,037
2,730 176,509 68,374 27,031
156 10,086 3,907 1,545
2,995 192,816 74,954 29,633
7,605 497,047 192,443 76,082
7,605 497,047 192,443 76,082
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
77 5,376 1,989 787
80 4,716 2,028 802
23 1,443 580 229
10 551 237 %4
190 12,087 4,834 1,911
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
1,530 93,433 38,628 15,272
1,530 93,433 38,628 15,272
1,720 105,520 43,462 17,183
1,720 105,520 43,462 17,183
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$

$

O O OO oo

o O OO o

o O O o

Totals

Hours

157
4,035
231

4,425
11,279

11,279

Totals

Hours

114
119
34
14

282

Totals

Hours

2,267
2,267
2,549

2,549

$

196
9,755
271,914
15,538

297,403
765,572

765,572

8,152
7,545
2,253
881
18,832

$

147,333
147,333

166,165
166,165



Superset 1A

Set 9 0334A: WASTE ACID STORAGE BUILDING
Set 9 0334A: WASTE ACID STORAGE BUILDING
Subset 91 334A: Ground Floor
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Sves
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 2,000.0 268 15,719 0 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 400.0 61 3,597 250 2
j  Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469 0 0
Total for Task A (4 detail records) 432 25,412 1,000 2
Task E Remove equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
f  Remove clean tank Remove Clean Tank; gal 400.0 20 1,198 48 0
g Remove clean large equip  Large equip, clean; pick 2.0 312 18,172 2,000 0
Total for Task E (2 detail records) 332 19,370 2,048 0
Total for Subset 91 ( 6 detail records) 764 44,782 3,048 2
Total for Set 9 764 44,782 3,048 2
Set 10 0333: N FUELS BUILDING
Subset 101 333: Room 10
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 96.0 14,688 888,284 144,000 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 72,927.0 9,481 557,133 116,683 0
f  Characterize industrial Charact. Indust. Space; sqft 1,950.0 168 9,963 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 144,001.0 19,296 1,131,779 0 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 72,927.0 11,202 655,878 45,579 342
j  Fix contamination in space Fix Cont. in Space; sqft 138,878.0 4,444 255,036 0 0
Total for Task A (6 detail records) 59,278 3,498,072 306,263 342
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Direct Cost
Subtotals
Hours $
77 5,376
268 15,719
61 3,849
26 1,469
432 26,414
Direct Cost
Subtotals
Hours $
20 1,246
312 20,172
332 21,418
764 47,832
764 47,832
Direct Cost
Subtotals
Hours $
14,688 1,032,284
9,481 673,816
168 9,963
19,296 1,131,779
11,202 701,799
4,444 255,036
59,278 3,804,677

Indirect Costs

$

1,989
6,759
1,547
632
10,927

$

787
2,672
612
250

4,320

Indirect Costs

$

515
7,814
8,329

19,256
19,256

$

204
3,089
3,293

7,613
7,613

Indirect Costs

$

381,962
239,567
4,284
486,665
282,027
109,665
1,504,171
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$

151,008
94,713
1,694
192,402
111,499
43,356

594,672

$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O O oo o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o o O oo

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO OO OO

Totals
Hours $
114 8,152
397 25,150
91 6,008
38 2,351
640 41,661
Totals
Hours $
30 1,964
461 31,076
491 33,040
1,132 74,701
1,132 74,701
Totals
Hours $
21,979 1,565,255
14,054 1,008,096
249 15,941
28,586 1,810,846
16,585 1,095,325
6,538 408,057
87,991 5,903,520



Superset
Set

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtas k

Drain process fluids, LLW
Drain water lines

Drain lubricant reservoirs
Drain wet transformers
Capture refrigerant

Total for Task

D QOO QD

Task D

Subtask

1A

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Process Fluids, ft

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft
Capture Refrigerant; 2'fan

C (5 detail records)

Remove Hazards

Work Unit

e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task E

Subtask

d Remove LLW tank

f  Remove clean tank

i Remove LLW piping

k  Remove clean pipe > 24"

m  Remove LLW ducting

p Remove LLW large equip
Total for Task

D (1 detail record)

Remove equipment

Work Unit

Remove LLW Tank; gal
Remove Clean Tank; gal
Piping, LLW; linft

Piping, Clean>24in; linft
Smearffix LLW ducting; linft
Large equip, LLW; pick

E ( 6 detail records)
Total for Subset
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101 ( 19 detail records)

Total for Set

10 0333: N FUELS BUILDING

WUs
19.0

WUs

7,500.0
4,000.0
136.0
53.0

WUs
17.0

WUs

5,756.0
5,400.0
130.0
25.0
2,600.0
118.0

10

Direct Labor

Hours $
86 4,884
86 4,884

Direct Labor

Hours $
4,350 256,176
3,440 197,349
560 33,251
899 53,070
322 18,772
9,571 558,618

Direct Labor

Hours $
4,651 273,738
4,651 273,738

Direct Labor

Hours $
1,025 59,977
275 16,170
12 699
3 176
1,209 69,225
23,010 1,340,215
25,534 1,486,461
99,121 5,821,773
99,121 5,821,773

Matls/
Suppl

5,700
5,700

Matls/
Suppl

196,875
3,000
40,800
0

0

240,675

Matls/
Suppl
$

18,700
18,700

Matls/
Suppl
$

1,669
648

0

0

0
147,500
149,817

721,155
721,155

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
0
6,120
3,180
0

9,300

Subcontr
Svcs

$

12,750
12,750

Subcontr
Svcs

$

[=NeNeNoNoNo o]

22,392
22,392

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
86 10,584 2,100 830
86 10,584 2,100 830
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
4,350 453,051 110,156 43,550
3,440 200,349 84,860 33,549
560 80,171 14,298 5,653
899 56,250 22,820 9,022
322 18,772 8,072 3,191
9,571 808,593 240,206 94,965
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
4,651 305,188 117,707 46,536
4,651 305,188 117,707 46,536
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
1,025 61,646 25,790 10,196
275 16,818 6,953 2,749
12 699 300 119
3 176 76 30
1,209 69,225 29,767 11,768
23,010 1,487,715 576,292 227,836
25,534 1,636,279 639,178 252,698
99,121 6,565,320 2,503,363 989,701
99,121 6,565,320 2,503,363 989,701
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$

$

$

$

o O O O OO OO o

Totals
Hours $
126 13,514
126 13,514
Totals
Hours $
6,453 606,757
5,060 318,758
833 100,122
1,334 88,092
476 30,035
14,157  1,143764
Totals
Hours $
6,898 469,431
6,898 469,431
Totals
Hours $
1,517 97,632
408 26,520
18 1,118
5 282
1,777 110,760
34,011 2,291,843
37,736 2,528,155
146,908 10,058,384
146,908 10,058,384



Superset 1A

Set 11 MO-052: MOBILE OFFICE
Set 11 MO-052: MOBILE OFFICE
Subset 111 MO-052: MOBILE OFFICE
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Sves
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 0.3 38 2,313 375 0
d Characterize office space  Charact. Office Space; sqft 1,848.0 78 4,623 0 0
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0
j  Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0
Total for Task A (4 detail records) 423 24,855 375 0
Total for Subset 111 (4 detail records) 423 24,855 375 0
Total for Set 11 423 24,855 375 0
Set 151 3224: (SHUTDOWN 3/99) STORAGE BLDG
Subset 1511 3224: (SHUTDOWN 3/99) STORAGE BLDG
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0
f  Characterize industrial Charact. Indust. Space; sqft 272.0 23 1,390 0 0
g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 27.0 4 212 0 0
j  Fix contamination in space Fix Cont. in Space; sqft 272.0 9 500 0 0
Total for Task A (5 detail records) 51 3,027 150 0
Total for Subset 1511 (5 detail records) 51 3,027 150 0
Total for Set 151 51 3,027 150 0
Total for SU 1 110,964 6,518,288 824,479 28,496

Superset 2B

Tuesday, March 20, 2001

Direct Cost
Subtotals
Hours $

38 2,688

78 4,623

248 14,524

59 3,394

423 25,230

423 25,230

423 25,230
Direct Cost
Subtotals

Hours $

15 1,075

23 1,390

0 0

4 212

9 500

51 3,177

51 3,177

51 3,177

110,964 7,371,263

Indirect Costs

$

995
1,988
6,245
1,459

10,687

10,687
10,687

393
786
2,469
577
4,225

4,225
4,225

Indirect Costs

$

398
598
0
91
215

1,301
1,301

1,301
2,802,864
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157
236
0
36
85

515
515

515
1,108,109

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

o O O OoOooo

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

Totals
Hours $
57 4,076
116 7,397
367 23,239
87 5,430
627 40,142
627 40,142
627 40,142
Totals
Hours $
23 1,630
35 2,224
0 0
5 340
13 799
76 4,993
76 4,993
76 4,993
164,468 11,282,236



Superset 2B
Set 13 0303F: PUMPHOUSE

Set 13 0303F: PUMPHOUSE
Subset 131 303F: North

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.2 31 1,851 300 0 31 2,151 796 315 0 46 3,261
b Housekeep clean space Housekeep Clean Area; sqft 400.0 8 469 0 0 8 469 202 80 0 12 750
f  Characterize industrial Charact. Indust. Space; sqft 1,296.0 111 6,622 0 0 111 6,622 2,847 1,126 0 166 10,594
g Deactivate industrial space Deactivate Indust. Space;sqft 1,296.0 43 2,525 243 2 43 2,770 1,086 429 0 64 4,285
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,296.0 174 10,186 0 0 174 10,186 4,380 1,732 0 257 16,298
j  Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808
Total for Task A (6 detail records) 408 24,032 543 2 408 24,577 10,334 4,085 0 605 38,996
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
f  Remove clean tank Remove Clean Tank; gal 440.0 22 1,318 53 0 22 1,370 567 224 0 33 2,161
m  Remove LLW ducting Smearffix LLW ducting; linft 60.0 28 1,597 0 0 28 1,597 687 272 0 41 2,556
g Remove clean large equip  Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538
Total for Task E ( 3 detail records) 206 12,001 1,053 0 206 13,054 5,161 2,040 0 305 20,255
Total for Subset 131 (9 detail records) 614 36,033 1,596 2 614 37,631 15,494 6,126 0 910 59,251
Total for Set 13 614 36,033 1,596 2 614 37,631 15,494 6,126 0 910 59,251
Set 14 0303G: STORAGE BUILDING

Subset 141 303G: Floor

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $

a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891

h  Characterize contaminated ~Characterize Cont. Space; sqft 2,592.0 347 20,372 0 0 347 20,372 8,760 3,463 0 515 32,595

i Deactivate contaminated ~ Deactivate Cont. Space; sqft 1,296.0 199 11,656 810 6 199 12,472 5,012 1,981 0 295 19,465

j  Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808
Total for Task A (4 detail records) 634 37,183 1,260 6 634 38,450 15,989 6,321 0 939 60,760
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Superset
Set

Task

Subtask

n  Remove clean batteries

Total for Task
Total for Subset

Set

Subset

Task

Subtask

2B

14 0303G: STORAGE BUILDING

E Remove equipment

Work Unit

Remove Clean Batteries; ea

E (1 detail record)
141 (5 detail records)

Total for Set

15 0303K: WASTE &
151 303K: Floor

A Deactivate space

Work Unit

a  General Support and Work

h  Characterize contaminated

i Deactivate contaminated

j  Fix contamination in space
Total for Task

Task C

Subtask

d  Drain lubricant reservoirs
Total for Task

Task D

Subtask

e Remove HEPA filter media
Total for Task

General Support & Work Doc; ea
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

A (4 detail records)

Drain Piping/Equipment

Work Unit

Drain Lubricant Reserviors; ga

C (1 detail record)

Remove Hazards

Work Unit

Remove HEPA Filter Media; ea

D (1 detail record)

Tuesday, March 20, 2001

Matls/
Direct Labor Suppl
WUs Hours $ $
1.0 1 31 20
1 31 20
634 37,214 1,280
14 634 37,214 1,280
MATERIAL STORAGE
Matls/
Direct Labor Suppl
WUs Hours $ $
0.3 46 2,776 450
3,792.0 508 29,803 0
1,296.0 199 11,656 810
2,496.0 80 4,584 0
833 48,819 1,260
Matls/
Direct Labor Suppl
WUs Hours $ $
8.0 33 1,956 2,400
33 1,956 2,400
Matls/
Direct Labor Suppl
WUs Hours $ $
1.0 274 16,102 1,100
274 16,102 1,100

Subcontr
Sves

$

o o O o

Subcontr
Svcs

$

[o) Mo e N

Subcontr
Svcs

$

360
360

Subcontr
Svcs

$

750
750

Direct Cost
Subtotals

Hours

1
1
634

634

Direct Cost
Subtotals
Hours

46
508
199

80

833

Direct Cost
Subtotals

Hours

33
33

Direct Cost
Subtotals

Hours

274
274

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
51 13 5
51 13 5
38,500 16,002 6,326
38,500 16,002 6,326
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
3,226 1,194 472
29,803 12,815 5,067
12,472 5,012 1,981
4,584 1,971 779
50,085 20,992 8,299
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
4,716 841 333
4,716 841 333
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
17,952 6,924 2,737
17,952 6,924 2,737
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$

$

$

o O o o

O OO oo

Totals

Hours

940
940

Totals

Hours

69
753
295
117

1,234

Totals

Hours

49
49

Totals

Hours

406
406

$

69
69
60,829

60,829

4,891
47,685
19,465

7,334
79,376

$

5,890
5,890

$

27,614
27,614



Superset 2B

Set 15 0303K: WASTE & MATERIAL STORAGE
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
m  Remove LLW ducting Smearffix LLW ducting; linft 20.0 9 532
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31
0  Remove contaminated Remove Cont. Batteries; ea 1.0 2 100
p Remove LLW large equip  Large equip, LLW; pick 2.0 390 22,716
Total for Task E (4 detail records) 402 23,378
Total for Subset 151 (10 detail records) 1,541 90,255
Total for Set 15 1,541 90,255
Set 16 3707G: CHANGE HOUSE
Subset 161 3707G: Floor
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a General Support and Work  General Support & Work Doc; ea 0.2 31 1,851
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 192.0 25 1,467
h  Characterize contaminated ~Characterize Cont. Space; sqft 384.0 51 3,018
i Deactivate contaminated  Deactivate Cont. Space; sqft 192.0 29 1,727
j  Fix contamination in space Fix Cont. in Space; sqft 192.0 6 353
Total for Task A (5 detail records) 143 8,415
Total for Subset 161 ( 5 detail records) 143 8,415
Total for Set 16 143 8,415

Tuesday, March 20, 2001

Matls/
Suppl
$

Matls/
Suppl

300
307
120

727
727

727

Subcontr
Sves

$

0
0
30
0
30

1,146
1,146

Subcontr
Svcs

$

P P OFPr OO0

Direct Cost
Subtotals
Hours

9
1
2
390
402

1,541
1,541

Direct Cost
Subtotals
Hours

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
532 229 91
51 13 5
157 43 17
25,216 9,768 3,862
25,955 10,053 3,974
98,708 38,810 15,343
98,708 38,810 15,343
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
2,151 796 315
1,774 631 249
3,018 1,298 513
1,848 743 294
353 152 60
9,143 3,618 1,431
9,143 3,618 1,431
9,143 3,618 1,431
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$

O O OO oo

o O O OO OO o

Totals
Hours $
14 852
1 69
3 216
576 38,845
593 39,982

2,282 152,861
2,282 152,861

Totals
Hours $
46 3,261
37 2,654
76 4,829
44 2,884
9 564
212 14,192
212 14,192
212 14,192



Superset
Set

2B
17 3712: STORAGE BUILDING

Set 17 3712: STORAGE BUILDING
Subset 171 3712: Floor
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 3.0 459 217,759
f  Characterize industrial Charact. Indust. Space; sqft 1,800.0 155 9,197
g Deactivate industrial space Deactivate Indust. Space;sqft 1,800.0 60 3,507
h  Characterize contaminated ~Characterize Cont. Space; sqft 17,640.0 2,364 138,642
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 1,980.0 304 17,807
j  Fix contamination in space  Fix Cont. in Space; sqft 28,440.0 910 52,227
Total for Task A (6 detail records) 4,251 249,139
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
f  Capture refrigerant Capture Refrigerant; 2'fan 2.0 72 4,171
Total for Task C (1 detail record) 72 4,171
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31
Total for Task E (1 detail record) 1 31
Total for Subset 171 ( 8 detail records) 4,324 253,341
Total for Set 17 4,324 253,341

Tuesday, March 20, 2001

Matls/
Suppl
$

4,500
0

338

0
1,238
0

6,075

Matls/
Suppl
$

0
0

Matls/
Suppl
$
20
20
6,095

6,095

Subcontr
Svcs

$

CDOWOoO wWwoo

12

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
0

12
12

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
459 32,259 11,936 4,719 0
155 9,197 3,955 1,563 0
60 3,847 1,508 596 0
2,364 138,642 59,616 23,569 0
304 19,054 7,657 3,027 0
910 52,227 22,458 8,879 0
4,251 255,226 107,130 42,354 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
72 4,171 1,794 709 0
72 4,171 1,794 709 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1 51 13 5 0
1 51 13 5 0
4,324 259,448 108,937 43,068 0
4,324 259,448 108,937 43,068 0
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Totals

Hours

687
230
88
3,502
450
1,339
6,296

Totals

Hours

106
106

Totals

Hours

1
1

6,403
6,403

$

48,914
14,714
5,951
221,827
29,739
83,564

404,709

$

6,674
6,674

$

69
69

411,453
411,453



Superset
Set

Set

Subset

Task A

Subtask

General Support and Work
Housekeep contaminated
Deactivate industrial space
Characterize contaminated
Deactivate contaminated
Fix contamination in space
Cut out contaminated

Total for Task

X T oSKQoo

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

c  Drain water lines

d  Drain lubricant reservoirs

e Drain wet transformers

f  Capture refrigerant
Total for Task

Task D

Subtask

¢ Remove contaminated lead
e Remove HEPA filter media

Total for Task

2B
18 0313: N FUELS MANUFACTURING SUPPORT FAC.

18 0313: N FUELS MANUFACTURING SUPPORT FAC.
181 313: N Main

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

Cut concretel;sq.ft. cut face

A (7 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft
Capture Refrigerant; 2' fan

C (4 detail records)

Remove Hazards

Work Unit

Remove Cont. Lead Bricks; ea
Remove HEPA Filter Media; ea

D (2 detail records)

Tuesday, March 20, 2001

WUs

19.0
60,768.0
40,064.0
188,256.0
66,380.0
119,543.0

72.0

WUs
19.0

WUs

8,080.0
130.0
36.0
4.0

WUs

5.0
3.0

Direct Labor

Hours $
2,907 175,806
7,900 464,243
1,327 78,053

25,226 1,479,602

10,196 596,996
3,825 219,529

17 987

51,399 3,015,216

Direct Labor

Hours $
86 4,884
86 4,884

Direct Labor

Hours $

6,949 398,645
536 31,784
611 36,048
143 8,343

8,238 474,819

Direct Labor

Hours $
3 171
821 48,307
824 48,478

Matls/
Suppl
$

28,500
97,229
7,512
0
41,488
0

0
174,728

Matls/
Suppl
$

5,700
5,700

Matls/
Suppl
$

6,060
39,000
0

0

45,060

Matls/

Suppl
$

100
3,300

3,400

Subcontr
Svcs

$

0

0
62
0
311

0
4,529
4,903

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
5,850
2,160

0

8,010

Subcontr
Sves

$

0
2,250

2,250

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
2,907 204,306 75,597 29,887 0
7,900 561,472 199,625 78,921 0
1,327 85,628 33,563 13,269 0
25,226 1,479,602 636,229 251,532 0
10,196 638,795 256,708 101,489 0
3,825 219,529 94,397 37,320 0
17 5,516 424 168 0
51,399 3,194,847 1,296,543 512,587 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
86 10,584 2,100 830 0
86 10,584 2,100 830 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
6,949 404,705 171,417 67,770 0
536 76,634 13,667 5,403 0
611 38,208 15,501 6,128 0
143 8,343 3,587 1,418 0
8,238 527,889 204,172 80,719 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
3 271 74 29 0
821 53,857 20,772 8,212 0
824 54,128 20,845 8,241 0
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Totals
Hours $
4,350 309,790
11,711 840,018
1,968 132,460
37,371 2,367,363
15,096 996,993
5627 351,246
25 6,108
76,149 5,003,977
Totals
Hours $
126 13,514
126 13,514
Totals
Hours $
10,221 643,891
796 95,705
906 59,836
212 13,349
12,136 812,781
Totals
Hours $
4 374
1,217 82,841
1,222 83,214



Superset
Set

Task E

Subtask

Remove hood
Remove haz tank

Remove clean tank
Remove tank residue
Remove haz piping
Remove clean pipe > 24"
Remove LLW ducting
Remove LLW large equip
Remove clean large equip
Total for Task

Total for Subset

181 (23

Set

Subset

Task A

Subtask

a  General Support and Work

¢ Housekeep contaminated

h  Characterize contaminated
Total for Task

Task E

Subtask

d Remove LLW tank
f  Remove clean tank
g Remove clean large equip

2B

Remove equipment

Work Unit

Remove Hood; ea
Remove Haz Tank; gal
Remove Clean Tank; gal
Remove Tank Residue; gal
Remove HAZ Piping; linft
Piping, Clean>24in; linft
Smearffix LLW ducting; linft
Large equip, LLW; pick
Large equip, clean; pick

E (9 detail records)

detail records)

Total for Set

191 311TF: Grn

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Characterize Cont. Space; sqft

A (3 detail records)

Remove equipment

Work Unit

Remove LLW Tank; gal
Remove Clean Tank; gal
Large equip, clean; pick

Total for Task
Total for Subset

E ( 3 detail records)
191 ( 6 detail records)

Tuesday, March 20, 2001

WUs
1.0

29,017.0
440.0

1,200.0
892.0
1,616.0

39.0
56.0

18

WUs

3.0
150.0
400.0

WUs

10,000.0
23,500.0
1.0

Direct Labor

Hours

967
3,917
22

72
449
110
751
7,605
8,736
22,630

83,177
83,177

$

57,081
229,966
1,318
4,215
25,851
6,294
43,026
442,952
508,827

1,319,529
4,862,927

4,862,927

Direct Labor

Hours

459
20
54

532

$

217,759
1,146
3,144

32,049

Direct Labor

Hours $
1,780 104,199
1,199 70,369

156 9,086
3,135 183,654
3,667 215,703

18 0313: N FUELS MANUFACTURING SUPPORT FAC.

Matls/ Subcontr
Suppl Svcs
$ $
12,500 0
4,759 0
53 0
6,000 0
0 0
0 0
0 0
48,750 0
56,000 0
128,062 0
356,950 15,163
356,950 15,163

19 0311TF: TANK FARM BETWEEN BLDGS 303F -

Matls/ Subcontr
Suppl Sves
$ $
4,500 0
240 0
0 0
4,740 0
Matls/ Subcontr
Suppl Svcs
$ $
2,900 0
2,820 0
1,000 0
6,720 0
11,460 0

Direct Cost
Subtotals
Hours $
967 69,581
3,917 234,724
22 1,370
72 10,215
449 25,851
110 6,294
751 43,026
7,605 491,702
8,736 564,827
22,630 1,447,591
83,177 5,235,039
83,177 5,235,039
Direct Cost
Subtotals
Hours $
459 32,259
20 1,386
54 3,144
532 36,789
Direct Cost
Subtotals
Hours $
1,780 107,099
1,199 73,189
156 10,086
3,135 190,374
3,667 227,163

Indirect Costs

24,545
98,885
567
1,813
11,116
2,706
18,501
190,469
218,796

567,398
2,091,059

2,091,059

9,704
39,094
224

717
4,395
1,070
7,314
75,302
86,501
224,320

826,698
826,698

Indirect Costs

$

11,936
493
1,352
13,781

$

4,719
195
534

5,448

Indirect Costs

$

44,805
30,259
3,907

78,971
92,752
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$

17,714
11,963
1,545

31,221
36,670

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o O O OO OO OO OOoO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o OO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O OO o

Totals
Hours $
1435 103,829
5805 372,704
33 2,161
107 12,745
661 41,362
162 10,070
1,105 68,842
11,241 757,474
12,913 870,124
33,461 2,239,309
123,093 8,152,796
123,093 8,152,796

Totals
Hours $
687 48,914
29 2,074
79 5,030
795 56,018

Totals
Hours $
2,635 169,618
1,776 115411
231 15,538
4,642 300,567
5437 356,585



Superset

Set 19 0311TF: TANK FARM BETWEEN BLDGS 303F - 303G
Total for Set 19 3,667 215,703 11,460 0 3,667 227,163 92,752 36,670 0
Set 20 3720: CHEMISTRY AND METAL SCIENCES LABORATORY
Subset 201 3720: Outside
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
a General Support and Work ~ General Support & Work Doc; ea 42.0 6,426 388,624 63,000 0 6,426 451,624 167,108 66,066 0
b Housekeep clean space Housekeep Clean Area; sqft 12,016.0 240 14,087 0 0 240 14,087 6,057 2,395 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 16,902.0 2,197 129,125 27,043 0 2,197 156,168 55,524 21,951 0
d Characterize office space  Charact. Office Space; sqft 6,000.0 252 15,011 0 0 252 15,011 6,455 2,552 0
e Deactivate office space Deactivate Office Space; sqft 6,000.0 576 33,945 0 44 576 33,989 14,596 5771 0
f  Characterize industrial Charact. Indust. Space; sqft 6,016.0 517 30,737 0 0 517 30,737 13,217 5,225 0
g Deactivate industrial space Deactivate Indust. Space;sqft 6,016.0 199 11,720 1,128 9 199 12,858 5,040 1,992 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 54,984.0 7,368 432,148 0 0 7,368 432,148 185,824 73,465 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 16,902.0 2,596 152,010 10,564 79 2,596 162,653 65,364 25,842 0
j  Fix contamination in space Fix Cont. in Space; sqft 45,820.0 1,466 84,144 0 0 1,466 84,144 36,182 14,304 0
Total for Task A (10 detail records) 21,839 1,291,550 101,735 132 21,839 1,393,418 555,367 219,564 0
Task B Utility isolation Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
a Isolate drains Grout room drain; ea 30.0 135 7,711 9,000 0 135 16,711 3,316 1,311 0
Total for Task B (1 detail record) 135 7,711 9,000 0 135 16,711 3,316 1,311 0
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
¢ Drain water lines Drain Water Lines; ft 19,750.0 16,985 974,410 14,813 0 16,985 989,222 418,996 165,650 0
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 3.0 12 733 900 135 12 1,768 315 125 0
e  Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0 120 34 2,123 861 340 0
f  Capture refrigerant Capture Refrigerant; 2' fan 8.0 286 16,686 0 0 286 16,686 7,175 2,837 0
Total for Task C (4 detail records) 17,318 993,832 15,713 255 17,318 1,009,799 427,348 168,951 0

Tuesday, March 20, 2001

2B
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5437 356,585
Totals
Hours $
9616 684,799
356 22,539
3257 233,642
375 24,017
855 54,355
770 49,179
296 19,890
10,915 691,437
3844 253859
2,157 134,630
32,440 2,168,348
Totals
Hours $
198 21,338
198 21,338
Totals
Hours $
24,983 1,573,868
18 2,209
50 3,324
423 26,697
25,475 1,606,098



Superset

Set

Task

Subtask

C
e

Total for Task

2B

Remove Hazards

Work Unit

Rem ove contaminated lead Remove Cont. Lead Bricks; ea
Remove HEPA filter media Remove HEPA Filter Media; ea

D (2 detail records)

Task Remove equipment
Subtask Work Unit

a Remove Glovebox Remove Glovebox; ea

b Remove hood Remove Hood; ea

f  Remove clean tank Remove Clean Tank; gal

k  Remove clean pipe > 24"  Piping, Clean>24in; linft

m  Remove LLW ducting Smearffix LLW ducting; linft
p Remove LLW large equip  Large equip, LLW; pick

g Remove clean large equip  Large equip, clean; pick

Total for Task
Total for Subset

Superset

E (7 detail records)
201 ( 24 detail records)

Total for Set
Total for SU

3C

Tuesday, March 20, 2001

WUs

109.0
57.0

WUs

7.0
55.0
78.0
380.0
760.0
11.0

4.0

20
2

Direct Labor

Hours $

63 3,728
15,595 917,829
15,658 921,556

Direct Labor

Hours $
4,365 258,932
53,178 3,139,431
4 234
47 2,681
353 20,235
2,145 124,935
624 36,345
60,716 3,582,794
115,666 6,797,443
115,666 6,797,443
209,765 12,301,331

20 3720: CHEMISTRY AND METAL SCIENCES LABORATORY

Matls/
Suppl
$

2,180
62,700
64,880

Matls/
Suppl
$

707,000
687,500
9

0

0

13,750
4,000
1,412,259

1,603,587

1,603,587
1,989,002

Subcontr
Sves

$

0
42,750
42,750

Subcontr
Svcs

@

[=NeNeNeNoNoNo Nl

43,137

43,137
59,467

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
63 5,908 1,603 634
15,595 1,023,279 394,666 156,031
15,658 1,029,186 396,269 156,665
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
4,365 965,932 111,341 44,019
53,178 3,826,931  1,349,95 533,703
4 243 100 40
47 2,681 1,153 456
353 20,235 8,701 3,440
2,145 138,685 53,722 21,239
624 40,345 15,628 6,179
60,716 4,995,053 1,540,601 609,075
115,666 8,444,168 2,922,901 1,155,565
115,666 8,444,168 2,922,901 1,155,565
209,765 14,349,800 5,289,573 2,091,226
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Totals
Hours $
94 8,144
23,129 1,573,976
23,223 1,582,120

Totals
Hours $
6,490 1,121,292
78,948 5,710,590
6 383
69 4,290
519 32,376
3,171 213,646
922 62,152
90,125 7,144,729
171,462 12,522,634
171,462 12,522,634
310,739 21,730,599



Superset 3C

Set

Set
Subset
Task A Deactivate space
Subtask Work Unit

a  General Support and Work
f  Characterize industrial

g Deactivate industrial space
h

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize contaminated ~ Characterize Cont. Space; sqft
j  Fix contamination in space Fix Cont. in Space; sqft
Total for Task A (5 detail records)

Task B Utility isolation

Subtask

a |Isolate drains
Total for Task

Work Unit

Grout room drain; ea
B (1 detail record)

Task C Drain Piping/Equipment

Subtask Work Unit

¢ Drain water lines Drain Water Lines; ft
f  Capture refrigerant Capture Refrigerant; 2'fan
Total for Task C (2 detail records)

Task E Remove equipment

Subtask Work Unit

g Remove clean large equip  Large equip, clean; pick
Total for Task E (1 detail record)

Total for Subset 211 (9 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

1.0
2,952.0
2,952.0
2,952.0
2,952.0

WUs
1.0

WUs

200.0
1.0

WUs
2.0

21

21 0305A: ELECTRICIAN & PIPEFITTER SHOP
21 0305A: ELECTRICIAN & PIPEFITTER SHOP

Direct Labor

Hours $
153 9,253
254 15,082

98 5,751
396 23,201
94 5,421
995 58,709

Direct Labor

Hours $
5 257
5 257

Direct Labor

Hours $
172 9,867
36 2,086
208 11,953

Direct Labor

Hours $
312 18,172
312 18,172

1,519 89,091
1,519 89,091

Matls/
Suppl
$

1,500
0

554
0
0

2,054

Matls/
Suppl
$

300
300

Matls/
Suppl
$
150
0
150

Matls/
Suppl
$
2,000
2,000
4,504

4,504

211 305A: ELECTRICIAN & PIPEFITTER SHOP

Subcontr

Svcs

$

g1 OO0 1o o

Subcontr

Sves

$

0
0

Subcontr

Svcs

$

0
0
0

Subcontr

Svcs

$
0

Direct Cost
Subtotals
Hours

153
254
98
396
94

995

Direct Cost
Subtotals

Hours

5
5

Direct Cost
Subtotals

Hours
172

36
208

Direct Cost
Subtotals

Hours

312
312

1,519
1,519

Indirect Costs Totals
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $ Hours $
10,753 3,979 1,573 0 229 16,305
15,082 6,485 2,564 0 378 24,132
6,309 2,473 978 0 145 9,760
23,201 9,977 3,944 0 586 37,122
5421 2,331 922 0 139 8,674
60,767 25,245 9,980 0 1,477 95,992
Indirect Costs Totals
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ Hours $
557 111 44 0 7 711
557 111 44 0 7 711
Indirect Costs Totals
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $ Hours $
10,017 4,243 1,677 0 253 15,938
2,086 897 355 0 53 3,337
12,103 5,140 2,032 0 306 19,275
Indirect Costs Totals
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $ Hours $
20,172 7,814 3,089 0 461 31,076
20,172 7,814 3,089 0 461 31,076
93,600 38,309 15,146 0 2,250 147,054
93,600 38,309 15,146 0 2,250 147,054

Page 17 of 111



Superset 3C
Set 23 0305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE

Set 23 0305P: ENGINEERING TESTING SUPPORT BLDG -
Subset 231 305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
d Characterize office space  Charact. Office Space; sqft 768.0 32 1,921 0 0 32 1,921 826 327 0 48 3,074
e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 77.0 10 605 0 0 10 605 260 103 0 15 968
j  Fix contamination in space Fix Cont. in Space; sqft 768.0 25 1,410 0 0 25 1,410 606 240 0 36 2,257
Total for Task A (5 detail records) 82 4,862 150 0 82 5,012 2,001 827 0 122 7,929
Total for Subset 231 (5 detail records) 82 4,862 150 0 82 5,012 2,001 827 0 122 7,929
Total for Set 23 82 4,862 150 0 82 5,012 2,091 827 0 122 7,929
Set 24 3232: STORAGE BLDG
Subset 241 3232: STORAGE BLDG
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a General Support and Work ~ General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891
f  Characterize industrial Charact. Indust. Space; sqft 2,059.0 177 10,520 0 0 177 10,520 4,524 1,788 0 263 16,832
g Deactivate industrial space Deactivate Indust. Space;sqft 1,030.0 34 2,007 193 2 34 2,201 863 341 0 51 3,405
h  Characterize contaminated ~ Characterize Cont. Space; sqft 206.0 28 1,619 0 0 28 1,619 696 275 0 41 2,590
j  Fix contamination in space Fix Cont. in Space; sqft 2,059.0 66 3,781 0 0 66 3,781 1,626 643 0 97 6,050
Total for Task A (5 detail records) 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769
Total for Subset 241 (5 detail records) 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769
Total for Set 24 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769
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Superset 3C

Set 25 0305: ENGINEERING TESTING FACILITY
Set 25 0305: ENGINEERING TESTING FACILITY
Subset 251 305: 1st Floor
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work  General Support & Work Doc; ea 7.0 1,071 64,771 10,500
b Housekeep clean space Housekeep Clean Area; sqft 18,260.0 365 21,407 0
f  Characterize industrial Charact. Indust. Space; sqft 15,320.0 1,318 78,273 0
g Deactivate industrial space Deactivate Indust. Space;sqft 15,320.0 508 29,847 2,873
h  Characterize contaminated ~Characterize Cont. Space; sqft 19,680.0 2,637 154,675 0
j  Fix contamination in space Fix Cont. in Space; sqft 15,360.0 492 28,207 0
Total for Task A (6 detail records) 6,390 377,180 13,373
Task B Utility isolation Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a |Isolate drains Grout room drain; ea 21.0 95 5,398 6,300
Total for Task B (1 detail record) 95 5,398 6,300
Task C Drain Piping/Equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
c  Drain water lines Drain Water Lines; ft 4,000.0 3,440 197,349 3,000
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 15.0 62 3,667 4,500
f  Capture refrigerant Capture Refrigerant; 2' fan 19.0 680 39,629 0
Total for Task C (3 detail records) 4,182 240,645 7,500
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
g Remove clean large equip  Large equip, clean; pick 17.0 2,652 154,465 17,000
Total for Task E (1 detail record) 2,652 154,465 17,000
Total for Subset 251 (11 detail records) 13,319 777,689 44,173
Total for Set 25 13,319 777,689 44,173

Tuesday, March 20, 2001

Subcontr
Svcs

$

N
(=N SN oo o]

24

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
675
0
675

Subcontr
Svcs

$

0
0

699
699

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,071 75,271 27,851 11,011 0
365 21,407 9,205 3,639 0
1,318 78,273 33,657 13,306 0
508 32,743 12,834 5,074 0
2,637 154,675 66,510 26,295 0
492 28,207 12,129 4,795 0
6,390 390,576 162,187 64,121 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
95 11,698 2,321 918 0
95 11,698 2,321 918 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
3,440 200,349 84,860 33,549 0
62 8,842 1,577 623 0
680 39,629 17,041 6,737 0
4,182 248,820 103,477 40,910 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
2,652 171,465 66,420 26,259 0
2,652 171,465 66,420 26,259 0
13,319 822,560 334,406 132,207 0
13,319 822,560 334,406 132,207 0
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Totals
Hours $
1,603 114,133
541 34,252
1,960 125,237
753 50,651
3,907 247,481
723 45,131
9,486 616,884
Totals
Hours $
139 14,937
139 14,937
Totals
Hours $
5,060 318,758
92 11,043
1,006 63,407
6,157 393,207
Totals
Hours $
3,920 264,145
3,920 264,145
19,702 1,289,173
19,702 1,289,173



Subcontr
Svcs

@

[N
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w
o

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
0
0

Subcontr
Sves

$

1,500
0

Superset 3C
Set 26 0305B: HAZARDOUS WASTE STORAGE FACILITY
Set 26 0305B: HAZARDOUS WASTE STORAGE FACILITY
Subset 261 305B: Interior
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work  General Support & Work Doc; ea 5.0 765 46,265 7,500
b Housekeep clean space Housekeep Clean Area; sqft 1,300.0 26 1,524 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 1,400.0 182 10,695 2,240
d Characterize office space  Charact. Office Space; sqft 1,300.0 55 3,252 0
e Deactivate office space Deactivate Office Space; sqft 1,300.0 125 7,355 0
g Deactivate industrial space Deactivate Indust. Space;sqft 5,750.0 191 11,202 1,078
h  Characterize contaminated ~Characterize Cont. Space; sqft 19,620.0 2,629 154,204 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 2,400.0 369 21,585 1,500
j  Fix contamination in space Fix Cont. in Space; sqft 9,176.0 294 16,851 0
Total for Task A (9 detail records) 4,634 272,933 12,318
Task B Utility isolation Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a |Isolate drains Grout room drain; ea 7.0 32 1,799 2,100
Total for Task B (1 detail record) 32 1,799 2,100
Task C Drain Piping/Equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
c  Drain water lines Drain Water Lines; ft 1,337.0 1,150 65,964 1,003
f  Capture refrigerant Capture Refrigerant; 2' fan 5.0 179 10,429 0
Total for Task C (2 detail records) 1,329 76,393 1,003
Task D Remove Hazards Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
e Remove HEPA filter media Remove HEPA Filter Media; ea 2.0 547 32,205 2,200
g Remove special hazards RCRA Closure Contract; ea 1.0 0 0 116,000
Total for Task D (2 detail records) 547 32,205 118,200

Tuesday, March 20, 2001

1,500

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
765 53,765 19,894 7,865 0
26 1,524 655 259 0
182 12,935 4,599 1,818 0
55 3,252 1,398 553 0
125 7,364 3,163 1,250 0
191 12,289 4,817 1,904 0
2,629 154,204 66,308 26,215 0
369 23,096 9,281 3,669 0
294 16,851 7,246 2,865 0
4,634 285,281 117,361 46,399 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
32 3,899 774 306 0
32 3,899 774 306 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,150 66,967 28,364 11,214 0
179 10,429 4,484 1,773 0
1,329 77,395 32,849 12,987 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
547 35,905 13,848 5,475 0
0 116,000 0 0 0
547 151,905 13,848 5,475 0
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Totals
Hours $
1,145 81,524
39 2,439
270 19,353
81 5,204
185 11,777
282 19,011
3,895 246,726
546 36,047
432 26,961
6,875 449,040
Totals
Hours $
46 4,979
46 4,979
Totals
Hours $
1,691 106,545
265 16,686
1,956 123,231
Totals
Hours $
812 55,227
0 116,000
812 171,227



Superset
Set

Task E

Subtask

b Remove hood

k  Remove clean pipe > 24"

g Remove clean large equip
Total for Task

Total for Subset 261 (17

Set
Subset
Task A
Subtask
General Support and Work
Housekeep clean space
Housekeep contaminated

Characterize office space
Deactivate office space
Characterize contaminated
Deactivate contaminated
Fix contamination in space
Cut out contaminated
Total for Task

X—T™ TS oD Q0T

Task B

Subtask

a |Isolate drains
b Isolate process lines
Total for Task

3C

E ( 3 detail records)

Remove equipment
Work Unit WUs
Remove Hood; ea 2.0
Piping, Clean>24in; linft 370.0
Large equip, clean; pick 3.0
detail records)
Total for Set 26

271 314: BSMY

A (9 detail records)

Deactivate space
Work Unit WUs
General Support & Work Dac; ea 30.0
Housekeep Clean Area; sqft 5,300.0
Housekeep Cont. Areas; sqft 22,892.0
Charact. Office Space; sqft 5,300.0
Deactivate Office Space; sqft 5,300.0
Characterize Cont. Space; sqft 54,940.0
Deactivate Cont. Space; sqft 22,892.0
Fix Cont. in Space; sqft 45,784.0
Cut concretel;sq.ft. cut face 76.0

Utility isolation
Work Unit WUs
Grout room drain; ea 57.0
Isolate process line; ea 1.0

B (2 detail records)

Tuesday, March 20, 2001

Direct Labor

Hours $
1,934 114,161
46 2,611
468 27,259
2,447 144,030
8,989 527,360
8,989 527,360

Direct Labor

Hours $
4,590 277,589
106 6,214
2,976 174,886
223 13,259
509 29,985
7,362 431,802
3,516 205,882
1,465 84,078
18 1,042
20,765 1,224,735

Direct Labor

Hours $
257 14,651
73 4,213
330 18,864

26 0305B: HAZARDOUS WASTE STORAGE FACILITY

Matls/
Suppl
$

25,000
0
3,000
28,000

161,621
161,621

Matls/
Suppl
$

45,000
0
36,627
0
0

0
14,308
0
0

95,935

Matls/
Suppl
$

17,100
300

17,400

Subcontr
Sves

$

0
0
0

0
1,530

1,530

Subcontr
Svcs

$

3

LW oooo

107

0
4,780
4,926

Subcontr
Sves

$

0
0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $

1,934 139,161 49,089 19,407 0
46 2,611 1,123 444 0
468 30,259 11,721 4,634 0

2,447 172,030 61,933 24,485 0

8,989 690,510 226,765 89,651 0

8,989 690,510 226,765 89,651 0

27 0314: ENGINEERING DEVELOPMENT LABORATORY

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
4,590 322,589 119,363 47,190 0
106 6,214 2,672 1,056 0
2,976 211,513 75,201 29,731 0
223 13,259 5,702 2,254 0
509 30,023 12,893 5,097 0
7,362 431,802 185,675 73,406 0
3,516 220,297 88,529 35,000 0
1,465 84,078 36,153 14,293 0
18 5,822 448 177 0
20,765 1,325,597 526,636 208,205 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
257 31,751 6,300 2,491 0
73 4,513 1,811 716 0
330 36,264 8,111 3,207 0
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Totals
Hours $
2,871 207,658
67 4,177
692 46,614
3,630 258,449
13,318 1,006,926
13,318 1,006,926

Totals
Hours $
6,869 489,142
157 9,942
4411 316,444
331 21,215
755 48,014
10,906 690,883
5,206 343,826
2,155 134,524
27 6,447
30,818 2,060,438

Totals
Hours $
377 40,542
108 7,040
484 47,582



Superset
Set
Task C

Subtask

d  Drain lubricant reservoirs
f  Capture refrigerant
Total for Task

Task D

Subtask

3C
27 0314: ENGINEERING

Drain Piping/Equipment

Work Unit

Drain Lubricant Reserviors, ga
Capture Refrigerant; 2'fan

C (2 detail records)

Remove Hazards

Work Unit

e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task E

Subtask

Remove hood
Remove LLW tank
Remove clean pipe > 24"
Remove LLW ducting
Remove clean batteries
Remove contaminated
Remove LLW large equip
Remove clean large equip
Total for Task

Total for Subset

QT O3S 3XQUT

D (1 detail record)

Remove equipment

Work Unit

Remove Hood; ea

Remove LLW Tank; gal
Piping, Clean>24in; linft
Smearffix LLW ducting; linft
Remove Clean Batteries; ea
Remove Cont. Batteries; ea
Large equip, LLW; pick
Large equip, clean; pick

E ( 8 detail records)
271 (22 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

52.0
2.0

WUs
10.0

27

Direct Labor

Hours $
214 12,714
72 4171
286 16,885

Direct Labor

Hours $
2,736 161,023
2,736 161,023

Direct Labor

Hours $
4,834 285,403
356 20,840
3 169
222 12,727
2 123
3 199
4,875 283,944
1,560 90,862
11,856 694,267
35,973 2,115,774
35,973 2,115,774

DEVELOPMENT LABORATORY

Matls/
Suppl

15,600
0
15,600

Matls/
Suppl
$

11,000
11,000

Matls/
Suppl
$

62,500
580

0

0

80

54
31,250
10,000
104,464

244,399
244,399

Subcontr
Sves
$
2,340

0
2,340

Subcontr
Svcs

$

7,500
7,500

Subcontr
Svcs

*

D
[=NeNeNeNoNoNoNo)

D
o

14,826
14,826

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
214 30,654 5,467 2,161 0
72 4171 1,794 709 0
286 34,825 7,261 2,870 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
2,736 179,523 69,240 27,374 0
2,736 179,523 69,240 27,374 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
4,834 347,903 122,723 48,518 0
356 21,420 8,961 3,543 0
3 169 73 29 0
222 12,727 5,473 2,164 0
2 203 53 21 0
3 313 86 34 0
4,875 315,194 122,096 48,270 0
1,560 100,862 39,071 15,447 0
11,856 798,791 298,535 118,025 0
35,973 2,374,999 909,783 359,682 0
35,973 2,374,999 909,783 359,682 0
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Totals
Hours $
319 38,282
106 6,674
424 44,956
Totals
Hours $
4,058 276,136
4,058 276,136
Totals
Hours $
7,177 519,145
527 33,924
4 271
327 20,363
3 277
5 433
7,206 485,560
2,306 155,379
17,555 1,215,351
53,340 3,644,463
53,340 3,644,463



Direct Labor

Superset 3C
Set 29 MO-830: MOBILE OFFICE
Set 29 MO-830: MOBILE OFFICE
Subset 291 MO-830: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs
a  General Support and Work  General Support & Work Doc; ea 0.1
d Characterize office space  Charact. Office Space; sqft 128.0
h  Characterize contaminated ~ Characterize Cont. Space; sqft 128.0
j  Fix contamination in space Fix Cont. in Space; sqft 128.0
Total for Task A (4 detail records)
Total for Subset 291 (4 detail records)
Total for Set 29
Total for SU 3

Superset
Set

Subset

Task A

Subtask

General Support and Work
Charac terize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

Total for Task
Total for Subset

-oKQ o

4 D

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)
301 (5 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

0.1
188.0

19.0
188.0

30

Hours $
15 925
5 320
17 1,006
4 235
42 2,487
42 2,487
42 2,487
60,275 3,537,964

30 3228: CRAFT LUNCHROOM
301 3228: CRAFT LUNCHROOM

Direct Labor

Hours $
15 925
16 961
0 0
3 149
6 345
40 2,380
40 2,380
40 2,380

Matls/
Suppl
$
150
0
0

0
150

150

150
455,639

Matls/
Suppl
$

150
0
0
0
0

150
150

150

Subcontr
Svcs

$

o O O oocoo

17,061

Subcontr
Sves

*

o O O OO0 O0OO

Direct Cost
Subtotals
Hours $

15 1,075

5 320

17 1,006

4 235

42 2,637

42 2,637

42 2,637

60,275 4,010,664
Direct Cost
Subtotals

Hours $

15 1,075

16 961

0 0

3 149

6 345

40 2,530

40 2,530

40 2,530

Indirect Costs

$

398
138
433
101
1,069

1,069

1,069
1,521,325

157
54
171
40

423
423

423
601,454

Indirect Costs

$

398
413
0

64
148
1,024

1,024
1,024
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157
163
0
25
59

405
405

405

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

o O O O OO OoOOo

Totals
Hours $
23 1,630
8 512
25 1,610
6 376
62 4,129
62 4,129
62 4,129
89,315 6,133,443
Totals
Hours $
23 1,630
24 1,537
0 0
4 239
9 552
60 3,959
60 3,959
60 3,959



Superset 4 D

Direct Labor

$

925
1,492
0
228
536
3,181

3,181
3,181

Direct Labor

$

925
9,426
1,798
1,454
3,388

16,992

Direct Labor

Set 31 3229: STORAGE BLDG
Set 31 3229: STORAGE BLDG
Subset 311 3229: STORAGE BLDG
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
f  Characterize industrial Charact. Indust. Space; sqft 292.0 25
g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0
h  Characterize contaminated ~Charac terize Cont. Space; sqft 29.0 4
j  Fix contamination in space Fix Cont. in Space; sqft 292.0 9
Total for Task A (5 detail records) 54
Total for Subset 311 (5 detail records) 54
Total for Set 31 54
Set 32 3231: ELECTRICIAN SHOP
Subset 321 3231: ELECTRICIAN SHOP
Task A Deactivate space
Subtask Work Unit WUs Hours
a General Support and Work ~ General Support & Work Doc; ea 0.1 15
f  Characterize industrial Charact. Indust. Space; sqft 1,845.0 159
g Deactivate industrial space Deactivate Indust. Space;sqft 923.0 31
h  Characterize contaminated ~ Characterize Cont. Space; sqft 185.0 25
j  Fix contamination in space Fix Cont. in Space; sqft 1,845.0 59
Total for Task A (5 detail records) 288
Task E Remove equipment
Subtask Work Unit WUs Hours
g Remove clean large equip  Large equip, clean; pick 0.0 0
Total for Task E (1 detail record) 0
Total for Subset 321 ( 6 detail records) 288
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$

0
0

16,992

Matls/
Suppl
$

150
0
0

0
0

150
150

150

Matls/
Suppl
$

150
0
173
0
0
323

Matls/
Suppl
$

0
0

323

Subcontr

Svcs

@

o O O o0 OO OoO

Subcontr

Svcs

$

P OOPFroOoo

Subcontr

Svcs

$

0
0

1

Direct Cost
Subtotals
Hours

15
25
0
4
9

54
54

54

Direct Cost
Subtotals
Hours

15
159
31
25
59
288

Direct Cost
Subtotals

Hours
0

0

288

$

1,075
1,492
0
228
536

3,331
3,331

3,331

$

1,075
9,426
1,973
1,454
3,388
17,317

$

0
0

17,317

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

398
642
0

98
231
1,368

1,368
1,368

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

398
4,053
773
625
1,457
7,307

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt.

$

0
0

7,307
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$

157
254
0
39
91

541
541

541

$

157
1,603
306
247
576

2,889

$

0
0

2,889

$

o O O OO OO Oo

O O OO OoOo

Svcs.

o

Totals

Hours

Totals

Hours

23
236
45
37
87
428

Totals

Hours
0

0

428

1,630
2,387

365
858

5,240
5,240

5,240

1,630
15,082
3,052
2,326
5421
27,512

$

0
0

27,512



Superset

4 D

Set 32 3231: ELECTRICIAN SHOP
Total for Set 32 288 16,992
Set 33 3234: STORAGE BLDG
Subset 331 3234: STORAGE BLDG
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a General Support and Work ~ General Support & Work Doc; ea 0.1 15 925
f  Characterize industrial Charact. Indust. Space; sqft 88.0 8 450
g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 9.0 1 71
j  Fixcontamination in space Fix Cont. in Space; sqft 88.0 3 162
Total for Task A (5 detail records) 27 1,607
Total for Subset 331 (5 detail records) 27 1,607
Total for Set 33 27 1,607
Set 34 3704: INSULATORS STORAGE
Subset 341 3704: INSULATORS STORAGE
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a General Support and Work  General Support & Work Doc; ea 0.1 15 925
b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0
f  Characterize industrial Charact. Indust. Space; sqft 800.0 69 4,087
g Deactivate industrial space Deactivate Indust. Space;sqft 800.0 27 1,559
h  Characterize contaminated ~Characterize Cont. Space; sqft 80.0 11 629
j  Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469
Total for Task A (6 detail records) 147 8,669

Tuesday, March 20, 2001

323

Matls/
Suppl
$

150
0
0
0
0
150

150
150

Matls/
Suppl
$

150
0
0
150
0
0

300

Subcontr
Svcs

&+

o O O OO0 OO

Subcontr
Sves

$

P OO0OPFrPrO OO

288

Direct Cost
Subtotals
Hours

15
8
0
1
3

27
27

27

Direct Cost
Subtotals
Hours

15

17,317

$ $
1,075 398 157
450 193 76
0 0 0
71 30 12
162 69 27
1,757 691 273
1,757 691 273
1,757 691 273
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
1,075 398 157
0 0 0
4,087 1,758 695
1,710 670 265
629 270 107
1,469 632 250
8,970 3,728 1,474

7,307

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $
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2,889

O O OO oo

O OO OO oo

428

Totals

Hours

23
11
0
2
4

40
40

40

Totals

Hours

27,512

1,630
719

113
259

2,722
2,722

2,722

1,630

6,540
2,645
1,006
2,351

14,172



Superset 4 D
Set 34 3704: INSULATORS STORAGE
Task B Utility isolation Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ Hours $
a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423
Total for Task B (1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ Hours $
c  Drain water lines Drain Water Lines; ft 50.0 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984
Total for Task C (1 detail record) 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984
Total for Subset 341 ( 8 detail records) 199 11,650 938 1 199 12,589 5,010 1,981 0 295 19,579
Total for Set 34 199 11,650 938 1 199 12,589 5,010 1,981 0 295 19,579
Set 36 3707E: CONSTRUCTION STORAGE
Subset 361 3707E: CONSTRUCTION STORAGE
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work ~ General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0
f  Characterize industrial Charact. Indust. Space; sqft 800.0 69 4,087 0 0 69 4,087 1,758 695 0 102 6,540
g Deactivate industrial space Deactivate Indust. Space;sqft 800.0 27 1,559 150 1 27 1,710 670 265 0 39 2,645
h  Characterize contaminated ~ Characterize Cont. Space; sqft 80.0 11 629 0 0 11 629 270 107 0 16 1,006
j  Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469 0 0 26 1,469 632 250 0 38 2,351
Total for Task A (6 detail records) 147 8,669 300 1 147 8,970 3,728 1,474 0 218 14,172
Task B Utility isolation Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a Isolate drains Grout room drain; ea 4.0 18 1,028 1,200 0 18 2,228 442 175 0 26 2,845
Total for Task B (1 detail record) 18 1,028 1,200 0 18 2,228 442 175 0 26 2,845

Tuesday, March 20, 2001
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Superset 4 D
Set 36 3707E: CONSTRUCTION STORAGE
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
¢ Drain water lines Drain Water Lines; ft 50.0 43 2,467
Total for Task C (1 detail record) 43 2,467
Total for Subset 361 ( 8 detail records) 208 12,164
Total for Set 36 208 12,164

Set
Subset
Task A Deactivate space
Subtask Work Unit
a  General Support and Work  General Support & Work Doc; ea
f  Characterize industrial Charact. Indust. Space; sqft
g Deactivate industrial space Deactivate Indust. Space;sqft
h  Characterize contaminated ~Characterize Cont. Space; sqft
j  Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (5 detail records)

Task B Utility isolation

Subtask Work Unit

a Isolate drains
Total for Task

Grout room drain; ea
B (1 detail record)

Task C Drain Piping/Equipment

Subtask Work Unit

Cc  Drain water lines Drain Water Lines; ft
f  Capture refrigerant Capture Refrigerant; 2'fan

Total for Task C (2 detail records)

Tuesday, March 20, 2001

WUs

1.0
3,013.0
3,013.0
3,013.0
3,013.0

WUs
8.0

WUs

400.0
10.0

37 3719: COMPUTER FACILITY
371 3719: COMPUTER FACILITY

Direct Labor

Hours $
153 9,253
259 15,394
100 5,870
404 23,681

96 5,533
1,012 59,731

Direct Labor

Hours $
36 2,056
36 2,056

Direct Labor

Hours $
344 19,735
358 20,857
702 40,592

Matls/
Suppl
$

38
38
1,538

1,538

Matls/
Suppl
$
1,500
0
565

0
0

2,065

Matls/
Suppl
$

2,400
2,400

Matls/

Suppl
$

300
0

300

Subcontr
Sves

$
0

Subcontr
Svcs

$

g OO U oo

Subcontr
Svcs

$

0
0

Subcontr
Sves

$

0
0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
43 2,504 1,061 419 0
43 2,504 1,061 419 0
208 13,703 5,231 2,068 0
208 13,703 5,231 2,068 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
259 15,394 6,619 2,617 0
100 6,440 2,524 998 0
404 23,681 10,183 4,026 0
96 5,533 2,379 941 0
1,012 61,800 25,684 10,154 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
36 4,456 884 350 0
36 4,456 884 350 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
344 20,035 8,486 3,355 0
358 20,857 8,969 3,546 0
702 40,892 17,455 6,901 0
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Totals

Hours

229
385
148
598
142

1,502

Totals

Hours

53
53

Totals

Hours

506
529

1,035

3,984
3,984
21,001

21,001

16,305
24,630
9,962
37,889
8,853
97,639

$

5,690
5,690

31,876
33,372

65,248



Superset
Set

Task

Subtask

n  Remove clean batteries

Total for Task
Total for Subset

Set

Subset

Task

Subtask

4 D
37 3719: COMPUTER FACILITY

E Remove equipment

Work Unit WUs
Remove Clean Batteries; ea 0.0
E (1 detail record)
371 (9 detail records)
Total for Set 37

Direct Labor

Hours $
0 0
0 0
1,750 102,379
1,750 102,379

Matls/
Suppl
$
0
0
4,765

4,765

38 3746D: TECHNICAL SERVICE ANNEX

381 3746D: TECHNICAL SERVICE ANNEX

A Deactivate space

Direct Labor

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

—5a —+~o

Total for Task

Task

Subtask

a Isolate drains

Total for Task

Task

Subtask

Cc  Drain water lines
f  Capture refrigerant

Total for Task
Total for Subset

Work Unit WUs
General Support & Work Doc; ea 0.1
Charact. Indust. Space; sqft 1,260.0
Deactivate Indust. Space;sqft 1,260.0
Characterize Cont. Space; sqft 1,260.0
Fix Cont. in Space; sqft 1,260.0
A (5 detail records)
B Utility isolation
Work Unit WUs
Grout room drain; ea 1.0
B (1 detail record)
C Drain Piping/Equipment
Work Unit WUs
Drain Water Lines; ft 100.0

Capture Refrigerant; 2'fan 2.0
C (2 detail records)
381 ( 8 detail records)

Tuesday, March 20, 2001

Hours $
15 925
108 6,438
42 2,455
169 9,903
40 2,314
375 22,034

Direct Labor

Hours $
5 257
5 257

Direct Labor

Hours $
86 4,934
72 4,171
158 9,105
537 31,397

Matls/
Suppl
$

150
0
236
0
0

386

Matls/
Suppl
$

300
300

Matls/
Suppl
$
75
0
75
761

Subcontr
Sves

$

o o1 O o

Subcontr
Svcs

$

N oOoOoONOoOO

Subcontr
Svcs

$

0
0

Subcontr
Sves

$

N O oo

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
0 0 0 0 0
0 0 0 0 0
1,750 107,149 44,023 17,404 0
1,750 107,149 44,023 17,404 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 1,075 398 157 0
108 6,438 2,768 1,094 0
42 2,693 1,056 417 0
169 9,903 4,258 1,684 0
40 2,314 995 393 0
375 22,423 9,475 3,746 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
5 557 111 44 0
5 557 111 44 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
86 5,009 2,121 839 0
72 4,171 1,794 709 0
158 9,180 3,915 1,548 0
537 32,160 13,501 5,337 0
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Totals

Hours

0
0
2,591

2,501

Totals

Hours

23
161
62
250
59
555

Totals

Hours

7
7

Totals

Hours
126
106
232
794

$

0
0
168,577

168,577

1,630
10,300
4,166
15,845
3,702
35,643

711
711

$
7,969
6,674
14,643
50,998



Superset 4 D
Set 38 3746D: TECHNICAL SERVICE ANNEX
Total for Set 38 537 31,397
Set 40 0377: LABORATORY
Subset 401 377: Mech Room
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253
b Housekeep clean space Housekeep Clean Area; sqft 900.0 18 1,055
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 4,040.0 525 30,864
f  Characterize industrial Charact. Indust. Space; sqft 900.0 7 4,598
g Deactivate industrial space Deactivate Indust. Space;sqft 900.0 30 1,753
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 3,290.0 505 29,589
j  Fix contamination in space Fix Cont. in Space; sqft 3,494.0 112 6,416
Total for Task A (7 detail records) 1,421 83,529
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 10.0 45 2,570
Total for Task B (1 detail record) 45 2,570
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
b Drain non-rad lig chem Drain Non-Rad Lig Chem; ft 47.0 40 2,385
d  Drain lubricant reservoirs ~ Drain Lubricant Reserviors; ga 10.0 41 2,445
f  Capture refrigerant Capture Refrigerant; 2'fan 2.0 72 4,171
Total for Task C (3 detail records) 153 9,002
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761

Matls/
Suppl
$

1,500
0
6,464
0

169
2,056
0
10,189

Matls/
Suppl
$

3,000
3,000

Matls/
Suppl
$
1,598

3,000
0

4,598

Subcontr
Svcs

$

-
OO, OO OO

17

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
450
0

450

537

Direct Cost
Subtotals
Hours

153
18
525
77
30
505
112

1,421

Direct Cost
Subtotals

Hours

45
45

Direct Cost

Subtotals
Hours
40

41
72

153

32,160

$

10,753
1,055
37,328
4,598
1,924
31,661
6,416
93,735

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

5,570
5,570

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,983
5,895
4,171

14,050

13,501

5,337

Indirect Costs

3,979
454
13,272
1,977
754
12,723
2,759
35,918

1,573
179
5,247
782
298
5,030
1,091
14,200

Indirect Costs

$

1,105
1,105

$

437
437

Indirect Costs

$

1,026
1,051
1,794

3,871
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$

405
416
709

1,530

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $

O OO OO O OO

o OO o

794

Totals

Hours

229
27
779
115
44
748
164
2,106

Totals

Hours

66
66

Totals

Hours

60
61
106

227

50,998

$

16,305
1,688
55,846
7,357
2,976
49,414
10,266
143,852

$

7,113
7,113

5414
7,362
6,674

19,451



Superset
Set

Task

Subtask

4 D
40 0377: LABORATORY

D Remove Hazards

Work Unit

¢ Remove contaminated lead Remove Cont. Lead Bricks; ea
e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task

Subtask

D (2 detail records)

E Remove equipment

Work Unit

Remove hood
Remove haz tank

Remove LLW piping
Remove clean pipe > 24"
Remove LLW ducting
Remove LLW large equip
Remove clean large equip
Total for Task

Total for Subset

QT3 XTOCT

Set

Subset

Task A

Subtask

a  General Support and Work
b Housekeep clean space

f  Characterize industrial

g Deactivate industrial space
h  Characterize contaminated
j  Fix contamination in space

Total for Task

Remove Hood; ea
Remove Haz Tank; gal
Piping, LLW; linft

Piping, Clean>24in; linft
Smearffix LLW ducting; linft
Large equip, LLW; pick
Large equip, clean; pick

E (7 detail records)
401 ( 20 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

Tuesday, March 20, 2001

WUs

213.0
1.0

WUs

0.0
3,117.0
354.0
50.0
424.0
3.0

3.0

40

WUs

4.0
6,971.0
6,971.0
6,971.0
6,971.0
6,971.0

Direct Labor

Hours $
124 7,285
274 16,102
397 23,387

Direct Labor

Hours $
0 0
421 24,703
33 1,902
6 353
197 11,289
585 34,073
468 27,259
1,710 99,579
3,726 218,067
3,726 218,067

41 3705: PHOTOGRAPHY BUILDING
411 3705: PHOTOGRAPHY BUILDING

Direct Labor

Hours $
612 37,012
139 8,173
600 35,616
231 13,581
934 54,789
223 12,802

2,739 161,972

Matls/
Suppl

4,260
1,100
5,360

Matls/
Suppl

3,750
3,000
7,261

30,408
30,408

Subcontr
Sves

$

0
750
750

Subcontr
Svcs

@

[=NeNeNeNoNoNo Nl

1,217
1,217

Subcontr
Svcs

$

[N
[eNah e NeNe]

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
124 11,545 3,132 1,238 0
274 17,952 6,924 2,737 0
397 29,497 10,056 3,976 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
0 0 0 0 0
421 25,214 10,622 4,199 0
33 1,902 818 323 0
6 353 152 60 0
197 11,289 4,854 1,919 0
585 37,823 14,651 5,792 0
468 30,259 11,721 4,634 0
1,710 106,840 42,819 16,928 0
3,726 249,692 93,769 37,071 0
3,726 249,692 93,769 37,071 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
612 43,012 15,915 6,292 0
139 8,173 3,514 1,389 0
600 35,616 15,315 6,055 0
231 14,899 5,840 2,309 0
934 54,789 23,559 9,314 0
223 12,802 5,505 2,176 0
2,739 169,290 69,648 27,535 0
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Totals
Hours $
183 15,915
406 27,614
589 43,529

Totals
Hours $
0 0
624 40,036
49 3,044
9 564
290 18,062
865 58,267
692 46,614
2528 166,587
5,516 380,532
5516 380,532

Totals
Hours $
916 65,219
207 13,076
892 56,986
342 23,048
1,384 87,662
328 20,482
4,069 266,473



Superset 4 D
Set 41 3705: PHOTOGRAPHY BUILDING
Task B Utility isolation
Subtask Work Unit WUs
a Isolate drains Grout room drain; ea 23.0
Total for Task B (1 detail record)
Task C Drain Piping/Equipment
Subtask Work Unit WUs
c  Drain water lines Drain Water Lines; ft 600.0
f  Capture refrigerant Capture Refrigerant; 2' fan 5.0
Total for Task C (2 detail records)
Task E Remove equipment
Subtask Work Unit WUs
g Remove clean large equip  Large equip, clean; pick 1.0
Total for Task E (1 detail record)
Total for Subset 411 ( 10 detail records)
Total for Set 41

Set

Subset

Task A

Subtask

a  General Support and Work
d Characterize office space
h  Characterize contaminated
j  Fix contamination in space
Total for Task

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

Total for Subset

A (4 detail records)
421 (4 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

0.1
720.0
720.0
720.0

42

Direct Labor

Hours $
104 5,912
104 5,912

Direct Labor

Hours $
516 29,602
179 10,429
695 40,031

Direct Labor

Hours $
156 9,086
156 9,086

3,694 217,001
3,694 217,001

42 MO-842: MOBILE OFFICE
421 MO-842: MOBILE OFFICE

Direct Labor

Hours $
15 925
30 1,801
96 5,659
23 1,322
165 9,708
165 9,708
165 9,708

Matls/
Suppl

6,900
6,900

Matls/
Suppl

450
0
450

Matls/
Suppl
$

1,000
1,000

15,657
15,657

Matls/
Suppl

150

150
150

150

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
0
0

Subcontr
Svcs

$

0
0

11
11

Subcontr
Svcs

$

o O oOoooo o

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
104 12,812 2,542 1,005 0
104 12,812 2,542 1,005 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
516 30,052 12,729 5,032 0
179 10,429 4,484 1,773 0
695 40,481 17,213 6,805 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
156 10,086 3,907 1,545 0
156 10,086 3,907 1,545 0
3,694 232,669 93,310 36,890 0
3,694 232,669 93,310 36,890 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 1,075 398 157 0
30 1,801 775 306 0
96 5,659 2,433 962 0
23 1,322 569 225 0
165 9,858 4,174 1,650 0
165 9,858 4,174 1,650 0
165 9,858 4,174 1,650 0
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Totals

Hours

152
152

Totals

Hours

759
265
1,024

Totals

Hours
231
231

5,475

5,475

Totals

Hours

23
45
143
34

245
245

245

16,359
16,359

$

47,814
16,686
64,500

$
15,538
15,538
362,870

362,870

$

1,630
2,882
9,054
2,116
15,682

15,682
15,682



Superset 4 D

Direct Labor

$

925
3,362
10,563
2,468
17,319

17,319
17,319

Direct Labor

Set 43 MO-026: MOBILE OFFICE
Set 43 MO-026: MOBILE OFFICE
Subset 431 MO-026: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 1,344.0 56
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,344.0 180
j  Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43
Total for Task A (4 detail records) 295
Total for Subset 431 (4 detail records) 295
Total for Set 43 295
Set 44 MO-557: MOBILE OFFICE
Subset 441 MO-557: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 1,680.0 71
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,680.0 225
j  Fix contamination in space Fix Cont. in Space; sqft 1,680.0 54
Total for Task A (4 detail records) 365
Total for Subset 441 ( 4 detail records) 365
Total for Set 44 365

Tuesday, March 20, 2001

$

925
4,203
13,204
3,085

21,417
21,417

21,417

Matls/
Suppl
$

150
0
0

0
150

150
150

Matls/
Suppl

150

150
150

150

Subcontr
Svcs

$

0
0
0
0
0
0
0

Subcontr
Svcs

$

0
0
0
0
0
0
0

Direct Cost
Subtotals
Hours
15
56
180
43
295

295
295

Direct Cost
Subtotals
Hours

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
3,362
10,563
2,468
17,469

17,469
17,469

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
4,203
13,204
3,085

21,567
21,567

21,567

Indirect Costs

$

398
1,446
4,542
1,061
7,447

7,447
7,447

Indirect Costs

$

398
1,807
5,678
1,327

9,209
9,209

9,209
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$

157
572
1,796
420
2,944

2,944
2,944

$

157
715
2,245
524
3,641

3,641
3,641

$

$

o O O OoOooo

o O O OO o o

Totals

Hours
23

267
63
437

437
437

Totals

Hours
23
105

79
541

541
541

1,630
5,380
16,901
3,949
27,860

27,860
27,860

1,630
6,725
21,126
4,936

34,418
34,418

34,418



Superset
Set

Set

Subset

Task

Subtask

a  General Support and Work
d Characterize office space

h  Characterize contaminated
j  Fix contamination in space

Total for Task
Total for Subset

Set
Subset

Task

Subtask

o0 QT Q

Total for Task

Task

Subtask

a Isolate drains
Total for Task

4 D

45 MO-558: MOBILE OFFICE
45 MO-558: MOBILE OFFICE

451 MO-558: MOBILE OFFICE

A

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Characterize Cont. Space; sqft

Fix Cont. in Space; sqft

A (4 detail records)
451 (4 detail records)

Total for Set

WUs

0.1
1,680.0
1,680.0
1,680.0

45

Direct Labor

Hours $
15 925
71 4,203
225 13,204
54 3,085
365 21,417
365 21,417
365 21,417

Matls/
Suppl
$
150
0
0

0
150

150
150

Subcontr

Svcs

$

o O O oocoo

46 3703A: (SHUTDOWN 3/99) MODULAR OFFICES

461 3703A: (SHUTDOWN 3/99) MODULAR OFFICES

A

General Support and Work
Housekeep cleanspace
Characterize office space
Deactivate office space
Characterize contaminated
Fix contamination in space

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Office Space; sqft
Deactivate Office Space; sqft
Characterize Cont. Space; sqft

Fix Cont. in Space; sqft

A (6 detail records)

B

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Tuesday, March 20, 2001

WUs

0.1
1,848.0
1,848.0

1,848.0
1,848.0

WUs
5.0

Direct Labor

Hours $

15 925

37 2,167

78 4,623

0 0

248 14,524
59 3,394
437 25,633

Direct Labor

Hours $
23 1,285
23 1,285

Matls/
Suppl
$

150

O OO OoOOo

150

Matls/
Suppl
$

1,500
1,500

Subcontr

Svcs

$

[ eNeNeNoNo o)

Subcontr

Svcs

$

0
0

Direct Cost
Subtotals
Hours
15
71
225
54
365

365
365

Direct Cost
Subtotals
Hours

Direct Cost
Subtotals

Hours

23
23

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
4,203
13,204
3,085
21,567

21,567
21,567

$

1,075
2,167
4,623

0

14,524
3,394
25,783

$

2,785
2,785

Indirect Costs

$

398
1,807
5,678
1,327
9,209

9,209
9,209

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

398
932
1,988
0

6,245
1,459
11,022

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

553
553
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$

157
715
2,245
524
3,641

3,641
3,641

$

157
368
786

0

2,469
577

4,358

$

218
218

$

$

$

o O O OoOooo

O O OO OoOOoO o

Totals
Hours $
23 1,630
105 6,725
334 21,126
79 4,936
541 34,418
541 34,418
541 34,418
Totals
Hours $
23 1,630
55 3,466
116 7,397
0 0
367 23,239
87 5,430
647 41,163
Totals
Hours $
33 3,556
33 3,556



Superset

4 D

Set 46 3703A: (SHUTDOWN 3/99) MODULAR OFFICES
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
c  Drain water lines Drain Water Lines; ft 250.0 215 12,334
f  Capture refrigerant Capture Refrigerant; 2' fan 0.0 0 0
Total for Task C (2 detail records) 215 12,334
Total for Subset 461 ( 9 detail records) 674 39,253
Total for Set 46 674 39,253
Total for SU 4 12,386 725,933
Superset SE
Set 48 3713: CARPENTER SHOP
Subset 481 3713: CARPENTER SHOP
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253
b Housekeep clean space Housekeep Clean Area; sqft 4,800.0 96 5,627
f  Characterize industrial Charact. Indust. Space; sqft 4,800.0 413 24,524
g Deactivate industrial space Deactivate Indust. Space;sqft 4,800.0 159 9,351
h  Characterize contaminated ~Characterize Cont. Space; sqft 4,800.0 643 37,726
j  Fix contamination in space Fix Cont. in Space; sqft 4,800.0 154 8,815
Total for Task A (6 detail records) 1,618 95,296
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 5.0 23 1,285
Total for Task B (1 detail record) 23 1,285

Tuesday, March 20, 2001

Matls/
Suppl

188
0
188

1,838

1,838
57,277

Matls/
Suppl
$

1,500
0

0
900
0
0

2,400

Matls/
Suppl
$

1,500
1,500

Subcontr

Sves

$

o o O oo

1,238

Subcontr

Svcs

$

~Noo Nooo

Subcontr

Sves

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
215 12,522 5,304 2,097 0
0 0 0 0 0
215 12,522 5,304 2,007 0
674 41,090 16,879 6,673 0
674 41,090 16,879 6,673 0
12,386 784,448 312,151 123,409 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
96 5,627 2,420 957 0
413 24,524 10,545 4,169 0
159 10,259 4,021 1,590 0
643 37,726 16,222 6,413 0
154 8,815 3,790 1,499 0
1,618 97,704 40,977 16,200 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
23 2,785 553 218 0
23 2,785 553 218 0
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Totals
Hours $
316 19,922
0 0
316 19,922
996 64,642
996 64,642
18,345 1,220,008

Totals
Hours $
229 16,305
142 9,004
614 39,239
236 15,870
953 60,361
226 14,104
2,400 154,882

Totals
Hours $
33 3,556
33 3,556



Superset

Set 48 3713: CARPENTER SHOP

Task C Drain Piping/Equipment

Subtask Work Unit WUs

c  Drain water lines Drain Water Lines; ft 600.0
Total for Task C (1 detail record)

Task E Remove equipment

Subtask Work Unit WUs

g Remove clean large equip  Large equip, clean; pick 1.0
Total for Task E (1 detail record)
Total for Subset 481 ( 9 detail records)

Total for Set 48

5E

Direct Labor

Hours

516
516

$

29,602
29,602

Direct Labor

Hours

156
156
2,312

2,312

$

9,086
9,086

135,270
135,270

Matls/
Suppl
$
450
450

Matls/
Suppl

1,000
1,000
5,350

5,350

Set 49 3717. SPARE PARTS WAREHOUSE
Subset 491 3717: SPARE PARTS WAREHOUSE
Task A Deactivate space Matls/

Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

a  General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253 1,500

¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 9,657.0 1,255 73,776 15,451

f  Characterize industrial Charact. Indust. Space; sqft 9,657.0 831 49,340 0

g Deactivate industrial space Deactivate Indust. Space;sqft 9,657.0 320 18,814 1,811

h  Characterize contaminated ~ Characterize Cont. Space; sqft 9,657.0 1,294 75,899 0

j  Fix contamination in space Fix Cont. in Space; sqft 9,657.0 309 17,734 0

Total for Task A (6 detail records) 4,162 244,815 18,762
Task B Utility isolation Matls/
Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

a Isolate drains Grout room drain; ea 6.0 27 1,542 1,800

Total for Task B (1 detail record) 27 1,542 1,800

Tuesday, March 20, 2001

Subcontr

Sves

$

0
0

Subcontr

Svcs

$
0

Subcontr

Svcs

$
0
0

[N
o o Ul o

15

Subcontr

Svcs

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
516 30,052 12,729 5,032 0
516 30,052 12,729 5,032 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
156 10,086 3,907 1,545 0
156 10,086 3,907 1,545 0
2,312 140,627 58,166 22,996 0
2,312 140,627 58,166 22,996 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
1,255 89,227 31,724 12,542 0
831 49,340 21,216 8,388 0
320 20,640 8,090 3,198 0
1,294 75,899 32,637 12,903 0
309 17,734 7,626 3,015 0
4,162 263,592 105,271 41,619 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
27 3,342 663 262 0
27 3,342 663 262 0
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Totals

Hours

759
759

Totals

Hours

231
231
3,422

3,422

Totals

Hours

229
1,861
1,235

474
1,917

455

6,171

Totals

Hours

40
40

$

47,814
47,814

$

15,538
15,538
221,789

221,789

$

16,305
133,492
78,943
31,928
121,439
28,375

410,482

$

4,268
4,268



Superset
Set

Task

Subtask

c  Drain water lines
f  Capture refrigerant

Total for Task

Total for Subset

Set

Subset

Task

Subtask

—Ta —+o

Total for Task

Task

Subtask

a |Isolate drains

Total for Task

Task

Subtask

¢ Drain water lines
f  Capture refrigerant

Total for Task

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

5E

49 3717: SPARE PARTS WAREHOUSE

C Drain Piping/Equipment

Work Unit

Drain Water Lines; ft
Capture Refrigerant; 2'fan
C (2 detail records)

491 ( 9 detail records)

Total for Set

WUs

600.0
3.0

49

Direct Labor

Hours $
516 29,602
107 6,257
623 35,860

4,812 282,217
4,812 282,217

Matls/
Suppl
$

450
0
450

21,012
21,012

50 3717B: STANDARDS LABORATORY

501 3717B: STANDARDS LABORATORY

A Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
B (1 detail record)

C Drain Piping/Equipment

Work Unit

Drain Water Lines; ft
Capture Refrigerant; 2'fan
C (2 detail records)

Tuesday, March 20, 2001

WUs

1.0
8,902.0
8,902.0
8,902.0
8,902.0

WUs
15.0

WUs

600.0
6.0

Direct Labor

Hours $
153 9,253
766 45,482
295 17,343

1,193 69,965
285 16,348
2,691 158,391

Direct Labor

Hours $
68 3,856
68 3,856

Direct Labor

Hours $
516 29,602
215 12,514
731 42,117

Matls/
Suppl
$
1,500
0
1,669

0
0

3,169

Matls/
Suppl
$

4,500
4,500

Matls/
Suppl
$
450
0
450

Subcontr

Sves

$

0
0
0

15
15

Subcontr

Svcs

$

0
0
14
0
0

14

Subcontr

Svcs

$

0
0

Subcontr

Svcs

$

0
0
0

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Direct Cost
Subtotals
Hours $
516 30,052
107 6,257
623 36,310
4,812 303,244
4,812 303,244
Direct Cost
Subtotals
Hours $
153 10,753
766 45,482
295 19,026
1,193 69,965
285 16,348
2,691 161,574
Direct Cost
Subtotals
Hours $
68 8,356
68 8,356
Direct Cost
Subtotals
Hours $
516 30,052
215 12,514
731 42,567

Indirect Costs

12,729 5,032
2,691 1,064
15,420 6,096
121,353 47,977
121,353 47,977

Indirect Costs

$ $
3,979 1,573
19,557 7,732
7,457 2,948
30,085 11,894
7,029 2,779
68,108 26,926

Indirect Costs

$ $
1,658 655
1,658 655

Indirect Costs

$ $
12,729 5,032
5,381 2,127
18,110 7,160
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$

$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o O O o

O OO OO o

0

Totals

Hours

759
159
918

7,129
7,129

Totals

Hours

229
1,139
437
1,767
419

3,991

Totals

Hours

99
99

Totals

Hours

759
318
1,077

$
47,814
10,012
57,825
472,575

472,575

$

16,305
72,771
29,432
111,945
26,156

256,609

10,669
10,669

$

47,814
20,023
67,837



Superset
Set

5E
50 3717B: STANDARDS LABORATORY

Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
g Remove clean large equip  Large equip, clean; pick 1.0 156 9,086
Total for Task E (1 detail record) 156 9,086
Total for Subset 501 ( 9 detail records) 3,646 213,450
Total for Set 50 3,646 213,450
Set 51 3722: FABRICATION SHOP
Subset 511 3722: FABRICATION SHOP
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 2,520.0 328 19,252
h  Characterize contaminated ~Characterize Cont. Space; sqft 10,080.0 1,351 79,224
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 5,040.0 774 45,328
j  Fix contamination in space Fix Cont. in Space; sqft 5,040.0 161 9,255
Total for Task A (5 detail records) 2,767 162,312
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 5.0 23 1,285
Total for Task B (1 detail record) 23 1,285
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
¢  Drain water lines Drain Water Lines; ft 500.0 430 24,669
Total for Task C (1 detail record) 430 24,669
Total for Subset 511 ( 7 detail records) 3,219 188,266
Total for Set 51 3,219 188,266

Tuesday, March 20, 2001

Matls/
Suppl

1,000
1,000
9,119

9,119

Matls/
Suppl
$

1,500

4,032

0

3,150

0

8,682

Matls/
Suppl
$
1,500
1,500

Matls/
Suppl
$

375
375
10,557

10,557

Subcontr

Sves

$

0
0
14

14

Subcontr

Svcs

$

0
0
0
24
0
24

Subcontr

Svcs

$

0
0

Subcontr

Sves

$

0
0

24
24

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
156 10,086 3,907 1,545 0
156 10,086 3,907 1,545 0
3,646 222,583 91,783 36,286 0
3,646 222,583 91,783 36,286 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
328 23,284 8,278 3,273 0
1,351 79,224 34,066 13,468 0
774 48,501 19,491 7,706 0
161 9,255 3,980 1,573 0
2,767 171,018 69,794 27,593 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
23 2,785 553 218 0
23 2,785 553 218 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
430 25,044 10,607 4,194 0
430 25,044 10,607 4,194 0
3,219 198,846 80,954 32,005 0
3,219 198,846 80,954 32,005 0
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Totals
Hours $
231 15,538
231 15,538
5,398 350,653
5,398 350,653
Totals
Hours $
229 16,305
486 34,835
2,001 126,758
1,146 75,698
237 14,809
4,099 268,405
Totals
Hours $
33 3,556
33 3,556
Totals
Hours $
632 39,845
632 39,845
4,765 311,806
4,765 311,806



Superset 5E

Set 53 0303A: STORAGE BUILDING
Set 53 0303A: STORAGE BUILDING

Subset 531 303A: Floor

Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 0.3 46 2,776
h  Characterize contaminated ~Characterize Cont. Space; sqft 2,592.0 347 20,372
i Deactivate contaminated  Deactivate Cont. Space; sqft 1,296.0 199 11,656
j  Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380
Total for Task A (4 detail records) 634 37,183
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31
Total for Task E (1 detail record) 1 31
Total for Subset 531 (5 detail records) 634 37,214
Total for Set 53 634 37,214
Set 54 0303B: STORAGE BUILDING
Subset 541 303B: Floor
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 0.3 46 2,776
h  Characterize contaminated ~Characterize Cont. Space; sqft 2,592.0 347 20,372
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 1,296.0 199 11,656
j  Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380
Total for Task A (4 detail records) 634 37,183

Tuesday, March 20, 2001

Matls/
Suppl
$

450

0
810
0
1,260

Matls/
Suppl
$

20
20

1,280
1,280

Matls/
Suppl

450
810

1,260

Subcontr
Svcs

$

[e = iNe N N

Subcontr
Svcs

$
0

Subcontr
Sves

$

oD OO O

Direct Cost
Subtotals
Hours

46
347
199

41

634

Direct Cost
Subtotals

Hours

1
1

634
634

Direct Cost
Subtotals
Hours

46
347
199

41

634

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,226
20,372
12,472

2,380
38,450

Plan/Eng. Proj.Mgmt. Supt.

$

51
51

38,500
38,500

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,226
20,372
12,472

2,380
38,450

Indirect Costs

$ $
1,194 472
8,760 3,463
5,012 1,981
1,023 405
15,989 6,321

Indirect Costs

$ $
13 5
13 5
16,002 6,326
16,002 6,326

Indirect Costs

$ $
1,194 472
8,760 3,463
5,012 1,981
1,023 405
15,989 6,321
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Totals
Hours $
69 4,891
515 32,595
295 19,465
61 3,808
939 60,760
Totals
Hours $
1 69
1 69
940 60,829
940 60,829
Totals
Hours $
69 4,891
515 32,595
295 19,465
61 3,808
939 60,760



Superset 5E

Set 54 0303B: STORAGE BUILDING
Task E Remove equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0
Total for Task E (1 detail record) 1 31 20 0
Total for Subset 541 (5 detail records) 634 37,214 1,280 6
Total for Set 54 634 37,214 1,280 6
Set 55 0304: URANIUM CONCRETION FACILITY
Subset 551 304: Building
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0
e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 2,496.0 334 19,617 0 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 624.0 96 5,612 390 3
j  Fixcontaminationin space Fix Cont. in Space; sqft 1,248.0 40 2,292 0 0
Total for Task A (5 detail records) 516 30,297 840 3
Task B Utility isolation Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a Isolate drains Grout room drain; ea 1.0 5 257 300 0
Total for Task B (1 detail record) 5 257 300 0
Task E Remove equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
m  Remove LLW ducting Smear/fix LLW ducting; linft 40.0 19 1,065 0 0
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0
p Remove LLW large equip  Large equip, LLW; pick 1.0 195 11,358 1,250 0
Total for Task E (3 detail records) 214 12,453 1,270 0
Total for Subset 551 (9 detail records) 735 43,008 2,410 3

Tuesday, March 20, 2001

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
1 51 13 5 0
1 51 13 5 0
634 38,500 16,002 6,326 0
634 38,500 16,002 6,326 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
46 3,226 1,194 472 0
0 0 0 0 0
334 19,617 8,435 3,335 0
96 6,005 2,413 954 0
40 2,292 985 390 0
516 31,140 13,028 5,151 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
5 557 111 44 0
5 557 111 44 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
19 1,065 458 181 0
1 51 13 5 0
195 12,608 4,884 1,931 0
214 13,723 5,355 2,117 0
735 45421 18,493 7,311 0

Page 39 of 111

Totals

Hours

940
940

Totals

Hours

69
0
495
142
59
765

Totals

Hours

7
7

Totals

Hours

27
1
288
316

1,088

$

69
69
60,829

60,829

4,891

31,388
9,372
3,667

49,318

711
711

$
1,704
69
19,422
21,196
71,225



Superset 5E

Set 55 0304: URANIUM CONCRETION FACILITY
Total for Set 55 735 43,008 2,410 3
Set 56 0304A: URANIUM CONCRETION CHANGE ROOM
Subset 561 304A: URANIUM CONCRETION CHANGE ROOM
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a General Support and Work ~ General Support & Work Doc; ea 0.1 15 925 150 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 504.0 68 3,961 0 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 126.0 19 1,133 79 1
j  Fix contamination in space Fix Cont. in Space; sqft 252.0 8 463 0 0
Total for Task A (4 detail records) 110 6,482 229 1
Total for Subset 561 (4 detail records) 110 6,482 229 1
Total for Set 56 110 6,482 229 1
Set 57 0303C: MATERIAL EVALUATION LABORATORY
Subset 571 303C: MATERIAL EVALUATION LABORATORY
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 6.0 918 55,518 9,000 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 920.0 120 7,028 1,472 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,840.0 247 14,462 0 0
i Deactivate contaminated  Deactivate Cont. Spac e; sqft 920.0 141 8,274 575 4
j  Fix contamination in space Fix Cont. in Space; sqft 1,840.0 59 3,379 0 0
k  Cutout contaminated Cut concretel;sq.ft. cut face 175.0 42 2,399 0 11,008
Total for Task A (6 detail records) 1,526 91,060 11,047 11,012

Tuesday, March 20, 2001

735 45,421 18,493 7,311
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 1,075 398 157
68 3,961 1,703 673
19 1,213 487 193
8 463 199 79
110 6,712 2,787 1,102
110 6,712 2,787 1,102
110 6,712 2,787 1,102
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
918 64,518 23,873 9,438
120 8,500 3,022 1,195
247 14,462 6,218 2,458
141 8,853 3,558 1,407
59 3,379 1,453 574
42 13,407 1,032 408
1,526 113,119 39,156 15,480

Page 40 of 111

$

o O O OO oo

O OO O OO OoOo

1,088

Totals

Hours

23
100
29
12

163
163

163

Totals

Hours

1,374
177
365
209

87
62

2,274

71,225

1,630
6,338
1,892
740
10,601

10,601
10,601

$

97,828
12,717
23,138
13,818
5,406
14,846
167,755



Superset
Set

5E
57 0303C: MATERIAL EVALUATION LABORATORY

Task C Drain Piping/Equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 10.0 41 2,445 3,000 450
e Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0 120
f  Capture refrigerant Capture Refrigerant; 2'fan 1.0 36 2,086 0 0
Total for Task C (3 detail records) 111 6,533 3,000 570
Task D Remove Hazards Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
e Remove HEPA filter media Remove HEPA Filter Media; ea 5.0 1,368 80,511 5,500 3,750
Total for Task D (1 detail record) 1,368 80,511 5,500 3,750
Task E Remove equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
b Remove hood Remove Hood; ea 2.0 1,934 114,161 25,000 0
m  Remove LLW ducting Smearffix LLW ducting; linft 20.0 9 532 0 0
Total for Task E ( 2 detail records) 1,943 114,694 25,000 0
Total for Subset 571 (12 detail records) 4,948 292,798 44,547 15,332
Total for Set 57 4,948 292,798 44,547 15,332
Set 58 3708: RADIOANALYTICAL LABORATORY
Subset 581 3708: RADIOANALYTICAL LABORATORY
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a General Support and Work ~ General Support & Work Doc; ea 20.0 3,060 185,059 30,000 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 5,500.0 715 42,018 8,800 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 13,200.0 1,769 103,746 0 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 5,500.0 845 49,465 3,438 26
j  Fix contamination in space Fix Cont. in Space; sqft 11,000.0 352 20,200 0 0
Total for Task A (5 detail records) 6,741 400,488 42,238 26

Tuesday, March 20, 2001

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
41 5,895 1,051 416
34 2,123 861 340
36 2,086 897 355
111 10,103 2,809 1,111
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
1,368 89,761 34,620 13,687
1,368 89,761 34,620 13,687
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
1,934 139,161 49,089 19,407
9 532 229 91
1,943 139,694 49,318 19,498
4,948 352,677 125,903 49,776
4,948 352,677 125,903 49,776
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
3,060 215,059 79,575 31,460
715 50,818 18,068 7,143
1,769 103,746 44,611 17,637
845 52,928 21,270 8,409
352 20,200 8,686 3,434
6,741 442,751 172,210 68,083
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$

Totals

Hours

61
50
53
165

Totals

Hours

2,029
2,029

Totals

Hours

2,871
14
2,885

7,352
7,352

Totals

Hours

4,579
1,060
2,620
1,251
518
10,028

7,362
3,324
3,337
14,023

$

138,068
138,068

$

207,658
852

208,510
528,356

528,356

$

326,095
76,028
165,993
82,607
32,321

683,044



Superset 5E
Set 58 3708: RADIOANALYTICAL LABORATORY
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 10.0 45 2,570
Total for Task B (1 detail record) 45 2,570
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
b Drain non-rad lig chem Drain Non-Rad Liq Chem; ft 200.0 172 10,150
d Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 20.0 82 4,890
e  Drain wet transformers Drain Wet Transformers; cuft 1.0 17 1,001
f  Capture refrigerant Capture Refrigerant; 2'fan 2.5 90 5,214
Total for Task C (4 detail records) 361 21,255
Task D Remove Hazards
Direct Labor
Subtask Work Unit WUs Hours $
e Remove HEPA filter media Remove HEPA Filter Media; ea 15.0 4,104 241,534
Total for Task D (1 detail record) 4,104 241,534
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
b Remove hood Remove Hood; ea 5.0 4,834 285,403
k  Remove clean pipe >24"  Piping, Clean>24in; linft 75.0 9 529
| Remove TRU ducting Ducting, TRU; linft 30.0 46 2,632
m  Remove LLW ducting Smearffix LLW ducting; linft 337.0 157 8,973
p Remove LLW large equip  Large equip, LLW; pick 9.0 1,755 102,220
Total for Task E (5 detail records) 6,801 399,757
Total for Subset 581 ( 16 detail records) 18,052 1,065,604
Total for Set 58 18,052 1,065,604
Total for SU 5 39,103 2,301,524

Superset 6 F

Tuesday, March 20, 2001

Matls/
Suppl

3,000
3,000

Matls/
Suppl

6,800
6,000
0
0

12,800

Matls/
Suppl
$

16,500
16,500

Matls/
Suppl
$
62,500
0
0

0
11,250

73,750
148,288
148,288
244,071

Subcontr
Sves

$

0
0

Subcontr
Svcs

Subcontr
Svcs

$

11,250
11,250

Subcontr
Sves

$

[=NeleleNoNo)

12,236

12,236
27,643

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
45 5,570 1,105 437 0
45 5,570 1,105 437 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
172 16,950 4,364 1,725 0
82 11,790 2,103 831 0
17 1,061 431 170 0
90 5,214 2,242 886 0
361 35,015 9,140 3,613 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
4,104 269,284 103,860 41,061 0
4,104 269,284 103,860 41,061 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
4,834 347,903 122,723 48,518 0
9 529 228 90 0
46 2,632 1,132 447 0
157 8,973 3,858 1,525 0
1,755 113,470 43,954 17,377 0
6,801 473,507 171,895 67,959 0
18,052 1,226,128 458,210 181,153 0
18,052 1,226,128 458,210 181,153 0
39,103 2,573,238 989,655 391,259 0
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Totals
Hours $
66 7,113
66 7,113
Totals
Hours $
255 23,040
123 14,724
25 1,662
132 8,343
535 47,769
Totals
Hours $
6,087 414,204
6,087 414,204
Totals
Hours $
7177 519,145
14 847
68 4,212
230 14,356
2,594 174,802
10,083 713,361
26,799 1,865,490
26,799 1,865,490
57,995 3,954,153



Superset
Set

Set

Subset

Task A

Subtask

General Support and Work
Housekeep clean space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

—-Q *toco

6 F
59 0303J: MATERIAL STORAGE BUILDING

59 0303J: MATERIAL STORAGE BUILDING

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

Task B

Subtask

a |Isolate drains
Total for Task

Total for Subset

Set

Subset

Task A

Subtask

General Support and Work
Characterize office space
Deactivate office space
Characterize contaminated
Fix contamination in space

o0 Q®

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)
591 (7 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Deactivate Office Space; sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

Total for Task

A (5 detail records)

Tuesday, March 20, 2001

WUs

1.0
1,826.0
3,652.0
1,826.0
3,652.0
3,652.0

WUs
10.0

59

WUs

1.0
8,577.0
8,577.0
8,577.0
8,577.0

Direct Labor

Hours $
153 9,253
37 2,141
314 18,659
60 3,557
489 28,703
117 6,707
1,170 69,019

Direct Labor

Hours

45
45

1,215
1,215

$

2,570
2,570
71,590

71,590

Direct Labor

Hours

153
360
824
1,149
274
2,761

$

9,253
21,458
48,524
67,411
15,751

162,396

591 303J: MATERIAL STORAGE BUILDING

Matls/
Suppl
$

1,500
0

0
342
0
0

1,842

Matls/
Suppl
$
3,000
3,000
4,842

4,842

Matls/

Suppl
$

1,500

Subcontr
Svcs

$

W oOoOOoOwWoOoo

Subcontr
Svcs

$
0

62 3707D: INFORMATION SERVICES BUILDING
621 3707D: INFORMATION SERVICES BUILDING

Subcontr

Sves

$

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
37 2,141 921 364 0
314 18,659 8,023 3,172 0
60 3,903 1,530 605 0
489 28,703 12,342 4,880 0
117 6,707 2,884 1,140 0
1,170 70,865 29,678 11,733 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
45 5,570 1,105 437 0
45 5,570 1,105 437 0
1,215 76,435 30,784 12,170
1,215 76,435 30,784 12,170 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
360 21,458 9,227 3,648 0
824 48,587 20,865 8,249 0
1,149 67,411 28,987 11,460 0
274 15,751 6,773 2,678 0
2,761 163,959 69,830 27,607 0
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Totals

Hours

229
54
467
90
725
172

1,737

Totals

Hours
66

66
1,803

1,803

Totals

Hours

229
536
1,222
1,703
404
4,094

$

16,305
3,425
29,854
6,037
45,925
10,730

112,276

$

7,113
7,113
119,389

119,389

$

16,305
34,332
77,701
107,858
25,201
261,397



Superset
Set

Task

Subtask

a Isolate drains
Total for Task

Task

Subtask

6 F

62 3707D: INFORMATION SERVICES BUILDING

B

C

f  Capture refrigerant

Total for Task

Task

Subtask

g Remove clean large equip

Total for Task
Total for Subset

Set
Subset

Task

Subtask

OO0 QQ

Total for Task

E

Utility isolation

Work Unit

Grout room drain; ea
B (1 detail record)

Drain Piping/Equipment

Work Unit

Capture Refrigerant; 2'fan
C (1 detail record)

Remove equipment

Work Unit

Large equip, clean; pick
E (1 detail record)
621 ( 8 detail records)

Total for Set

WUs
10.0

WUs
4.0

WUs
3.0

62

Direct Labor

Hours $
45 2,570
45 2,570

Direct Labor

Hours $
143 8,343
143 8,343

Direct Labor

Hours $
468 27,259
468 27,259

3,417 200,568
3,417 200,568

63 3707H: CHANGE HOUSE

631 3707H: CHANGE HOUSE

A

General Support and Work
Characterize office space
Deactivate office space
Characterize contaminated
Fix contamination in space
A (5 detail records)

Deactivate space

Work Unit

General Support & Work Doc; ea

Charact. Office Space; sqft
Deactivate Office Space; sqft

Characterize Cont. Space; sqft

Fix Cont. in Space; sqft

Tuesday, March 20, 2001

WUs

0.2
1,200.0
1,200.0
1,200.0
1,200.0

Direct Labor

Hours $
31 1,851
50 3,002
115 6,789
161 9,431
38 2,204
395 23,277

Matls/
Suppl

3,000
3,000

Matls/
Suppl

Matls/
Suppl

3,000
3,000
7,500

7,500

Matls/
Suppl
$

300
0
0
0
0

300

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
0
63

63

Subcontr
Svcs

$

© OO0 wW oo

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
45 5,570 1,105 437
45 5,570 1,105 437
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
143 8,343 3,587 1,418
143 8,343 3,587 1,418
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
468 30,259 11,721 4,634
468 30,259 11,721 4,634
3,417 208,131 86,244 34,097
3,417 208,131 86,244 34,097
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
31 2,151 796 315
50 3,002 1,291 510
115 6,798 2,919 1,154
161 9,431 4,056 1,603
38 2,204 948 375
395 23,586 10,009 3,957
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Totals
Hours $
66 7,113
66 7,113
Totals
Hours $
212 13,349
212 13,349
Totals
Hours $
692 46,614
692 46,614
5063 328472
5,063 328,472
Totals
Hours $
46 3,261
75 4,803
171 10,871
238 15,090
56 3,526
587 37,552



Superset 6 F

Set 63 3707H: CHANGE HOUSE
Task B Utility isolation

Subtask Work Unit

a |Isolate drains
Total for Task

Task C

Subtask

c  Drain water lines
Total for Task
Total for Subset

Set

Subset

Task A

Subtask

General Support and Work
Housekeep contaminated
Characterize contaminated
Deactivate contaminated
Fix contamination in space
Total for Task

—— oo

Task E

Subtask

g Remove clean large equip
Total for Task

Total for Subset

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

C (1 detail record)
631 ( 7 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Characterize Cont. Space; sqft
Deactivae Cont. Space; sqft

Fix Cont. in Space; sqft

A (5 detail records)

Remove equipment

Work Unit

Large equip, clean; pick

E (1 detail record)
641 (6 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

12.0

WUs
200.0

63

WUs

1.0
3,200.0
6,400.0
3,200.0
6,400.0

WUs
0.0

64

Direct Labor

Hours $
54 3,084
54 3,084

Direct Labor

Hours $
172 9,867
172 9,867
621 36,229
621 36,229

Direct Labor

Hours $
153 9,253
416 24,447
858 50,301
492 28,780
205 11,753

2,123 124,533

Direct Labor

Hours $
0 0
0 0
2,123 124,533
2,123 124,533

Matls/
Suppl

3,600
3,600

Matls/
Suppl

150
150
4,050

4,050

Matls/
Suppl
$

1,500

5,120

0

2,000

0

8,620

Matls/
Suppl
$

0
0

8,620
8,620

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

o © o o

64 3711: MAINTENANCE STORAGE BUILDING
641 3711: MAINTENANCE STORAGE BUILDING

Subcontr
Svcs

$

0
0
0
15
0
15

Subcontr
Sves

$

0
0

15
15

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
54 6,684 1,326 524 0
54 6,684 1,326 524 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
172 10,017 4,243 1,677 0
172 10,017 4,243 1,677 0
621 40,287 15,578 6,159 0
621 40,287 15,578 6,159 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
416 29,567 10,512 4,156 0
858 50,301 21,629 8,551 0
492 30,795 12,375 4,893 0
205 11,753 5,054 1,998 0
2,123 133,168 53,549 21,171 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
0 0 0 0 0
0 0 0 0 0
2,123 133,168 53,549 21,171 0
2,123 133,168 53,549 21,171 0
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Totals
Hours $
79 8,535
79 8,535
Totals
Hours $
253 15,938
253 15,938
919 62,025
919 62,025
Totals
Hours $
229 16,305
617 44,235
1,270 80,481
728 48,062
301 18,805
3145 207,888
Totals
Hours $
0 0
0 0
3,145 207,888
3145 207,888



Superset 6 F
Set 65 3715: STORAGE BUILDING
Set 65 3715: STORAGE BUILDING
Subset 651 3715: STORAGE BUILDING
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253
f  Characterize industrial Charact. Indust. Space; sqft 6,400.0 550 32,699
g Deactivate industrial space Deactivate Indust. Space;sqft 6,400.0 212 12,469
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,100.0 415 24,365
j  Fix contamination in space Fix Cont. in Space; sqft 6,400.0 205 11,753
Total for Task A (5 detail records) 1,536 90,538
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 1.0 5 257
Total for Task B (1 detail record) 5 257
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
c  Drain water lines Drain Water Lines; ft 500.0 430 24,669
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 1.0 4 244
Total for Task C (2 detail records) 434 24,913
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
g Remove clean large equip  Large equip, clean; pick 0.0 0 0
Total for Task E (1 detail record) 0 0
Total for Subset 651 (9 detail records) 1,974 115,708
Total for Set 65 1,974 115,708

Tuesday, March 20, 2001

Matls/
Suppl
$

1,500
0

1,200
0
0

2,700

Matls/
Suppl
$

300
300

Matls/
Suppl
$
375
300
675

Matls/
Suppl
$
0
0
3,675

3,675

Subcontr

Svcs

$

0
0
10
0
0

10

Subcontr

Sves

$

0
0

Subcontr

Svcs

$

0
45
45

Subcontr

Svcs

$

0
0

55
55

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
550 32,699 14,061 5,559 0
212 13,679 5,361 2,120 0
415 24,365 10,477 4,142 0
205 11,753 5,054 1,998 0
1,536 93,248 38,931 15,391 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
5 557 111 44 0
5 557 111 44 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
430 25,044 10,607 4,194 0
4 589 105 42 0
434 25,633 10,713 4,235 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
0 0 0 0 0
0 0 0 0 0
1,974 119,438 49,754 19,670 0
1,974 119,438 49,754 19,670 0
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Totals

Hours

229
819
314
615
301

2,279

Totals

Hours

7
7

Totals

Hours

632
6
639

Totals

Hours

0
0

2,924
2,924

$

16,305
52,318
21,160
38,983
18,805
147,571

711
711

39,845
736

40,581

$

0
0

188,863
188,863



Superset 6 F

Set 66 3731. LABORATORY EQUIPMENT CENTRAL POOL
Set 66 3731: LABORATORY EQUIPMENT CENTRAL POOL
Subset 661 3731: LABORATORY EQUIPMENT CENTRAL POOL
Task A Deactivate space Matls/  Subcontr Direct Cost
Direct Labor Suppl Sves Subtotals
Subtask Work Unit WUs Hours $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753
b Housekeep clean space Housekeep Clean Area; sqft 3,200.0 64 3,752 0 0 64 3,752
f  Characterize industrial Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349
g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600 5 106 6,839
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,200.0 429 25,150 0 0 429 25,150
j  Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876
Total for Task A (6 detail records) 1,129 66,615 2,100 5 1,129 68,720
Total for Subset 661 ( 6 detail records) 1,129 66,615 2,100 5 1,129 68,720
Total for Set 66 1,129 66,615 2,100 5 1,129 68,720
Set 67 0384: POWER HOUSE BUILDING
Subset 671 384: POWER HOUSE BUILDING
Task A Deactivate space Matls/  Subcontr Direct Cost
Direct Labor Suppl Svcs Subtotals
Subtask Work Unit WUs Hours $ $ $ Hours $
a  General Support and Work ~ General Support & Work Doc; ea 14.0 2,142 129,541 21,000 0 2,142 150,541
b Housekeep clean space Housekeep Clean Area; sqft 34,318.0 686 40,233 0 0 686 40,233
f  Characterize industrial Charact. Indust. Space; sqft 34,318.0 2,951 175,338 0 0 2,951 175,338
g Deactivate industrial space Deactivate Indust. Space;sqft 34,318.0 1,137 66,859 6,435 54 1,137 73,347
h  Characterize contaminated ~Characterize Cont. Space; sqft 19,159.0 2,567 150,581 0 0 2,567 150,581
i Deactivate contaminated  Deactivate Cont. Space; sqft 1,000.0 154 8,994 625 5 154 9,623
j  Fix contamination in space Fix Cont. in Space; sqft 17,159.0 549 31,511 0 0 549 31,511
Total for Task A (7 detail records) 10,187 603,056 28,060 58 10,187 631,174

Tuesday, March 20, 2001

Indirect Costs

$

3,979
1,613
7,030
2,681
10,815
2,527
28,645

28,645
28,645

1,573
638
2,779
1,060
4,276
999
11,325

11,325
11,325

Indirect Costs

$

55,703
17,300
75,395
28,749
64,750

3,867
13,550
259,314
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22,022
6,840
29,807
11,366
25,599
1,529
5,357
102,519

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

o O O OO ooo

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

$

Totals

Hours

229
95
409
157
635
151
1,676

1,676
1,676

Totals

Hours

3,205
1,017
4,391
1,686
3,803
227
808
15,137

$

16,305
6,002
26,159
10,580
40,241
9,402
108,689

108,689
108,689

$

228,266
64,373
280,540
113,462
240,929
15,019
50,417
993,007



Superset 6 F
Set 67 0384: POWER HOUSE BUILDING

Task C Drain Piping/Equipment

Subtask Work Unit WUs

d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 200.0

f  Capture refrigerant Capture Refrigerant; 2' fan 4.0
Total for Task C (2 detail records)

Task D Remove Hazards

Subtask Work Unit WUs

f  Remove resin Remove Resin; gal 16,218.0
Total for Task D (1 detail record)

Task E Remove equipment

Subtask Work Unit WUs

e Remove haz tank Remove Haz Tank; gal 846.0

f  Remove clean tank Remove Clean Tank; gal 6,195.0

g Remove tank residue Remove Tank Residue; gal 10.0

k  Remove clean pipe > 24"  Piping, Clean>24in; linft 1,000.0

g Remove clean large equip  Large equip, clean; pick 119.0
Total for Task E (5 detail records)
Total for Subset 671 ( 15 detail records)

Total for Set 67

Tuesday, March 20, 2001

Direct Labor

Hours

824
143
967

$

48,899
8,343
57,242

Direct Labor

Hours

9,893
9,893

$

584,523
584,523

Direct Labor

Hours

114
316
6,000
123
18,564
25,118

46,164
46,164

$

6,705
18,551
351,280
7,056
1,081,258
1,464,849

2,709,669
2,709,669

Matls/
Suppl

60,000
0
60,000

Matls/
Suppl
$

32,436
32,436

Matls/
Suppl
$

139

743
500,000
0

119,000
619,882

740,378
740,378

Subcontr
Sves

$

9,000
0
9,000

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

(=N NoNoNo N

9,058
9,058

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
824 117,899 21,026 8,313 0
143 8,343 3,587 1,418 0
967 126,242 24,614 9,731 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
9,893 616,959 251,345 99,369 0
9,893 616,959 251,345 99,369 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
114 6,843 2,883 1,140 0
316 19,294 7,977 3,154 0
6,000 851,280 151,050 59,718 0
123 7,056 3,034 1,200 0
18,564 1,200,258 464,941 183,814 0
25,118 2,084,731 629,885 249,024 0
46,164 3,459,105 1,165,158 460,644 0
46,164 3,459,105 1,165,158 460,644 0
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Totals
Hours $
1,225 147,238
212 13,349
1,437 160,587

Totals
Hours $
14,691 967,672
14,691 967,672

Totals
Hours $
169 10,866
468 30,424
8,883 1,062,048
181 11,289
27,439 1,849,012
37,142 2,963,640
68,406 5,084,906
68,406 5,084,906



Superset 6 F
Set 70 3716: STORAGE BUILDING

Set 70 3716: STORAGE BUILDING
Subset 701 3716: Building

Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 3.0 459 217,759
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 20.0 3 153
f  Characterize industrial Charact. Indust. Space; sqft 3,200.0 275 16,349
g Deactivate industrial space Deactivate Indust. Space;sqft 1,600.0 53 3,117
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,200.0 429 25,150
j  Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876
Total for Task A (6 detail records) 1,321 78,405
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
m  Remove LLW ducting Smearffix LLW ducting; linft 30.0 14 799
n  Remove clean batteries Remove Clean Batteries; ea 1.0 1 31
Total for Task E ( 2 detail records) 14 829
Total for Subset 701 ( 8 detail records) 1,335 79,235
Total for Set 70 1,335 79,235
Set 72 0303E: STORAGE BUILDING

Subset 721 303E: Floor

Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 0.2 31 1,851
h  Characterize contaminated ~Characterize Cont. Space; sqft 43,039.0 5,767 338,266
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 324.0 50 2,914
j  Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380
Total for Task A (4 detail records) 5,889 345,410

Tuesday, March 20, 2001

Matls/
Suppl
$
4,500
32
0
300

0
0

4,832

Matls/
Suppl
$
0
20
20
4,852

4,852

Matls/
Suppl
$

300
0
203
0

503

Subcontr
Svcs

$

N oOoOoOMNMNOOO

Subcontr
Svcs

$

N N O oo

Subcontr
Svcs

$

N oMM oo

Direct Cost
Subtotals
Hours $
459 32,259
3 185
275 16,349
53 3,420
429 25,150
102 5,876
1,321 83,240
Direct Cost
Subtotals
Hours $
14 799
1 51
14 849
1,335 84,089
1,335 84,089
Direct Cost
Subtotals
Hours $
31 2,151
5,767 338,266
50 3,118
41 2,380
5,889 345,914

Indirect Costs

$ $
11,936 4,719
66 26
7,030 2,779
1,340 530
10,815 4,276
2,527 999

33,714 13,329

Indirect Costs

$ $
343 136
13 5
357 141

34,071 13,470
34,071 13,470

Indirect Costs

$ $
796 315
145,454 57,505
1,253 495
1,023 405

148,526 58,720
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$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO O oo o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O O oo

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO oo

Totals

Hours

687
4
409
79
635
151

1,965

Totals

Hours

21
1
21

1,986
1,986

Totals

Hours

$

48,914
276
26,159
5,290
40,241
9,402

130,283

$
1,278
69
1,347
131,630

131,630

$

3,261
541,225
4,866
3,808
553,161



Superset
Set

Task

Subtask

n  Remove clean batteries

Total for Task
Total for Subset

Set

Subset

Task

Subtask

it (o BRa N O B o Nl @ 2 o3}

Total for Task

Task

Subtask

a |Isolate drains

b Isolate process lines

Total for Task

General Support and Work
Housekeep clean space
Characterize office space
Deactivate office space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Deactivate contaminated
Fix contamination in space

6 F

72 0303E: STORAGE BUILDING

E Remove equipment

Work Unit

Remove Clean Batteries; ea
E (1 detail record)
721 (5 detail records)

Total for Set

WUs
1.0

72

Direct Labor

Hours $
1 31
1 31
5,890 345,441
5,890 345,441

Matls/
Suppl
$
20
20
523

523

Subcontr

Sves

$

o

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
1 51 13 5
1 51 13 5
5,890 345965 148,540 58,725
5,890 345965 148,540 58,725

73 0306E: DEVELOPMENT FABRICATION & TEST LAB

731 306E: Roof

A Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Office Space; sqft
Deactivate Office Space; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

A (9 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
Isolate process line; ea
B (2 detail records)

Tuesday, March 20, 2001

WUs

10.0
24,560.0
12,048.0
12,048.0
34,840.0
34,840.0
42,039.0

900.0
41,464.0

WUs

29.0
2.0

Direct Labor

Hours $
1,530 92,530
491 28,793
506 30,141
1,157 68,161
2,996 178,005
1,154 67,876
5,633 330,406
138 8,094
1,327 76,144
14,933 880,150

Direct Labor

Hours $
131 7,454
146 8,425
277 15,879

Matls/
Suppl
$

15,000
0

0

0

0
6,533
0

563

0

22,095

Matls/

Suppl
$

8,700
600
9,300

Subcontr

Svcs

$

0
0
0
88
0
54
0
4
0

147

Subcontr

Sves

$

0
0
0

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Direct Cost
Subtotals
Hours $
1,530 107,530
491 28,793
506 30,141
1,157 68,249
2,996 178,005
1,154 74,463
5,633 330,406
138 8,661
1,327 76,144
14,933 902,392
Direct Cost
Subtotals
Hours $
131 16,154
146 9,025
277 25,179

Indirect Costs

$ $

39,788 15,730
12,381 4,895
12,961 5,124
29,309 11,587
76,542 30,261
29,187 11,539
142,075 56,169
3,481 1,376
32,742 12,945
378,465 149,626

Indirect Costs

$ $
3,205 1,267
3,623 1,432
6,828 2,699
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$

$
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Totals
Hours $
1 69
1 69
8,725 553,230
8,725 553,230

Totals
Hours $
2,290 163,047
728 46,069
753 48,226
1,717 109,146
4,457 284,807
1,711 115,188
8,345 528,650
205 13,518
1,952 121,831
22,158 1,430,482

Totals
Hours $
192 20,627
215 14,080
407 34,707



Superset 6 F

Set
Task C Drain Piping/Equipment
Subtask Work Unit
a Drain process fluids, LLW  Drain Process Fluids, ft
b Drain non-rad lig chem Drain Non-Rad Liq Chem; ft
c  Drain water lines Drain Water Lines; ft
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga
f  Capture refrigerant Capture Refrigerant; 2'fan

Total for Task C (5 detail records)

Task D Remove Hazards

Subtask

f  Remove resin
Total for Task

Work Unit

Remove Resin; gal
D (1 detail record)

Task E Remove equipment

Subtask Work Unit

Remove Hood; ea
Remove Clean Tank; gal
Piping, LLW; linft

Piping, Clean>24in; linft
Large equip, clean; pick
E (5 detail records)

731 (22 detail records)

b Remove hood

f  Remove clean tank

i Remove LLW piping

k  Remove clean pipe > 24"
g Remove clean large equip

Total for Task
Total for Subset

Total for Set

Tuesday, March 20, 2001

WUs

150.0
315.0
5,510.0
38.0
39.0

WUs
2.0

WUs

6.0
610.0
150.0

1,140.0
38.0

73

Direct Labor

Hours $
87 5,124
271 15,986
4,739 271,848
157 9,291
1,397 81,344
6,650 383,592

Direct Labor

Hours $
1 72
1 72

Direct Labor

Hours $
5,801 342,483
31 1,827
14 806
141 8,044
5,928 345,276
11,915 698,435
33,776 1,978,129
33,776 1,978,129

73 0306E: DEVELOPMENT FABRICATION & TEST LAB

Matls/
Suppl
$

3,938
10,710
4,133
11,400
0

30,180

Matls/
Suppl
$

4
4

Matls/
Suppl
$
75,000
73
0

0
38,000

113,073
174,652

174,652

Subcontr
Sves

$

0
0

0
1,710
0

1,710

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

(=l =N N No)

1,857
1,857

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
87 9,061 2,203 871 0
271 26,696 6,874 2,718 0
4,739 275,980 116,895 46,214 0
157 22,401 3,995 1,579 0
1,397 81,344 34,978 13,828 0
6,650 415,482 164,945 65,211 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1 76 31 12 0
1 76 31 12 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
5,801 417,483 147,268 58,222 0
31 1,900 785 311 0
14 806 347 137 0
141 8,044 3,459 1,367 0
5,928 383,276 148,469 58,697 0
11,915 811,509 300,327 118,734 0
33,776 2,154,638 850,596 336,282 0
33,776 2,154,638 850,596 336,282 0
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Totals
Hours $
129 12,135
402 36,288
6,970 439,089
233 27,975
2,064 130,150
9,798 645,638

Totals
Hours $
2 119
2 119

Totals
Hours $
8612 622,973
46 2,996
21 1,290
207 12,870
8,762 590,441
17,648 1,230,570
50,013 3,341,516
50,013 3,341,516



Superset
Set

Set

Subset

Task A

Subtask

General Support and Work
Housekeep clean space
Housekeep contaminated
Characterize office space
Deactivate office space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Deactivate contaminated
Fix contamination in space
Total for Task

— TS Q"0 0oTo

Task B

Subtask

a Isolate drains
Total for Task

Task C

Subtask

Drain non-rad lig chem
Drain water lines

Drain lubricant reservoirs
Drain wet transformers
Capture refrigerant
Total for Task

DO Qo OT

6 F
75 0306W: MATERIALS DEVELOPMENT LABORATORY

75 0306W: MATERIALS DEVELOPMENT LABORATORY

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Housekeep Cont. Areas; sqft
Charact. Office Space; sqft
Deactivate Office Space; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

A (10 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Non-Rad Liq Chem; ft
Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft
Capture Refrigerant; 2'fan

C (5 detail records)

Tuesday, March 20, 2001

751 306W: Room 132

WUs

80.0
8,931.0
27,600.0
6,531.0
6,531.0
2,400.0
2,400.0
66,240.0
27,600.0
55,200.0

WUs
28.0

WUs

750.0
9,000.0
213.0

410

Direct Labor

Hours

12,240
179
3,588
274
627
206
80
8,876
4,239
1,766
32,076

$

740,237
10,470
210,853
16,339
36,949
12,262
4,676
520,615
248,224
101,369

1,901,993

Direct Labor

Hours

126
126

$

7,197
7,197

Direct Labor

Hours

645
7,740
878
17
1,468
10,748

$

38,062
444,035
52,077
1,001
85,515
620,691

Matls/
Suppl
$

120,000
0

44,160
0

0

0

450

0
17,250
0

181,860

Matls/
Suppl
$

8,400
8,400

Matls/
Suppl
$

25,500
6,750
63,900
0

0

96,150

Subcontr
Svcs

@

[N
N S
OCOWOPMODWO OO O

[N
[oe)
—

Subcontr
Svcs

$

0
0

Subcontr
Svcs

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
12,240 860,237 318,302 125,840
179 10,470 4,502 1,780
3,588 255,013 90,667 35,845
274 16,339 7,026 2,778
627 36,997 15,888 6,281
206 12,262 5,273 2,085
80 5,129 2,011 795
8,876 520,615 223,864 88,504
4,239 265,603 106,736 42,198
1,766 101,369 43,589 17,233
32,076 2,084,034 817,857 323,339
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
126 15,597 3,095 1,224
126 15,597 3,095 1,224
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
645 63,562 16,367 6,471
7,740 450,785 190,935 75,486
878 125,562 22,393 8,853
17 1,061 431 170
1,468 85,515 36,772 14,538
10,748 726,486 266,897 105,517
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$

$

$
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Totals
Hours $
18,316 1,304,379
265 16,753
5,319 381,525
408 26,142
931 59,166
307 19,619
118 7,935
13,150 832,983
6,277 414,538
2,598 162,191
47,688 3,225,230

Totals
Hours $
185 19,915
185 19,915

Totals
Hours $
957 86,400
11,385 717,206
1,305 156,808
25 1,662
2,170 136,825
15,843 1,098,900



Superset

6 F

Set 75 0306W: MATERIALS DEVELOPMENT LABORATORY
Task D Remove Hazards Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $
a Remove bulk lead Remove Bulk Lead; Ib 750.0 113 6,619 375
e Remove HEPA filter media Remove HEPA Filter Media; ea 181.0 49,522 2,914,508 199,100
Total for Task D (2 detail records) 49,634 2,921,127 199,475
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
b Remove hood Remove Hood; ea 39.0 37,708 2,226,142 487,500
d Remove LLW tank Remove LLW Tank; gal 500.0 89 5,210 145
e Remove haz tank Remove Haz Tank; gal 500.0 68 3,963 82
f  Remove clean tank Remove Clean Tank; gal 121.0 6 362 15
k  Remove clean pipe > 24"  Piping, Clean>24in; linft 3,042.0 375 21,464 0
m  Remove LLW ducting Smearffix LLW ducting; linft 755.0 351 20,102 0
p Remove LLW large equip  Large equip, LLW; pick 75.0 14,625 851,831 93,750
Total for Task E ( 7 detail records) 53,222 3,129,074 581,492
Total for Subset 751 ( 25 detail records) 145806 8,580,083 1,067,377
Total for Set 75 145806 8,580,083 1,067,377
Set 76 3731A: GRAPHITE MACHINE SHOP
Subset 761 3731A: North
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a General Support and Work ~ General Support & Work Doc; ea 9.0 1,377 83,277 13,500
b Housekeep clean space Housekeep Clean Area; sqft 3,200.0 64 3,752 0
f  Characterize industrial Charact. Indust. Space; sqft 3,200.0 275 16,349 0
g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,200.0 429 25,150 0
j  Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0
Total for Task A (6 detail records) 2,353 140,639 14,100

Tuesday, March 20, 2001

Subcontr
Sves

$

0
135,750
135,750

Subcontr
Svcs

@

[=NeNeNeNoNoNo Nl

145,576
145,576

Subcontr
Svcs

$

g OO0 UIToO OO
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Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
113 6,994 2,846 1,125 0
49,522 3,249,358  1,253,23 495,466 0
49,634 3,256,352 1,256,085 496,592 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
37,708 2,713,642 957,241 378,444 0
89 5,355 2,240 886 0
68 4,045 1,704 674 0
6 377 156 62 0
375 21,464 9,230 3,649 0
351 20,102 8,644 3,417 0
14,625 945,581 366,287 144,811 0
53,222 3,710,566 1,345,502 531,943 0
145,806 9,793,035 3,689,436 1,458,614 0
145,806 9,793,035 3,689,436 1,458,614 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,377 96,777 35,809 14,157 0
64 3,752 1,613 638 0
275 16,349 7,030 2,779 0
106 6,839 2,681 1,060 0
429 25,150 10,815 4,276 0
102 5,876 2,527 999 0
2,353 154,744 60,475 23,909 0

Totals
Hours $
167 10,965
73,445 4,998,063
73,612 5,009,028

Totals
Hours $
55,981 4,049,328
132 8,481
100 6,422
9 594
552 34,342
516 32,163
21,617 1,456,680
78,907 5,588,010
216,235 14,941,085
216,235 14,941,085

Totals
Hours $
2,061 146,743
95 6,002
409 26,159
157 10,580
635 40,241
151 9,402
3,508 239,127



Superset

Set 76 3731A: GRAPHITE MACHINE SHOP

Task B Utility isolation

Subtask Work Unit WUs Hours

a Isolate drains Grout room drain; ea 23.0 104
Total for Task B (1 detail record) 104

Task C Drain Piping/Equipment

Subtask Work Unit WUs Hours

e  Drain wet transformers Drain Wet Transformers; cuft 6.0 102
Total for Task C (1 detail record) 102

Task E Remove equipment

Subtask Work Unit WUs Hours

k  Remove clean pipe > 24"  Piping, Clean>24in; linft 160.0 20

g Remove clean large equip  Large equip, clean; pick 3.0 468

Total for Task
Total for Subset

Superset

6 F

Direct Labor

$

5,912
5,912

Direct Labor

$

6,008
6,008

Direct Labor

E (2 detail records) 488

761 ( 10 detail records) 3,046
Total for Set 76 3,046
Total for SU 6 246,499

7 G

Tuesday, March 20, 2001

$

1,129
27,259
28,388

180,946

180,946
14,488,746

Matls/
Suppl

6,900
6,900

Matls/
Suppl

Matls/
Suppl
$
0
3,000
3,000
24,000

24,000
2,042,568

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

360
360

Subcontr
Svcs

365
157,009

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
104 12,812 2,542 1,005 0
104 12,812 2,542 1,005 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
102 6,368 2,583 1,021 0
102 6,368 2,583 1,021 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
20 1,129 485 192 0
468 30,259 11,721 4,634 0
488 31,388 12,207 4,826 0
3,046 205,311 77,807 30,761 0
3,046 205,311 77,807 30,761 0
246,499 16,688,323 6,230,161 2,463,087 0
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Totals
Hours $
152 16,359
152 16,359

Totals
Hours $
151 9,973
151 9,973

Totals
Hours $
29 1,806
692 46,614
721 48,420
4,532 313,879
4532 313,879
365,427 25,381,571



Superset
Set

Set

Subset

Task A

Subtask

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

—TQ —+o

Task B

Subtask

a |Isolate drains
Total for Task
Total for Subset

Set

Subset

Task A

Subtask

General Support and Work
Characterize industrial
Deactivate industrial space
Characterize contaminated
Deactivate contaminated
Fix contamination in space
Total for Task

——TQ —+o

7 G
77 3506A: POWERHOUSE MAINTENANCE SHOP

77 3506A: POWERHOUSE MAINTENANCE SHOP

A (5 detail records)

B (1 detail record)
771 ( 6 detail records)

Deactivate space
Work Unit WUs
General Support & Work Doc; ea 0.3
Charact. Indust. Space; sqft 1,881.0
Deactivate Indust. Space;sqft 0.0
Characterize Cont. Space; sqft 1,981.0
Fix Cont. in Space; sqft 1,881.0
Utility isolation
Work Unit WUs
Grout room drain; ea 2.0
Total for Set 77

Deactivate space

Work Unit WUs

General Support & Work Doc; ea 0.3
Charact. Indust. Space; sqft 864.0
Deactivate Indust. Space;sqft 0.0
Characterize Cont. Space; sqft 86.0
Deactivate Cont. Space; sqft 0.0
Fix Cont. in Space; sqft 864.0

A (6 detail records)

Tuesday, March 20, 2001

Direct Labor

Hours $
46 2,776
162 9,610
0 0
265 15,570
60 3,454
533 31,410

Direct Labor

Hours $
9 514
9 514
542 31,924
542 31,924

78 3506B: MAINTENANCE SHOP
781 3506B: MAINTENANCE SHOP

Direct Labor

Hours $

46 2,776

74 4,414

0 0

12 676

0 0

28 1,587
159 9,453

Matls/
Suppl
$

450

Matls/
Suppl

600
600

1,050
1,050

Matls/
Suppl
$

450

oo oo o

450

771 3506A: POWERHOUSE MAINTENANCE SHOP

Subcontr
Svcs

$

(=N No o N

Subcontr
Sves

$

o O o o

Subcontr
Svcs

$

[=NeleloNoNoNo)

Direct Cost
Subtotals
Hours

46
162
0
265
60

533

Direct Cost
Subtotals
Hours

9
9

542
542

Direct Cost
Subtotals
Hours

46
74
0
12
0
28

159

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,226
9,610
0
15,570
3,454
31,860

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,114
1,114
32,974

32,974

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,226
4,414
0
676
0
1,587
9,903

Indirect Costs

$ $
1,194 472
4,132 1,634
0 0
6,695 2,647
1,485 587
13,506 5,340

Indirect Costs

$ $

221 87
221 87
13,727 5427
13,727 5,427

Indirect Costs

$ $
1,194 472
1,898 750
0 0
201 115
0 0
682 270
4,065 1,607
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$

$

$

O OO OO O

o O o o

O OO OO OO

Totals

Hours
69

241
393

791

Totals

Hours

13
13
804

804

Totals

Hours

69
111
0
17
0
41

237

4,891
15,377

24,912
5,527
50,706

$

1,423
1,423
52,129

52,129

4,891
7,063

1,081

2,539
15,574



Superset

7 G

Set 78 3506B: MAINTENANCE SHOP
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 2.0 9 514
Total for Task B (1 detail record) 9 514
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
f  Capture refrigerant Capture Refrigerant; 2'fan 1.0 36 2,086
Total for Task C (1 detail record) 36 2,086
Total for Subset 781 (8 detail records) 204 12,053
Total for Set 78 204 12,053
Set 80 3701D: OFFICE BUILDING
Subset 801 3701D: OFFICE BUILDING
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253
b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0
d Characterize office space  Charact. Office Space; sqft 6,606.0 277 16,527
e Deactivate office space Deactivate Office Space; sqft 6,606.0 635 37,373
h  Characterize contaminated ~ Characterize Cont. Space; sqft 6,096.0 817 47,912
j  Fix contamination in space Fix Cont. in Space; sqft 3,303.0 106 6,066
Total for Task A (6 detail records) 1,988 117,130
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 12.0 54 3,084
Total for Task B (1 detail record) 54 3,084

Tuesday, March 20, 2001

Matls/
Suppl
$

600
600

Matls/
Suppl

1,050
1,050

Matls/
Suppl
$

1,500

OO OO o

1,500

Matls/
Suppl

3,600
3,600

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

o o o o

Subcontr
Svcs

$

0
0

I
co®o

48

Subcontr
Svcs

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
9 1,114 221 87
9 1,114 221 87
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
36 2,086 897 355
36 2,086 897 355
204 13,103 5,183 2,049
204 13,103 5,183 2,049
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
153 10,753 3,979 1,573
0 0 0 0
277 16,527 7,106 2,810
635 37,421 16,070 6,353
817 47,912 20,602 8,145
106 6,066 2,608 1,031
1,988 118,678 50,366 19,912
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
54 6,684 1,326 524
54 6,684 1,326 524
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$

$

o O o o

O OO OO oo

Totals
Hours $
13 1,423
13 1,423
Totals
Hours $
53 3,337
53 3,337
303 20,334
303 20,334
Totals
Hours $
229 16,305
0 0
413 26,443
941 59,845
1,210 76,659
155 9,705
2,949 188,956
Totals
Hours $
79 8,535
79 8,535



Superset 7 G
Set 80 3701D: OFFICE BUILDING
Task C Drain Piping/Equipment
Subtask Work Unit WUs
¢ Drain water lines Drain Water Lines; ft 1,000.0
f  Capture refrigerant Capture Refrigerant; 2'fan 2.0
Total for Task C (2 detail records)
Task E Remove equipment
Subtask Work Unit WUs
g Remove clean large equip  Large equip, clean; pick 1.0
Total for Task E (1 detail record)
Total for Subset 801 ( 10 detail records)
Total for Set 80

Set

Subset

Task A

Subtask

a  General Support and Work
b Housekeep clean space

f  Characterize industrial

g Deactivate industrial space
h  Characterize contaminated
j  Fix contamination in space
Total for Task

Task B

Subtask

a |Isolate drains
Total for Task

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Tuesday, March 20, 2001

81 3709: PAINT SHOP
811 3709: PAINT SHOP

WUs
1.0

3,108.0

3.108.0

3,108.0
3,108.0

WUs
8.0

Direct Labor

Hours

860
72
932

$

49,337
4,171
53,509

Direct Labor

Hours

156
156

3,129
3,129

$

9,086
9,086
182,809

182,809

Direct Labor

Hours

153
0
267
103
416
99
1,039

$

9,253
0
15,879
6,055
24,427
5,708
61,322

Direct Labor

Hours

36
36

$

2,056
2,056

Matls/
Suppl

750
0
750

Matls/
Suppl
$
1,000
1,000
6,850

6,850

Matls/
Suppl
$

1,500
0

0
583
0
0

2,083

Matls/
Suppl
$

2,400
2,400

Subcontr

Sves

$

0
0
0

Subcontr

Svcs

$

0
0

48
48

Subcontr

Svcs

$

g OoOoOouUITooOo o

Subcontr

Sves

$

0
0

Direct Cost
Subtotals
Hours $
860 50,087
72 4171
932 54,259
Direct Cost
Subtotals
Hours $
156 10,086
156 10,086
3,129 189,708
3,129 189,708
Direct Cost
Subtotals
Hours $
153 10,753
0 0
267 15,879
103 6,643
416 24,427
99 5,708
1,039 63,410
Direct Cost
Subtotals
Hours $
36 4,456
36 4,456

Indirect Costs

21,215

1,794

23,009

8,387
709
9,096

Indirect Costs

$

3,907
3,907
78,608

78,608

$

1,545
1,545
31,078

31,078

Indirect Costs

$

3,979
0
6,828
2,604
10,504
2,454
26,369

$

1,573
0
2,699
1,029
4,153
970
10,425

Indirect Costs

$

884
884
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$

350
350

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O O o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O O OO OOoO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o

Totals

Hours

1,265
106
1,371

Totals

Hours

231
231
4,630

4,630

Totals

Hours

229
0
398
153
617
146
1,543

Totals

Hours

53
53

79,690
6,674
86,364

$

15,538
15,538

299,393
299,393

$

16,305
0
25,407
10,276
39,084
9,132
100,203

$

5,690
5,690



Superset 7 G

Set 81 3709: PAINT SHOP
Task C Drain Piping/Equipment
Subtask Work Unit

c  Drain water lines
Total for Task

Drain Water Lines; ft
C (1 detail record)

Task E

Subtask

e Remove haz tank
g Remove clean large equip
Total for Task

Total for Subset

Remove equipment

Work Unit

Remove Haz Tank; gal
Large equip, clean; pick
E (2 detail records)

811 ( 10 detail records)

Total for Set

Set
Subset
Task A Deactivate space
Subtask Work Unit
a General Support and Work  General Support & Work Doc; ea
d Characterize office space  Charact. Office Space; sqft
e Deactivate office space Deactivate Office Space; sqft
h  Characterize contaminated ~ Characterize Cont. Space; sqft

Fix contamination in space
Total for Task

Fix Cont. in Space; sqft
A (5 detail records)

Task B Utility isolation

Subtask

a Isolate drains
Total for Task

Work Unit

Grout room drain; ea
B (1 detail record)

Tuesday, March 20, 2001

WUs
400.0

WUs

100.0
2.0

81

WUs

1.0
2,203.0
2,203.0
2,203.0
2,203.0

WUs
7.0

Direct Labor

Hours $
344 19,735
344 19,735

Direct Labor

Hours $
13 793
312 18,172
325 18,965
1,745 102,078
1,745 102,078

Direct Labor

Hours $
153 9,253
93 5,511
212 12,463
295 17,315
70 4,046
823 48,588

Direct Labor

Hours $
32 1,799
32 1,799

Matls/
Suppl
$
300
300

Matls/
Suppl

16
2,000
2,016
6,799

6,799

82 3746: IRRADIATION PHYSICS BUILDING
821 3746: IRRADIATION PHYSICS BUILDING

Matls/
Suppl
$

1,500

Matls/
Suppl

2,100
2,100

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

g O O o

Subcontr
Svcs
$

0
0
16
0
0
16

Subcontr
Svcs

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
344 20,035 8,486 3,355 0
344 20,035 8,486 3,355 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
13 809 3 135 0
312 20,172 7,814 3,089 0
325 20,981 8,155 3,224 0
1,745 108,882 43,894 17,353 0
1745 108,882 43,3894 17,353 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
93 5,511 2,370 937 0
212 12,479 5,359 2,119 0
295 17,315 7,445 2,943 0
70 4,046 1,740 688 0
823 50,104 20,893 8,260 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
32 3,899 774 306 0
32 3,899 774 306 0
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Totals

Hours

506
506

Totals

Hours

20
461
481

2,583
2,583

Totals

Hours

229
138
314
437
104

1,222

Totals

Hours

46
46

$

31,876
31,876

$
1,284
31,076
32,360
170,129

170,129

16,305
8,818
19,957
27,703
6,473

79,257

$

4,979
4,979



Superset 7 G

Set 82 3746: IRRADIATION PHYSICS BUILDING
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
¢ Drain water lines Drain Water Lines; ft 300.0 258 14,801
f  Capture refrigerant Capture Refrigerant; 2' fan 2.0 72 4,171
Total for Task C (2 detail records) 330 18,973
Total for Subset 821 ( 8 detail records) 1,184 69,360
Total for Set 82 1,184 69,360
Set 84 3718S: STORAGE BUILDING

Subset 841 3718S: STORAGE BUILDING

Task A Deactivate space

Direct Labor

Subtask Work Unit WUs Hours $
a General Support and Work  General Support & Work Doc; ea 0.1 15 925
f  Characterize industrial Charact. Indust. Space sqft 530.0 46 2,708
g Deactivate industrial space Deactivate Indust. Space;sqft 133.0 4 259
h  Characterize contaminated ~Characterize Cont. Space; sqft 53.0 7 417
j  Fix contamination in space Fix Cont. in Space; sqft 530.0 17 973
Total for Task A (5 detail records) 89 5,282
Total for Subset 841 (5 detail records) 89 5,282
Total for Set 84 89 5,282

Tuesday, March 20, 2001

Matls/
Suppl

225
0
225

3,825
3,825

Matls/
Suppl
150

25

175
175

175

Subcontr
Sves

$

0
0
0

16
16

Subcontr
Svcs

+

o O O Oooo0oOo o

Direct Cost
Subtotals
Hours

258

72
330

1,184
1,184

Direct Cost
Subtotals
Hours
15
46
4

7
17

89
89

89

$

15,026
4171
19,198

73,201
73,201

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
2,708
284
417
973
5,457

5,457
5,457

Indirect Costs

6,364
1,794
8,158

29,825
29,825

2,516
709
3,225

11,791
11,791

Indirect Costs

$

398
1,164
111
179
419
2,271

2,271
2,271
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$

157
460
44
71
165

898
898

898

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o O O o

o O O OO0 OoOOoO o

Totals

Hours

379
106
485

1,753
1,753

Totals

Hours

$
23,907
6,674
30,581
114,817

114,817

1,630
4,333

666
1,557

8,627
8,627

8,627



Superset 7 G

Set 85 3706: COMMUN. & DOCUMENTATION SERVICES
Set 85 3706: COMMUN. & DOCUMENTATION SERVICES
Subset 851 3706: Building
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 7.0 1,071 64,771 10,500 0 1,071 75,271 27,851 11,011 0 1,603 114,133
b Housekeep clean space Housekeep Clean Area; sqft 11,000.0 220 12,896 0 0 220 12,896 5,545 2,192 0 326 20,634
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 6,000.0 780 45,838 9,600 0 780 55,438 19,710 7,792 0 1,156 82,940
h  Characterize contaminated ~Characterize Cont. Space; sqft 89,928.0 12,050 706,791 0 0 12,050 706,791 303,920 120,154 0 17,852 1,130,865
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 37,470.0 5,755 336,991 23,419 176 5,755 360,585 144,906 57,288 0 8,522 562,780
j  Fix contamination in space Fix Cont. in Space; sqft 37,470.0 1,199 68,810 0 0 1,199 68,810 29,588 11,698 0 1,764 110,096
Total for Task A (6 detail records) 21,076 1,236,096 43,519 176 21,076 1,279,790 531,521 210,136 0 31,222 2,021,448
Task B Utility isolation Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a |Isolate drains Grout room drain; ea 50.0 225 12,852 15,000 0 225 27,852 5,526 2,185 0 330 35,563
Total for Task B (1 detail record) 225 12,852 15,000 0 225 27,852 5,526 2,185 0 330 35,563
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 8.0 33 1,956 2,400 360 33 4,716 841 333 0 49 5,890
f  Capture refrigerant Capture Refrigerant; 2'fan 6.0 215 12,514 0 0 215 12,514 5,381 2,127 0 318 20,023
Total for Task C (2 detail records) 248 14,470 2,400 360 248 17,230 6,222 2,460 0 367 25,913
Task D Remove Hazards Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a Remove bulk lead Remove Bulk Lead; Ib 1,000.0 150 8,825 500 0 150 9,325 3,795 1,500 0 222 14,620
e Remove HEPA filter media Remove HEPA Filter Media; ea 12.0 3,283 193,227 13,200 9,000 3,283 215,427 83,088 32,849 0 4,869 331,363
Total for Task D (2 detail records) 3,433 202,052 13,700 9,000 3,433 224,752 86,882 34,349 0 5,092 345,983
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Superset
Set

Task E

Subtask

h  Remove TRU piping

i Remove LLW piping

m  Remove LLW ducting

g Remove clean large equip
Total for Task

Total for Subset 851 (15

Set

Subset

Task A

Subtask

General Support and Work
Housekeep clean space
Characterize industrial
Deactivate industrial space
Characterize contaminated

—-Q oo

Fix contamination in space

7 G

Remove equipment

Work Unit

Piping, TRU; linft

Piping, LLW; linft
Smearffix LLW ducting; linft
Large equip, clean; pick

E (4 detail records)

detail records)

Total for Set

861 3745A: Interior

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

Total for Task

Task

Subtask

a |Isolate drains
Total for Task

A (6 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
B (1 detail record)

Tuesday, March 20, 2001

WUs

1,440.0

560.0
500.0
7.0

85

WUs

3.0
1,277.0
1,277.0
1,277.0
1,277.0
1,277.0

WUs
1.0

85 3706: COMMUN. & DOCUMENTATION SERVICES

Direct Labor

Hours

7,027
53
233
1,092
8,404

33,386
33,386

$

401,640

3,009
13,313
63,603

481,565

1,947,035
1,947,035

Direct Labor

Hours

459
26
110
42
171
41

849

$

217,759
1,497
6,524
2,488

10,037
2,345

50,650

Direct Labor

Hours

5
5

$

257
257

Matls/
Suppl
$

36,000

0

0

7,000
43,000
117,619

117,619

Matls/
Suppl
$

4,500

0

0

239

0

0

4,739

Matls/

Suppl
$

300
300

Subcontr
Sves

$

O OO0 O o

9,536
9,536

86 3745A: ELECTRON ACCLERATOR FACILITY

Subcontr
Svcs

$

N OoOoONMNOoOOoOO

Subcontr
Sves

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
7,027 437,640 172,705 68,279
53 3,009 1,294 512
233 13,313 5,724 2,263
1,092 70,603 27,349 10,813
8,404 524,565 207,073 81,866
33,386 2,074,190 837,225 330,996
33,386 2,074,190 837,225 330,996
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
459 32,259 11,936 4719
26 1,497 644 255
110 6,524 2,806 1,109
42 2,729 1,070 423
171 10,037 4316 1,706
M 2,345 1,008 399
849 55,391 21,779 8,610
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
5 557 111 44
5 557 111 44
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Totals
Hours $
10,324 678,624
77 4,815
342 21,300
1,614 108,765
12,357 813,504
49,368 3,242,411
49,368 3,242,411
Totals
Hours $
687 48,914
38 2,395
163 10,439
63 4,222
254 16,059
60 3,752
1,264 85,781
Totals
Hours $
7 711
7 711



Superset
Set

Task D

Subtask

d Remove lead sheet
Total for Task
Total for Subset

Set

Subset

Task A

Subtask

a  General Support and Work
¢ Housekeep contaminated

f  Characterize industrial

g Deactivate industrial space
h  Characterize contaminated
j  Fix contamination in space

Total for Task

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

d  Drain lubricant reservoirs
f  Capture refrigerant
Total for Task

7 G
86 3745A: ELECTRON ACCLERATOR FACILITY

Remove Hazards

Work Unit
Lead sheet; sqft

D (1 detail record)
861 ( 8 detail records)

Total for Set

871 3745B: Interior

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Lubricant Reserviors; ga
Capture Refrigerant; 2'fan

C (2 detail records)

Tuesday, March 20, 2001

WUs
72.0

86

WUs

3.0
780.0
6,745.0
3,372.0
6,745.0
6,745.0

WUs
14.0

WUs

5.0
7.0

Direct Labor

Hours $
49 2,803
49 2,803
902 53,710
902 53,710

Direct Labor

Hours $
459 27,759
101 5,959
580 34,462
112 6,569
904 53,012
216 12,387

2,372 140,148

Direct Labor

Hours $
63 3,599
63 3,599

Direct Labor

Hours $
21 1,222
251 14,600
271 15,823

Matls/
Suppl
$

0
0
5,039

5,039

Matls/
Suppl
$
4,500
1,248
0
632

0
0

6,380

Matls/
Suppl
$

4,200
4,200

Matls/
Suppl
$
1,500
0
1,500

Subcontr
Sves

$

N O

87 3745B: POSITIVE ION ACCELERATOR FACILITY

Subcontr
Svcs

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$
225
0
225

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
49 2,803 1,205 476
49 2,803 1,205 476
902 58,751 23,095 9,131
902 58,751 23,095 9,131
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
459 32,259 11,936 4,719
101 7,207 2,562 1,013
580 34,462 14,818 5,858
112 7,207 2,825 1,117
904 53,012 22,795 9,012
216 12,387 5,326 2,106
2,372 146,533 60,263 23,825
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
63 7,799 1,547 612
63 7,799 1,547 612
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
21 2,947 526 208
251 14,600 6,278 2,482
271 17,548 6,804 2,690
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Totals

Hours

72
72
1,343

1,343

Totals

Hours

687
150
863
166
1,339
318

3,522

Totals

Hours

93
93

Totals

Hours

31
371
401

$

4,484
4,484
90,977

90,977

$

48,914
10,782
55,138
11,148
84,820
19,818

230,622

9,958
9,958

$

3,681
23,360
27,041



Superset 7 G

Set 87 3745B: POSITIVE ION ACCELERATOR FACILITY
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $
g Remove clean large equip  Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0
Total for Task E (1 detail record) 312 18,172 2,000 0 312 20,172 7,814 3,089 0
Total for Subset 871 (10 detail records) 3,018 177,741 14,080 230 3,018 192,052 76,429 30,216 0
Total for Set 87 3,018 177,741 14,080 230 3,018 192,052 76,429 30,216 0
Set 88 3706A: VENTILATION EQUIP RM FOR 3706 BUILDING
Subset 881 3706A: Building
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
a  General Support and Work ~ General Support & Work Doc; ea 4.0 612 37,012 6,000 0 612 43,012 15,915 6,292 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 1,510.0 196 11,536 2,416 0 196 13,952 4,960 1,961 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,020.0 405 23,736 0 0 405 23,736 10,206 4,035 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 1,510.0 232 13,580 944 7 232 14,531 5,840 2,309 0
j  Fixcontamination in space Fix Cont. in Space; sqft 1,540.0 49 2,828 0 0 49 2,828 1,216 481 0
Total for Task A (5 detail records) 1,494 88,692 9,360 7 1,494 98,059 38,137 15,078 0
Task B Utility isolation Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0
Total for Task B (1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 4.0 16 978 1,200 180 16 2,358 421 166 0
f  Capture refrigerant Capture Refrigerant; 2'fan 5.0 179 10,429 0 0 179 10,429 4,484 1,773 0
Total for Task C (2 detail records) 196 11,407 1,200 180 196 12,787 4,905 1,939 0

Tuesday, March 20, 2001
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Totals
Hours $
461 31,076
461 31,076
4477 298,697
4,477 298,697
Totals
Hours $
916 65,219
291 20,873
600 37,977
343 22,679
72 4,525
2,222 151,274
Totals
Hours $
33 3,556
33 3,556
Totals
Hours $
25 2,945
265 16,686
289 19,631



Superset 7 G

Set 88 3706A: VENTILATION EQUIP RM FOR 3706 BUILDING
Task D Remove Hazards Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
f  Remove resin Remove Resin; gal 30.0 18 1,081 60 0
Total for Task D (1 detail record) 18 1,081 60 0
Task E Remove equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
d Remove LLW tank Remove LLW Tank; gal 317.0 56 3,303 92 0
f  Remove clean tank Remove Clean Tank; gal 300.0 15 898 36 0
g Remove tank residue Remove Tank Residue; gal 0.1 30 1,756 2,500 0
i Remove LLW piping Piping, LLW; linft 60.0 6 322 0 0
g Remove clean large equip  Large equip, clean; pick 3.0 468 27,259 3,000 0
Total for Task E (5 detail records) 575 33,539 5,628 0
Total for Subset 881 ( 14 detail records) 2,306 136,004 17,748 187
Total for Set 88 2,306 136,004 17,748 187
Set 89 0321: HYDROMECHANICAL/SEISMIC FACILITY
Subset 891 321: AC Room
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 66.0 10,098 610,695 99,000 0
b Housekeep clean space Housekeep Clean Area; sqft 345.0 7 404 0 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 23,405.0 3,043 178,805 37,448 0
f  Characterize industrial Charact. Indust. Space; sqft 345.0 30 1,763 0 0
g Deactivate industrial space Deactivate Indust. Space;sqft 345.0 11 672 65 1
h  Characterize contaminated ~ Characterize Cont. Space; sqft 54,186.0 7,261 425,876 0 0
i Deactivate contaminated ~ Deactivate Cont. Space sqft 23,405.0 3,595 210,496 14,628 110
j  Fix contamination in space Fix Cont. in Space; sqft 45,155.0 1,445 82,923 0 0
k  Cutout contaminated Cut concretel;sq.ft. cut face 1,000.0 240 13,709 0 62,900
Total for Task A (9 detail records) 25,730 1,525,342 151,141 63,010

Tuesday, March 20, 2001

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
18 1,141 465 184
18 1,141 465 184
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
56 3,395 1,420 562
15 934 386 153
30 4,256 755 299
6 322 139 55
468 30,259 11,721 4,634
575 39,167 14,422 5,702
2,306 153,939 58,482 23,121
2,306 153,939 58,482 23,121
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
10,098 709,695 262,599 103,818
7 404 174 69
3,043 216,253 76,886 30,397
30 1,763 758 300
11 737 289 114
7,261 425,876 183,127 72,399
3,595 225,233 90,513 35,784
1,445 82,923 35,657 14,097
240 76,609 5,895 2,330
25,730 1,739,494 655,897 259,308
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Totals
Hours $
27 1,790
27 1,790
Totals
Hours $
84 5,377
23 1,473
44 5,310
8 516
692 46,614
851 59,290
3422 235541
3422 235541
Totals
Hours $
15,111 1,076,113
10 647
4,510 323,536
44 2,820
17 1,141
10,757 681,402
5323 351,531
2,126 132,676
353 84,834
38,250 2,654,699



Superset
Set

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

c  Drain water lines

d  Drain lubricant reservoirs

e Drain wet transformers

f  Capture refrigerant
Total for Task

Task E

Subtask

d  Remove LLW tank

e Remove haz tank

f  Remove clean tank

k  Remove clean pipe > 24"

p Remove LLW large equip
Total for Task

Total for Subset

7 G

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft
Capture Refrigerant; 2' fan

C (4 detail records)

Remove equipment

Work Unit

Remove LLW Tank; gal
Remove Haz Tank; gal
Remove Clean Tank; gal
Piping, Clean>24in; linft
Large equip, LLW; pick

E (5 detail records)
891 (19 detail records)

Total for Set

Tuesday, March 20, 2001

WUs
32.0

WUs

250.0
11.0

3.0

WUs

830.0
400.0
50.0
330.0
15.0

89

89 0321: HYDROMECHANICAL/SEISMIC FACILITY

Direct Labor

Hours

144
144

$

8,225
8,225

Direct Labor

Hours

215

45
119
107
486

$

12,334
2,689
7,009
6,257

28,290

Direct Labor

Hours

148
54

3

41
2,925
3,170

29,530
29,530

$

8,649
3,170
150
2,328
170,366
184,663

1,746,521
1,746,521

Matls/
Suppl

9,600
9,600

Matls/
Suppl

188
3,300
0

0

3,488

Matls/
Suppl
$

241

66

6

0
18,750
19,062

183,291
183,291

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
495
420

0
915

Subcontr
Svcs

$

(=N NN No N

63,925
63,925

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
144 17,825 3,537 1,398 0
144 17,825 3,537 1,398 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
215 12,522 5,304 2,097 0
45 6,484 1,156 457 0
119 7,429 3,014 1,192 0
107 6,257 2,691 1,064 0
486 32,693 12,165 4,809 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
148 8,889 3,719 1,470 0
54 3,236 1,363 539 0
3 156 64 25 0
41 2,328 1,001 396 0
2,925 189,116 73,257 28,962 0
3,170 203,725 79,405 31,393 0
29530 1,993,737 751,004 296,909 0
29,530 1,993,737 751,004 296,909 0
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Totals
Hours $
212 22,760
212 22,760
Totals
Hours $
316 19,922
67 8,098
176 11,635
159 10,012
719 49,667
Totals
Hours $
219 14,078
80 5,138
4 246
60 3,726
4323 291,336
4,686 314,523
43,866 3,041,649
43,866 3,041,649



Subcontr
Svcs

$

[N
O~NOMNOOO

19

Subcontr
Svcs

$
45

120
165

Subcontr
Svcs

$

O oooo

184
184

Superset 7 G
Set 90 0321B: MODEL HEAT LOOP PART OF 321 BUILDING
Set 90 0321B: MODEL HEAT LOOP PART OF 321 BUILDING
Subset 901 321B: MODEL HEAT LOOP PART OF 321 BUILDING
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work  General Support & Work Doc; ea 9.0 1,377 83,277 13,500
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 3,600.0 468 27,503 5,760
f  Characterize industrial Charact. Indust. Space; sqft 1,200.0 103 6,131 0
g Deactivate industrial space Deactivate Indust. Space;sqft 1,200.0 40 2,338 225
h  Characterize contaminated ~Characterize Cont. Space; sqft 8,400.0 1,126 66,020 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 3,600.0 553 32,377 2,250
j  Fix contamination in space Fix Cont. in Space; sqft 8,400.0 269 15,426 0
Total for Task A (7 detail records) 3,935 233,071 21,735
Task C Drain Piping/Equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 1.0 4 244 300
e Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0
Total for Task C (2 detail records) 38 2,247 300
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
e Remove haz tank Remove Haz Tank; gal 10,700.0 1,444 84,800 1,755
g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000
i Remove haz piping Remove HAZ Piping; linft 1,000.0 374 21,543 0
p Remove LLW large equip  Large equip, LLW; pick 5.0 975 56,789 6,250
Total for Task E (4 detail records) 3,393 198,259 58,005
Total for Subset 901 ( 13 detail records) 7,367 433,577 80,040
Total for Set 90 7,367 433,577 80,040

Tuesday, March 20, 2001

Direct Cost
Subtotals
Hours $
1,377 96,777
468 33,263
103 6,131
40 2,565
1,126 66,020
553 34,644
269 15,426
3,935 254,825
Direct Cost
Subtotals
Hours $
4 589
34 2,123
38 2,712
Direct Cost
Subtotals
Hours $
1,444 86,554
600 85,128
374 21,543
975 63,039
3,393 256,264
7,367 513,801
7,367 513,801

Indirect Costs

$

35,809
11,826
2,636
1,005
28,389
13,922
6,633

100,220

$

14,157
4,675
1,042

397

11,223
5,504
2,622

39,622

Indirect Costs

$

105
861
966

$

42
340
382

Indirect Costs

$

36,464
15,105

9,263
24,419

85,251
186,438

186,438
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$

14,416
5,972
3,662
9,654

33,704
73,708

73,708

$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Totals

Hours

2,061
694
154

59

1,668
819
395

5,848

Totals

Hours

6
50
56

Totals

Hours

2,141
888
551

1,441

5,021
10,926

10,926

$

146,743
49,764
9,810
3,967
105,632
54,070
24,681

394,667

736
3,324
4,060

$

137,434
106,205
34,468
97,112

375,219
773,947

773,947



Superset

Set

Set

Subset

Task

Subtask

a
c
h
i
i

Total for Task

General Support and Work

7 G

91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING

91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING
911 321C: CORE PUMP SHELTER PART OF 321 BUILDING

A

Housekeep contaminated

Characterize contaminated

Deactivate contaminated

Fix contamination in space
A (5 detail records)

Task

Subtask

C

Drain water lines

C

d  Drain lubricant reservoirs

Total for Task

Task

Subtask

d

Total for Task

Remove lead sheet

Task

Subtask

T Qo

p

Total for Task

Remove haz tank
Remove tank residue
Remove haz piping

D

E

Remove clean pipe > 24"
Remove LLW large equip

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft
Drain Lubricant Reserviors; ga

C (2 detail records)

Remove Hazards

Work Unit
Lead sheet; sqft

D (1 detail record)

Remove equipment

Work Unit

Remove Haz Tank; gal
Remove Tank Residue; gal
Remove HAZ Piping; linft
Piping, Clean>24in; linft
Large equip, LLW; pick

E (5 detail records)

Tuesday, March 20, 2001

WUs

10.0
1,860.0
5,580.0
1,860.0
5,580.0

WUs

440.0
15.0

WUs
35.0

WUs

43,250.0
3.0
1,000.0
100.0
16.0

Direct Labor

Hours

1,530
242
748
286
179

2,984

$

92,530
14,210
43,856
16,728
10,247
177,571

Direct Labor

Hours

378
62

440

$

21,708
3,667

25,376

Direct Labor

Hours

24
24

$

1,362
1,362

Direct Labor

Hours

5,839
1,800
374

12
3,120
11,145

$

342,765
105,384
21,543
706
181,724
652,121

Matls/
Suppl
$

15,000
2,976
0
1,163
0

19,139

Matls/
Suppl
$

330
4,500
4,830

Matls/
Suppl
$

0
0

Matls/
Suppl
$

7,093
150,000
0

0
20,000
177,093

Subcontr
Svcs

$

© oW ooo

Subcontr
Sves

$
0
675
675

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

[=NeNeNo NN

Direct Cost
Subtotals
Hours $
1,530 107,530
242 17,186
748 43,856
286 17,899
179 10,247
2,984 196,718
Direct Cost
Subtotals
Hours $
378 22,038
62 8,842
440 30,881
Direct Cost
Subtotals
Hours $
24 1,362
24 1,362
Direct Cost
Subtotals
Hours $
5,839 349,858
1,800 255,384
374 21,543
12 706
3,120 201,724
11,145 829,214

Indirect Costs

$ $
39788 15730
6,110 2,416
18,858 7,456
7,193 2,844
4,406 1,742
76,355 30,187

Indirect Costs

$ $
9,335 3,690
1,577 623
10,912 4314

Indirect Costs

$ $
586 232
586 232

Indirect Costs

$ $
147,389 58,270
45,315 17,915
9,263 3,662
303 120
78,141 30,893
280412 110,361
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Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.
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Totals
Hours $
2,290 163,047
358 25,711
1,108 70,170
423 27,936
263 16,395
4,441 303,260
Totals
Hours $
557 35,063
92 11,043
648 46,106
Totals
Hours $
35 2,180
35 2,180
Totals
Hours $
8,652 555,517
2,665 318,614
551 34,468
18 1,129
4,612 310,758
16,498 1,220,487



Superset 7 G
Set 91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING
Total for Subset 911 ( 13 detail records) 14,593 856,430 201,062 684 14,593 1,058,175
Total for Set 91 14,593 856,430 201,062 684 14,593 1,058,175
Set 92 0321D: SEISMIC TESTING FAC. PART OF 321 BLDG
Subset 921 321D: SEISMIC TESTING FAC. PART OF 321 BLDG
Task A Deactivate space Matls/  Subcontr Direct Cost
Direct Labor Suppl Svcs Subtotals
Subtask Work Unit WUs Hours $ $ $ Hours $
a General Support and Work ~ General Support & Work Doc; ea 2.0 306 18,506 3,000 0 306 21,506
b Housekeep clean space Housekeep Clean Area; sqft 750.0 15 879 0 0 15 879
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 450.0 59 3,438 720 0 59 4,158
f  Characterize industrial Charact. Indust. Space; sqft 750.0 65 3,832 0 0 65 3,832
g Deactivate industrial space Deactivate Indust. Space;sqft 750.0 25 1,461 141 1 25 1,603
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,650.0 221 12,968 0 0 221 12,968
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 450.0 69 4,047 281 2 69 4,330
j  Fix contamination in space Fix Cont. in Space; sqft 1,650.0 53 3,030 0 0 53 3,030
Total for Task A (8 detail records) 812 48,161 4,142 3 812 52,307
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost
Direct Labor Suppl Svcs Subtotals
Subtask Work Unit WUs Hours $ $ $ Hours $
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 25.0 103 6,112 7,500 1,125 103 14,737
Total for Task C (1 detail record) 103 6,112 7,500 1,125 103 14,737
Task D Remove Hazards Matls/  Subcontr Direct Cost
Direct Labor Suppl Svcs Subtotals
Subtask Work Unit WUs Hours $ $ $ Hours $
¢ Remove contaminated lead Remove Cont. Lead Bricks; ea 8.0 5 274 160 0 5 434
Total for Task D (1 detail record) 5 274 160 0 5 434
Total for Subset 921 ( 10 detail records) 920 54,547 11,802 1,128 920 67,478
Total for Set 92 920 54,547 11,802 1,128 920 67,478

Tuesday, March 20, 2001

368,265
368,265

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

7,958
378
1,478
1,648
628
5,576
1,740
1,303
20,709

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

2,628
2,628

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

118
118

23,455
23,455

145,593 0
145,593 0

$ $

3,146
149
584
651
248

2,205
688
515

8,187

O OO OO OO OO

$ $
1,039 0
1,039 0

$ $

47
47

9,273

o O O o

9,273
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21,623 1,572,033

21,623 1,572,033
Totals

Hours $

458 32,609

22 1,407

87 6,221

9% 6,131

37 2,480

328 20,749

102 6,759

78 4,848

1,207 81,203
Totals

Hours $

153 18,405

153 18,405
Totals

Hours $

7 598

7 598

1,367 100,206

1,367 100,206



Superset
Set

Set

Subset

Task

Subtask

— TS Q"0 0oTo

Total for Task

Task

Subtask

a Isolate drains

Total for Task

Task

Subtask

¢ Drain water lines
e Drain wet transformers
f  Capture refrigerant

Total for Task

General Support and Work
Housekeep clean space
Housekeep contaminated
Characterize office space
Deactivate office space
Characterize industrial
Deactivate industrial space Deactivate Indust. Space;sqft
Characterize contaminated
Deactivate contaminated
Fix contamination in space

7 G

93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS

93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS

931 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS

A Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Housekeep Cont. Areas; sqft
Charact. Office Space; sqft
Deactivate Office Space; sqft
Charact. Indust. Space; sqft

Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft
Fix Cont. in Space; sqft

A (10 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
B (1 detail record)

C Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

Drain Wet Transformers; cuft
Capture Refrigerant; 2'fan
C (3 detail records)

Tuesday, March 20, 2001

WUs

12.0
3,435.0
2,320.0

525.0

525.0
2,910.0
2,910.0
6,636.0
2,320.0
6,636.0

WUs
8.0

WUs

835.0
3.0
6.0

Direct Labor

Hours $
1,836 111,036
69 4,027
302 17,724
22 1,313
50 2,970
250 14,868
96 5,669
889 52,156
356 20,865
212 12,186
4083 242814

Direct Labor

Hours $
36 2,056
36 2,056

Direct Labor

Hours $
718 41,197
51 3,004
215 12,514
984 56,715

Matls/
Suppl
$

18,000
0

3,712
0

0

0
546
0
1,450
0

23,708

Matls/
Suppl
$

2,400
2,400

Matls/
Suppl
$

626
0
0

626

Subcontr
Svcs

@

[N
OFRPOUIORO OOO

=
o

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
180
0
180

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Direct Cost
Subtotals
Hours $
1,836 129,036
69 4,027
302 21,436
22 1,313
50 2,974
250 14,868
96 6,219
889 52,156
356 22,326
212 12,186
4,083 266,541
Direct Cost
Subtotals
Hours $
36 4,456
36 4,456
Direct Cost
Subtotals
Hours $
718 41,823
51 3,184
215 12,514
984 57,521

Indirect Costs

$

47,745
1,732
7,621

565
1,217
6,393
2,438

22,427
8,972
5,240
104,410

$

18,876
685
3,013
223
505
2,528
964
8,866
3,547
2,072
41,278

Indirect Costs

$

884
884

$

350
350

Indirect Costs

$

17,715
1,292
5,381

24,387
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$

7,003

511
2,127
9,642

$

$

$

O OO O OO ODO OO OoO

o

o O OO

Totals

Hours

2,747
102
447

33
75
372
143

1,317
528
312

6,076

Totals

Hours

53
53

Totals

Hours

1,056
76
318
1,449

$

195,657
6,443
32,070
2,101
4,756
23,788
9,621
83,449
34,845
19,498
412,230

$

5,690
5,690

$

66,541

4,986
20,023
91,550



Superset

Set 93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS
Task D Remove Hazards Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $
a Remove bulk lead Remove Bulk Lead; Ib 250.0 38 2,206 125 0 38 2,331 949 375
Total for Task D (1 detail record) 38 2,206 125 0 38 2,331 949 375
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ Hours $ $
b Remove hood Remove Hood; ea 1.0 967 57,081 12,500 0 967 69,581 24,545 9,704
k  Remove clean pipe > 24"  Piping, Clean>24in; linft 180.0 22 1,270 0 0 22 1,270 546 216
m  Remove LLW ducting Smearffix LLW ducting; linft 30.0 14 799 0 0 14 799 343 136
g Remove clean large equip  Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634
Total for Task E (4 detail records) 1,471 86,408 15,500 0 1,471 101,908 37,155 14,689
Total for Subset 931 (19 detail records) 6,612 390,200 42,359 199 6,612 432,758 167,786 66,334
Total for Set 93 6,612 390,200 42,359 199 6,612 432,758 167,786 66,334
Set 94 0323: MECHANICAL PROPERTIES LABORATORY
Subset 941 323: MECHANICAL PROPERTIES LABORATORY
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 25.0 3,825 231,324 37,500 0 3,825 268,824 99,469 39,325
b Housekeep clean space Housekeep Clean Area; sqft 960.0 19 1,125 0 0 19 1,125 484 191
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 3,052.0 397 23,316 4,883 0 397 28,199 10,026 3,964
f  Characterize industrial Charact. Indust. Space; sqft 960.0 83 4,905 0 0 83 4,905 2,109 834
g Deactivate industrial space Deactivate Indust. Space;sqft 960.0 32 1,870 180 1 32 2,052 804 318
h  Characterize contaminated ~Characterize Cont. Space; sqft 12,139.0 1,627 95,407 0 0 1,627 95,407 41,025 16,219
i Deactivate contaminated Deactivate Cont. Space; sqft 3,052.0 469 27,449 1,908 14 469 29,370 11,803 4,666
j  Fix contamination in space Fix Cont. in Space; sqft 10,116.0 324 18,577 0 0 324 18,577 7,988 3,158
k  Cut out contaminated Cut concretel;sq.ft. cut face 49.0 12 672 0 3,082 12 3,754 289 114
Total for Task A (9 detail records) 6,786 404,645 44,471 3,098 6,786 452,213 173,997 68,790

7 G

Tuesday, March 20, 2001
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Totals
Hours $
56 3,655
56 3,655
Totals
Hours $
1,435 103,829
33 2,032
21 1,278
692 46,614
2,180 153,753
9,815 666,878
9,815 666,878
Totals
Hours $
5724 407,618
28 1,801
588 42,189
123 7,848
a7 3,174
2,410 152,651
694 45,839
476 29,723
17 4,157
10,108 695,000



Superset
Set

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

a  Drain process fluids, LLW

¢ Drain water lines

d  Drain lubricant reservoirs

f  Capture refrigerant
Total for Task

Task D

Subtask

7 G

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Process Fluids, ft

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Capture Refrigerant; 2' fan

C (4 detail records)

Remove Hazards

Work Unit

¢ Remove contaminated lead Remove Cont. Lead Bricks; ea
e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task E

Subtask

Remove hot cell

Remove LLW tank
Remove clean tank
Remove tank residue
Remove LLW piping
Remove clean pipe > 24"
Remove LLW ducting
Remove LLW large equip
Total for Task

Total for Subset

'OBW_'(.Q—"'Q.O

D (2 detail records)

Remove equipment

Work Unit

Remove Hot Cell; cuft
Remove LLW Tank; gal
Remove Clean Tank; gal
Remove Tank Residue; gal
Piping, LLW; linft

Piping, Clean>24in; linft
Smear/fix LLW ducting; linft
Large equip, LLW; pick

E ( 8 detail records)
941 (24 detail records)

Total for Set

Tuesday, March 20, 2001

WUs
9.0

WUs

4,705.0
1,000.0

100

WUs
240.0

WUs

588.0
150.0
150.0

300.0
580.0
10.0
23.0

94

94 0323: MECHANICAL PROPERTIES LABORATORY

Direct Labor

Hours

41
41

$

2,313
2,313

Direct Labor

Hours

2,729
860
8
358

3,955

$

160,708
49,337
489
20,857
231,391

Direct Labor

Hours

139
821

960

$

8,208
48,307

56,515

Direct Labor

Hours

10,149
27

8

600
28

72

5
4,485
15,373

27,115
27,115

$

598,956
1,563
449
35,128
1,612
4,092
266
261,228

903,295
1,598,159

1,598,159

Matls/
Suppl

2,700
2,700

Matls/
Suppl

123,506
750
600

0

124,856

Matls/
Suppl
$
4,800
3,300
8,100

Matls/
Suppl
$

178,264
44

28,750
257,075

437,202
437,202

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
0
90
0
90

Subcontr
Svcs

$

0
2,250

2,250

Subcontr
Svcs

&+

O OO0 OO OO O

5,438
5,438

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
41 5,013 995 393
41 5,013 995 393
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
2,729 284,214 69,104 27,320
860 50,087 21,215 8,387
8 1,179 210 83
358 20,857 8,969 3,546
3,955 356,338 99,498 39,337
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
139 13,008 3,529 1,395
821 53,857 20,772 8,212
960 66,865 24,301 9,607
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
10,149 777,220 257,551 101,823
27 1,606 672 266
8 467 193 76
600 85,128 15,105 5,972
28 1,612 693 274
72 4,092 1,760 696
5 266 114 45
4,485 289,978 112,328 44,409
15,373 1,160,371 388,417 153,560
27,115 2,040,800 687,209 271,687
27,115 2,040,800 687,209 271,687

Page 71 of 111

$

$

o OO O o

o o

o O O O OO OO OO O

Totals
Hours $
59 6,401
59 6,401
Totals
Hours $
4,048 380,639
1,265 79,690
12 1,472
529 33,372
5855 495172
Totals
Hours $
207 17,933
1,217 82,841
1424 100,773
Totals
Hours $
15,065 1,136,594
40 2,544
11 737
888 106,205
41 2,579
105 6,548
7 426
6,629 446,715
22,787 1,702,348
40,233 2,999,695
40,233 2,999,695



Superset
Set

7 G
95 3746A: RADIOLOGICAL PHYSICS BUILDING

Set 95 3746A: RADIOLOGICAL PHYSICS BUILDING
Subset 951 3746A: RADIOLOGICAL PHYSICS BUILDING
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Sves
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work  General Support & Work Doc; ea 3.0 459 217,759 4,500 0
f  Characterize industrial Charact. Indust. Space; sqft 5,100.0 439 26,057 0 0
g Deactivate industrial space Deactivate Indust. Space;sqft 5,100.0 169 9,936 956 8
h  Characterize contaminated ~Characterize Cont. Space; sqft 5,100.0 683 40,084 0 0
j  Fix contamination in space Fix Cont. in Space; sqft 5,100.0 163 9,366 0 0
Total for Task A (5 detail records) 1,913 113,201 5,456 8
Task B Utility isolation Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a Isolate drains Grout room drain; ea 24.0 108 6,169 7,200 0
Total for Task B (1 detail record) 108 6,169 7,200 0
Task C Drain Piping/Equipment Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
c  Drain water lines Drain Water Lines; ft 1,000.0 860 49,337 750 0
f  Capture refrigerant Capture Refrigerant; 2' fan 3.0 107 6,257 0 0
Total for Task C (2 detail records) 967 55,594 750 0
Task D Remove Hazards Matls/  Subcontr
Direct Labor Suppl Sves
Subtask Work Unit WUs Hours $ $ $
d Remove lead sheet Lead sheet; sqft 440.0 299 17,128 0 0
e Remove HEPA filter media Remove HEPA Filter Media; ea 12.0 3,283 193,227 13,200 9,000
Total for Task D (2 detail records) 3,582 210,355 13,200 9,000

Tuesday, March 20, 2001

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
459 32,259 11,936 4,719 0 687 48,914
439 26,057 11,204 4,430 0 652 41,691
169 10,900 4,272 1,689 0 251 16,862
683 40,084 17,236 6,814 0 1,012 64,134
163 9,366 4,027 1,592 0 240 14,985

1,913 118,665 48,676 19,244 0 2,842 186,586
Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
108 13,369 2,653 1,049 0 159 17,070
108 13,369 2,653 1,049 0 159 17,070

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
860 50,087 21,215 8,387 0 1,265 79,690
107 6,257 2,601 1,064 0 159 10,012
967 56,344 23,906 9,451 0 1,424 89,701

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $

299 17,128 7,365 2,912 0 440 27,405
3,283 215,427 83,088 32,849 0 4,869 331,363
3,582 232,555 90,453 35,760 0 5,309 358,768
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Superset 7 G

Set 95 3746A: RADIOLOGICAL PHYSICS BUILDING
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
b Remove hood Remove Hood; ea 6.0 5,801 342,483 75,000
m  Remove LLW ducting Smear/fix LLW ducting; linft 500.0 233 13,313 0
g Remove clean large equip  Large equip, clean; pick 1.0 156 9,086 1,000
Total for Task E ( 3 detail records) 6,190 364,882 76,000
Total for Subset 951 ( 13 detail records) 12,761 750,201 102,606
Total for Set 95 12,761 750,201 102,606
Set 96 3730: GAMMA IRRADIATION FACILITY
Subset 961 3730: Building
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work ~ General Support & Work Doc; ea 12.0 1,836 111,036 18,000
b Housekeep clean space Housekeep Clean Area; sqft 2,762.0 55 3,238 0
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 875.0 114 6,685 1,400
h  Characterize contaminated ~Characterize Cont. Space; sqft 88,728.0 11,890 697,360 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 3,637.0 559 32,710 2,273
j  Fix contamination in space Fix Cont. in Space; sqft 3,637.0 116 6,679 0
Total for Task A (6 detail records) 14,570 857,707 21,673
Task B Utility isolation Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a Isolate drains Grout room drain; ea 6.0 27 1,542 1,800
Total for Task B (1 detail record) 27 1,542 1,800

Tuesday, March 20, 2001

Subcontr

Sves

$

Subcontr

Svcs

$

1

oO~NoOoooo

17

Subcontr

Svcs

$

0
0

Direct Cost
Subtotals
Hours $
5,801 417,483
233 13,313
156 10,086
6,190 440,882
12,761 861,816
12,761 861,816
Direct Cost
Subtotals
Hours $
1,836 129,036
55 3,238
114 8,085
11,890 697,360
559 35,000
116 6,679
14,570 879,397
Direct Cost
Subtotals
Hours $
27 3,342
27 3,342

Indirect Costs

147,268
5,724
3,907

156,899

322,587
322,587

58,222
2,263
1,545

62,030

127,534
127,534

Indirect Costs

$

47,745
1,392
2,874

299,865

14,065
2,872
368,814

$

18,876
550
1,136
118,551
5,561
1,135
145,810

Indirect Costs

$

663
663
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$

262
262

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o o O oo o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO OO oo

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Totals
Hours $
8612 622,973
342 21,300
231 15,538

9,185 659,811
18,919 1,311,936

18,919 1,311,936

Totals
Hours $
2,747 195,657
82 5,181
169 12,095
17,614 1,115,775
827 54,626
171 10,686

21,610 1,394,021

Totals
Hours $
40 4,268
40 4,268



Superset
Set

Task C

Subtask

a Drain process fluids, LLW

¢ Drain water lines

d  Drain lubricant reservoirs

f  Capture refrigerant
Total for Task

Task D

Subtask

a Remove bulk lead

7 G
96 3730: GAMMA IRRADIATION FACILITY

Drain Piping/Equipment

Work Unit

Drain Process Fluids, ft

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Capture Refrigerant; 2'fan

C (4 detail records)

Remove Hazards

Work Unit

Remove Bulk Lead; Ib

e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task E

Subtask

Remove hot cell

Remove LLW tank
Remove clean tank
Remove LLW piping
Remove LLW ducting
Remove LLW large equip
Total for Task

Total for Subset

© 3_'—"0.0

D (2 detail records)

Remove equipment

Work Unit

Remove Hot Cell; cuft
Remove LLW Tank; gal
Remove Clean Tank; gal
Piping, LLW; linft
Smearffix LLW ducting; linft
Large equip, LLW; pick

E ( 6 detail records)
961 (19 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

4,000.0
700.0
22.0
2.3

WUs

21,000.0
10.0

WUs

752.0
4,000.0

80.0
75.0
3.0

Direct Labor

Hours $
2,320 136,627
602 34,536
91 5,379
82 4,797
3,095 181,339

Direct Labor

Hours $
3,150 185,321
2,736 161,023
5,886 346,343

Direct Labor

Hours $
12,980 766,012
712 41,680
3 150
8 430
35 1,997
585 34,073
14,321 844,341
37,899 2,231,273
37,899 2,231,273

Matls/
Suppl

105,000
525
6,600

0

112,125

Matls/
Suppl
$

10,500
11,000

21,500

Matls/
Suppl
$

227,984
1,160

6

0

0

3,750
232,900

389,998
389,998

Subcontr
Sves

$

0
0
990
0
990

Subcontr
Svcs

$
0
7,500
7,500

Subcontr
Svcs

$

[=NeNoNoNoNo o]

8,507
8,507

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
2,320 241,627 58,750 23,227 0
602 35,061 14,850 5,871 0
91 12,969 2,313 914 0
82 4,797 2,063 816 0
3,095 294,454 77,976 30,828 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
3,150 195,821 79,688 31,505 0
2,736 179,523 69,240 27,374 0
5,886 375,343 148,928 58,878 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
12,980 993,996 329,385 130,222 0
712 42,840 17,922 7,086 0
3 156 64 25 0
8 430 185 73 0
35 1,997 859 339 0
585 37,823 14,651 5,792 0
14,321 1,077,241 363,067 143,538 0
37,899 2,629,778 959,447 379,316 0
37,899 2,629,778 959,447 379,316 0
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Totals
Hours $
3,441 323,604
885 55,783
135 16,196
122 7,676
4,583 403,258
Totals
Hours $
4,671 307,013
4,058 276,136
8,729 583,149
Totals
Hours $
19,267 1,453,603
1,054 67,847
4 246
11 688
51 3,195
865 58,267
21,252 1,583,846
56,214 3,968,542
56,214 3,968,542



Superset
Set

7 G
153 3760: TECHNICAL LIBRARY

$

9,253
54,288
122,767
205,605
40,034
431,947

$

8,225
8,225

$

148,012
244
25,029

173,285

$
90,862
90,862
704,319

Set 153 3760: TECHNICAL LIBRARY
Subset 1531 3760: TECHNICAL LIBRARY
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 1.0 153
d Characterize office space  Charact. Office Space; sqft 21,700.0 911
e Deactivate office space Deactivate Office Space; sqft 21,700.0 2,084
h  Characterize contaminated ~Characterize Cont. Space; sqft 26,160.0 3,505
j  Fix contamination in space Fix Cont. in Space; sqft 21,800.0 698
Total for Task A (5 detail records) 7,352
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours
a Isolate drains Grout room drain; ea 32.0 144
Total for Task B (1 detail record) 144
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours
c  Drain water lines Drain Water Lines; ft 3,000.0 2,580
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 1.0 4
f  Capture refrigerant Capture Refrigerant; 2'fan 12.0 430
Total for Task C (3 detail records) 3,014
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours
g Remove clean large equip  Large equip, clean; pick 10.0 1,560
Total for Task E (1 detail record) 1,560
Total for Subset 1531 ( 10 detail 12,070
Total for Set 153 12,070

Tuesday, March 20, 2001

704,319

Matls/
Suppl
$

1,500
0

0
0
0

1,500

Matls/
Suppl
$

9,600
9,600

Matls/
Suppl
$
2,250

300
0

2,550

Matls/
Suppl
$
10,000
10,000
23,650

23,650

Subcontr
Svcs
$
0
0
158

0
0

158

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
45
0

45

Subcontr
Svcs

$

0
0
203

203

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
911 54,288 23,344 9,229 0
2,084 122,925 52,790 20,870 0
3,505 205,605 88,410 34,953 0
698 40,034 17,214 6,806 0
7,352 433,605 185,737 73,431 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
144 17,825 3,537 1,398 0
144 17,825 3,537 1,398 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
2,580 150,262 63,645 25,162 0
4 589 105 42 0
430 25,029 10,762 4,255 0
3,014 175,880 74,513 29,458 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,560 100,862 39,071 15,447 0
1,560 100,862 39,071 15,447 0
12,070 728,172 302,857 119,734 0
12,070 728,172 302,857 119,734 0
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Totals
Hours $
229 16,305
1,357 86,861
3,092 196,585
5193 328,968
1,026 64,054
10,897 692,773
Totals
Hours $
212 22,760
212 22,760
Totals
Hours $
3795 239,069
6 736
635 40,046
4436 279,851
Totals
Hours $
2,306 155,379
2,306 155,379
17,851 1,150,763
17,851 1,150,763



Superset
Set

Superset
Set

Subset

Task A

Subtask

General Support and Work
Characterize office space
Deactivate office space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

oKQ 0o Qoo

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

c  Drain water lines

d  Drain lubricant reservoirs
e Drain wet transformers

f  Capture refrigerant

Total for Task

7 G
153 3760: TECHNICAL LIBRARY

Total for SU

8 H

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Deactivate Office Space; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (7 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft
Capture Refrigerant; 2'fan

C (4 detail records)

Tuesday, March 20, 2001

7

WUs

2.0
8,070.0
8,070.0

29,271.0
29,271.0
38,353.0
31,961.0

WUs
38.0

WUs

5,000.0
25.0
3.0
10.0

195,371

11,483,225

Direct Labor

Hours

306
339
775
2,517
970
5,139
1,023
11,069

$

18,506
20,189
45,656
149,551
57,026
301,436
58,693
651,058

Direct Labor

Hours

171
171

$

9,768
9,768

Direct Labor

Hours

4,300
103
51
358

4,812

$

246,686
6,112
3,004

20,857

276,660

1,646,245

Matls/
Suppl
$

3,000
0

8,488

Matls/
Suppl
$

11,400
11,400

Matls/
Suppl
$

3,750
7,500
0
0

11,250

99,301

98 0328: ENG. SERVICES & SAFETY BUILDING
981 328: ENG. SERVICES & SAFETY BUILDING

Subcontr
Svcs

$

0
0
59
0
46
0
0

105

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

0
1,125
180
0

1,305

195,371 13,228,770 4,937,787

Direct Cost
Subtotals
Hours $
306 21,506
339 20,189
775 45,715
2,517 149,551
970 62,560
5,139 301,436
1,023 58,693
11,069 659,651
Direct Cost
Subtotals
Hours $
171 21,168
171 21,168
Direct Cost
Subtotals
Hours $
4,300 250,436
103 14,737
51 3,184
358 20,857
4,812 289,215

1,952,148

Indirect Costs

$ $

7,958 3,146
8,681 3,432
19,632 7,761
64,307 25,424
24,521 9,694
129,618 51,244
25,238 9,978
279,955 110,680

Indirect Costs

$ $
4,200 1,660
4,200 1,660

Indirect Costs

$ $
106,075 41,937
2,628 1,039
1,292 511
8,969 3,546
118,964 47,032
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$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O O OO OoO oo oOo

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO OO

289,629 20,118,705

Totals
Hours $
458 32,609
505 32,303
1,150 73,108
3745 239,282
1,438 96,776
7614 482,298
1,505 93,909
16,413 1,050,285

Totals
Hours $
251 27,028
251 27,028

Totals
Hours $
6,325 398,448
153 18,405
76 4,986
529 33,372
7,083 455211



Superset 8 H

Set 98 0328: ENG. SERVICES & SAFETY BUILDING
Task E

Remove equipment

Direct Labor
Subtask Work Unit WUs Hours $

f  Remove clean tank Remove Clean Tank; gal 500.0 26 1,497
k  Remove clean pipe >24"  Piping, Clean>24in; linft 300.0 37 2,117
g Remove clean large equip  Large equip, clean; pick 10.0 1,560 90,862
Total for Task E ( 3 detail records) 1,623 94,476
Total for Subset 981 ( 15 detail records) 17,675 1,031,961
Total for Set 98 17,675 1,031,961

Set 99 0328A: SHEET METAL SHOP

Subset 991 328A: SHEET METAL SHOP

Task A Deactivate space

Direct Labor

Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 0.0 0 0
f  Characterize industrial Charact. Indust. Space; sqft 1,920.0 165 9,810
g Deactivate industrial space Deactivate Indust. Space;sqft 1,920.0 64 3,741
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,920.0 257 15,090
i Fixcontaminationin space Fix Cont. in Space; sqft 1,920.0 61 3,526
Total for Task A (5 detail records) 547 32,166
Total for Subset 991 ( 5 detail records) 547 32,166
Total for Set 99 547 32,166

Tuesday, March 20, 2001

Matls/
Suppl
$
60

0
10,000

10,060
41,198

41,198

Matls/
Suppl

Subcontr
Sves

$

Subcontr
Svcs

$

W W oOowWwoo

Direct Cost
Subtotals
Hours

26
37

1,560 100,862
1,623 104,536

17,675 1,074,569

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $ $
1,557 644 255
2,117 910 360
39,071 15,447

40,625 16,061

443,743 175,433

443,743 175,433

17,675 1,074,569

Direct Cost
Subtotals
Hours

0
165
64
257
61
547

547
547

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

0
9,810
4,104

15,090
3,526
32,529

32,529
32,529

Indirect Costs

$

0
4,218
1,608
6,489
1,516

13,832

13,832
13,832
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$

0
1,668
636
2,565
599
5,468

5,468
5,468

$

o o O oo o

o O O O OO OoOOo

Totals
Hours $
38 2,456
54 3,387
2,306 155,379
2,398 161,222
26,145 1,693,745
26,145 1,693,745
Totals
Hours $
0 0
246 15,695
94 6,348
381 24,144
90 5,641
811 51,829
811 51,829
811 51,829



Superset 8 H
Set 101 3621BC: EMERGENCY GENERATOR BUILDING
Set 101 3621BC: EMERGENCY GENERATOR BUILDING
Subset 1011 3621BC: EMERGENCY GENERATOR BUILDING
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305
d Characterize office space  Charact. Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0
e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0
f  Characterize industrial Charact. Indust. Space; sqft 1,800.0 155 9,197 0 0 155 9,197 3,955 1,563 0 230 14,714
g Deactivate industrial space Deactivate Indust. Space;sqft 1,800.0 60 3,507 338 3 60 3,847 1,508 596 0 88 5,951
h  Characterize contaminated ~Characterize Cont. Space; sqft 180.0 24 1,415 0 0 24 1,415 608 241 0 36 2,264
j  Fix contamination in space Fix Cont. in Space; sqft 1,800.0 58 3,306 0 0 58 3,306 1,421 562 0 85 5,289
Total for Task A (7 detail records) 449 26,677 1,838 3 449 28,517 11,471 4,535 0 668 44,523
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
b Drain non-rad lig chem Drain Non-Rad Lig Chem; ft 10.0 9 507 340 0 9 847 218 86 0 13 1,152
c  Drain water lines Drain Water Lines; ft 150.0 129 7,401 113 0 129 7,513 3,182 1,258 0 190 11,953
d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 150.0 618 36,674 45,000 6,750 618 88,424 15,770 6,235 0 919 110,428
Total for Task C (3 detail records) 756 44,582 45,453 6,750 756 96,785 19,170 7,579 0 1,122 123,534
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
e Remove haz tank Remove Haz Tank; gal 2,117.0 286 16,778 347 0 286 17,125 7,214 2,852 0 424 27,191
f  Remove clean tank Remove Clean Tank; gal 3,524.0 180 10,552 423 0 180 10,975 4,538 1,794 0 266 17,307
g Remove tank residue Remove Tank Residue; gal 1.5 900 52,692 75,000 0 900 127,692 22,658 8,958 0 1,333 159,307
j  Remove haz piping Remove HAZ Piping; linft 20.0 7 431 0 0 7 431 185 73 0 11 689
n  Remove clean batteries Remove Clean Batteries; ea 60.0 31 1,844 1,200 0 31 3,044 793 313 0 46 4,150
g Remove clean large equip  Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614
Total for Task E ( 6 detail records) 1,872 109,555 79,970 0 1,872 189,525 47,109 18,624 0 2,771 255,259
Total for Subset 1011 ( 16 detail 3,077 180,814 127,260 6,753 3,077 314,827 77,750 30,738 0 4,561 423,315
Total for Set 101 3,077 180,814 127,260 6,753 3,077 314,827 77,750 30,738 0 4,561 423,315

Tuesday, March 20, 2001
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Superset
Set

Set

Subset

Task

Subtask

a  General Support and Work
¢ Housekeep contaminated
h  Characterize contaminated
i Deactivate contaminated

j  Fix contamination in space

Total for Task
Total for Subset

Set

Subset

Task

Subtask

e (o Bl o MV}

Total for Task

Task

Subtask

a |Isolate drains
Total for Task

General Support and Work
Housekeep clean space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Fix contamination in space

8 H

102 3723: SOLVENT AND ACID STORAGE BUILDING
102 3723: SOLVENT AND ACID STORAGE BUILDING

1021 3723: Building

A Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Cont. Areas; sqft
Characterize Cont. Space; sqft
Deactivate Cont. Space; sqft

Fix Cont. in Space; sqft

A (5 detail records)

1021 ( 5 detail records)

Total for Set

WUs

1.0
140.0
280.0
140.0
140.0

102

Direct Labor

Hours

235

103 3714: SOILS LABORATORY

1031 3714: SOILS LABORATORY

A Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
B (1 detail record)

Tuesday, March 20, 2001

WUs

5.0
1,100.0
1,100.0
1,100.0
1,100.0
1,100.0

WUs
1.0

$

9,253
1,070
2,201
1,259

257

14,039

14,039
14,039

Direct Labor

Hours

765
22
95
36

147
35

1,101

$

46,265
1,290
5,620
2,143
8,645
2,020

65,983

Direct Labor

Hours

5
5

$

257
257

Matls/
Suppl
$

1,500
224
0

88

0

1,812
1,812

1,812

Matls/
Suppl
$

7,500
0

0
206
0
0

7,706

Matls/
Suppl
$

300
300

Subcontr

Svcs

$

P P OPFPrOoOO0OoO

Subcontr

Svcs

$

NN OO NOOO

Subcontr

Sves

$

0
0

Direct Cost
Subtotals
Hours $
153 10,753
18 1,294
38 2,201
22 1,347
4 257
235 15,852
235 15,852
235 15,852
Direct Cost
Subtotals
Hours $
765 53,765
22 1,290
95 5,620
36 2,351
147 8,645
35 2,020
1,101 73,691
Direct Cost
Subtotals
Hours $
5 557
5 557

Indirect Costs

$

3,979
460
946
541
111

6,037

6,037
6,037

$

1,573
182
374
214

44

2,387

2,387
2,387

Indirect Costs

$

19,894
555
2,417
922
3,718
869
28,373

$

Indirect Costs

111
111
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$

44
44

$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O O OO OO Oo

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO OO OO

Plan/Eng. Proj.Mgmt. Supt. Svcs.

Totals

Hours

1,145
33
141
54
218
52

1,642

Totals

Hours

7
7

16,305
1,935
3,521
2,103

411

24,275

24,275
24,275

$

81,524
2,063
8,992
3,637

13,833
3,232

113,281

711
711



Superset 8 H
Set 103 3714: SOILS LABORATORY
Task C Drain Piping/Equipment
Subtask Work Unit WUs
e  Drain wet transformers Drain Wet Transformers; cuft 6.0
f  Capture refrigerant Capture Refrigerant; 2' fan 3.0
Total for Task C (2 detail records)
Task D Remove Hazards
Subtask Work Unit WUs
e Remove HEPA filter media Remove HEPA Filter Media; ea 1.0
Total for Task D (1 detail record)
Task E Remove equipment
Subtask Work Unit WUs
k  Remove clean pipe > 24"  Piping, Clean>24in; linft 10.0
p Remove LLW large equip  Large equip, LLW; pick 4.0
Total for Task E ( 2 detail records)
Total for Subset 1031 ( 12 detail
Total for Set 103
Total for SU 8

Superset 91

Tuesday, March 20, 2001

Direct Labor

Hours

102
107
209

$

6,008
6,257
12,265

Direct Labor

Hours

274
274

$

16,102
16,102

Direct Labor

Hours

1
780

781
2,369

2,369
23,903

$

71
45,431

45,502
140,109

140,109
1,399,090

Matls/
Suppl
$

0
0
0

Matls/
Suppl
$
1,100
1,100

Matls/
Suppl
$
0
5,000
5,000
14,106

14,106
184,736

Subcontr
Sves

$

360
0
360

Subcontr
Svcs

$

750
750

Subcontr
Svcs

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
102 6,368 2,583 1,021 0
107 6,257 2,601 1,064 0
209 12,625 5,274 2,085 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
274 17,952 6,924 2,737 0
274 17,952 6,924 2,737 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1 71 30 12 0
780 50,431 19,535 7,723 0
781 50,502 19,566 7,735 0
2,369 155,327 60,247 23,819 0
2,369 155,327 60,247 23,819 0
23,903 1,593,104 601,609 237,845 0
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Totals
Hours $
151 9,973
159 10,012
310 19,984

Totals
Hours $
406 27,614
406 27,614

Totals
Hours $
2 113
1,153 77,690
1,155 77,802
3,519 239,393
3,519 239,393
35,387 2,432,557



Superset 91

Set 105 3717C: MATERIALS ARCHIVE BUILDING
Set 105 3717C: MATERIALS ARCHIVE BUILDING
Subset 1051 3717C: MATERIALS ARCHIVE BUILDING
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305
f  Characterize industrial Charact. Indust. Space; sqft 2,304.0 198 11,772 0 0 198 11,772 5,062 2,001 0 295 18,835
g Deactivate industrial space Deactivate Indust. Space;sqft 2,304.0 76 4,489 432 4 76 4,924 1,930 763 0 113 7,617
h  Characterize contaminated ~Characterize Cont. Space; sqft 230.0 31 1,808 0 0 31 1,808 777 307 0 46 2,892
j  Fix contamination in space Fix Cont. in Space; sqft 2,304.0 74 4,231 0 0 74 4,231 1,819 719 0 108 6,770
Total for Task A (5 detail records) 532 31,552 1,932 4 532 33,488 13,567 5,364 0 791 52,419
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
f  Capture refrigerant Capture Refrigerant; 2'fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337
Total for Task C (1 detail record) 36 2,086 0 0 36 2,086 897 355 0 53 3,337
Task D Remove Hazards Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ Hours $
b Remove clean lead bricks ~ Remove Clean Lead Bricks; ea 1.0 0 27 20 0 0 47 12 5 0 1 63
Total for Task D (1 detail record) 0 27 20 0 0 47 12 5 0 1 63
Total for Subset 1051 ( 7 detail records) 568 33,665 1,952 4 568 35,620 14,476 5,723 0 845 55,819
Total for Set 105 568 33,665 1,952 4 568 35,620 14,476 5,723 0 845 55,819

Tuesday, March 20, 2001
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Superset 91

Set 106 3718: OFFICE & STORAGE BUILDING
Set 106 3718: OFFICE & STORAGE BUILDING
Subset 1061 3718: OFFICE & STORAGE BUILDING

Task A Deactivate space Matls/
Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500

f  Characterize industrial Charact. Indust. Space; sqft 3,816.0 328 19,497 0

g Deactivate industrial space Deactivate Indust. Space;sqft 3,816.0 126 7,434 716

h  Characterize contaminated ~Characterize Cont. Space; sqft 3,816.0 511 29,992 0

j  Fix contamination in space Fix Cont. in Space; sqft 3,816.0 122 7,008 0

Total for Task A (5 detail records) 1,241 73,184 2,216
Task B Utility isolation Matls/
Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500

Total for Task B (1 detail record) 23 1,285 1,500
Task C Drain Piping/Equipment Matls/
Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

c  Drain water lines Drain Water Lines; ft 500.0 430 24,669 375

f  Capture refrigerant Capture Refrigerant; 2' fan 1.0 36 2,086 0

Total for Task C (2 detail records) 466 26,754 375
Task E Remove equipment Matls/
Direct Labor Suppl

Subtask Work Unit WUs Hours $ $

g Remove clean large equip  Large equip, clean; pick 0.0 0 0 0

Total for Task E (1 detail record) 0 0 0

Total for Subset 1061 (9 detail records) 1,729 101,223 4,091

Total for Set 106 1,729 101,223 4,091

Tuesday, March 20, 2001

Subcontr
Svcs

$

oD OO OO O

Subcontr
Sves

$

0
0

Subcontr
Svcs

$
0
0
0

Subcontr
Svcs

$

o o O o

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
153 10,753 3,979 1,573 0 229 16,305
328 19,497 8,384 3,314 0 488 31,195
126 8,156 3,197 1,264 0 187 12,616
511 29,992 12,897 5,099 0 758 47,987
122 7,008 3,013 1,191 0 180 11,212

1,241 75,405 31,469 12,441 0 1,842 119,315
Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
23 2,785 553 218 0 33 3,556
23 2,785 553 218 0 33 3,556

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours $
430 25,044 10,607 4,194 0 632 39,845
36 2,086 897 355 0 53 3,337
466 27,129 11,504 4,548 0 685 43,182

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $ Hours $
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,729 105,320 43,526 17,208 0 2,560 166,054
1,729 105,320 43,526 17,208 0 2,560 166,054
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Superset 91

Set
Set

Subset

Task A

Subtask

General Support and Work
Housekeep clean space
Characterize industrial
Deactivate industrial space
Characterize contaminated
Fix contamination in space
Total for Task

—-Q *toco

Task B

Subtask

a |Isolate drains
Total for Task

Task C

Subtask

¢  Drain water lines
Total for Task

Total for Subset

Deactivate space

Work Unit

General Support & Work Doc; ea
Housekeep Clean Area; sqft
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (6 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1detail record)

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

C (1 detail record)
1071 ( 8 detail records)

Total for Set

Tuesday, March 20, 2001

WUs

0.5
6,400.0
6,400.0
6,400.0
6,400.0
6,400.0

WUs
3.0

WUs
200.0

107

Direct Labor

Hours $
77 4,626
128 7,503
550 32,699
212 12,469
858 50,301
205 11,753
2,029 119,351

Direct Labor

Hours $
14 771
14 771

Direct Labor

Hours $
172 9,867
172 9,867

2,215 129,989
2,215 129,989

Matls/
Suppl
$

750
0

0
1,200
0

0

1,950

Matls/
Suppl
$

900
900

Matls/
Suppl
$
150
150
3,000

3,000

107 3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING
107 3718A: LABORATORY EQUIPMENT CENTRAL POOL

Subcontr

Svcs

$

=
[=Ne N NN

10

Subcontr

Svcs

$

0
0

Subcontr

Svcs

$

0
0

10
10

1071 3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING

Direct Cost
Subtotals
Hours $ $
77 5,376 1,989
128 7,503 3,226
550 32,699 14,061
212 13,679 5,361
858 50,301 21,629
205 11,753 5,054
2,029 121,311 51,321
Direct Cost
Subtotals
Hours $ $
14 1,671 332
14 1,671 332
Direct Cost
Subtotals
Hours $ $
172 10,017 4,243
172 10,017 4,243
2,215 132,999 55,895
2,215 132,999 55,895

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $

787
1,276
5,559
2,120
8,551
1,998

20,290

O OO O oo o

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $
131 0
131 0

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $
1,677 0
1,677
22,098
22,098 0
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Totals

Hours

114
190
819
314
1,270
301

3,009

Totals

Hours

20
20

Totals

Hours

253
253

3,282
3,282

$

8,152
12,005
52,318
21,160
80,481
18,805

192,921

$

2,134
2,134

$

15,938
15,938
210,993

210,993



Superset 91
108 3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING

Set

Set
Subset
Task A Deactivate space
Subtask Work Unit
a  General Support and Work  General Support & Work Doc; ea
b Housekeep clean space Housekeep Clean Area; sqft
f  Characterize industrial Charact. Indust. Space; sqft
g Deactivate industrial space Deactivate Indust. Space;sqft
h  Characterize contaminated ~Characterize Cont. Space; sqft
j  Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (6 detail records)

Task C Drain Piping/Equipment
Subtask Work Unit
c  Drain water lines Drain Water Lines; ft

Total for Task C (1 detail record)
Total for Subset 1081 ( 7 detail records)

Total for Set

Set
Subset
Task A Deactivate space
Subtask Work Unit
a General Support and Work ~ General Support & Work Doc; ea
b Housekeep clean space Housekeep Clean Area; sqft
f  Characterize industrial Charact. Indust. Space; sqft
g Deactivate industrial space Deactivate Indust. Space;sqft
h  Characterize contaminated = Characterize Cont. Space; sqft

Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (6 detail records)

Tuesday, March 20, 2001

WUs

0.5
3,200.0
3,200.0
3,200.0
3,200.0
3,200.0

WUs
200.0

108

WUs

1.0
4,480.0
4,480.0
4,480.0
4,480.0
4,480.0

Direct Labor

Hours

77
64
275
106
429
102

1,053

$

4,626
3,752
16,349
6,234
25,150
5,876
61,989

Direct Labor

Hours

172
172

1,225
1,225

109 3718C: STORAGE BUILDING
1091 3718C: STORAGE BUILDING

$

9,867
9,867
71,856

71,856

Direct Labor

Hours

153

90
385
148
600
143

1,520

$

9,253
5,252
22,889
8,728
35,211
8,227

89,560

Matls/
Suppl
$
750
0
0
600

0
0

1,350

Matls/
Suppl
$
150
150
1,500

1,500

Subcontr
Svcs

$

[ e NeNe Ne N No)

Subcontr
Svcs

$
0

Subcontr
Sves

$

~Noo~vNooo

108 3718B: LABORATORY EQUIPMENT CENTRAL POOL

Direct Cost
Subtotals
Hours

77
64
275
106
429
102

1,053

Direct Cost
Subtotals

Hours

172
172

1,225
1,225

Direct Cost
Subtotals

Hours

153

90
385
148
600
143

1,520

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

5376
3,752
16,349
6,839
25,150
5,876
63,344

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

10,017
10,017

73,361
73,361

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

10,753
5,252
22,889
9,575
35,211
8,227

91,907

1081 3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING

Indirect Costs

$

1,989
1,613
7,030
2,681
10,815
2,527
26,655

$

787
638
2,779
1,060
4,276
999

10,538

Indirect Costs

$

4,243
4,243
30,898

30,898

$

1,677
1,677
12,216

12,216

Indirect Costs

$

3,979
2,258
9,842
3,753
15,141
3,538

38,511
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$

1573

893
3,801
1,484
5,986
1,399

15,225

$

$

$

O OO O oo o

o

O OO o oo o

Totals

Hours

114

95
409
157
635
151

1,562

Totals

Hours

253
253

1,815
1,815

Totals

Hours

229
133
573
220
889
211

2,255

$

8,152
6,002
26,159
10,580
40,241
9,402
100,537

$

15,938
15,938
116,475

116,475

$

16,305

8,403
36,623
14,812
56,337
13,163

145,643



Superset 91

Set

Total for Subset 1091 ( 6 detail records)

Total for Set

Set

Subset

Task A Deactivate space
Subtask Work Unit

a General Support and Work ~ General Support & Work Doc; ea
f  Characterize industrial Charact. Indust. Space; sqft

g Deactivate industrial space Deactivate Indust. Space;sqft

h  Characterize contaminated ~Characterize Cont. Space; sqft

j  Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (5 detail records)

Task C Drain Piping/Equipment

Subtask

f  Capture refrigerant
Total for Task

Total for Subset

Work Unit

Capture Refrigerant; 2'fan
C (1 detail record)

1101 ( 6 detail records)

Total for Set

Tuesday, March 20, 2001

109 3718C: STORAGE BUILDING

109

WUs

1.0
3,000.0
3,000.0
3,000.0
3,000.0

WUs
1.0

110

1,520
1,520

110 3718E: STORAGE BUILDING
1101 3718E: STORAGE BUILDING

Direct Labor

Hours $
153 9,253
258 15,328

99 5,845
402 23,579
96 5,509
1,008 59,513

Direct Labor

Hours $
36 2,086
36 2,086
1,044 61,599
1,044 61,599

89,560
89,560

2,340
2,340

Matls/
Suppl
$

1,500

0

563

0

0

2,063

Matls/
Suppl
$

0
0

2,063
2,063

Subcontr

Svcs

$

g OO Ul oo

Subcontr

Svcs

$
0

1,520
1,520

Direct Cost
Subtotals
Hours

153
258
99
402
96
1,008

Direct Cost
Subtotals
Hours

91,907 38,511 15,225 0

91,907 38,511 15,225 0

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
10,753 3,979 1,573 0
15,328 6,591 2,606 0
6,412 2,513 994 0
23,579 10,139 4,008 0
5,509 2,369 937 0
61,580 25,591 10,117 0

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
2,086 897 355 0
2,086 897 355
63,666 26,487 10,472
63,666 26,487 10,472 0
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2,255
2,255

Totals

Hours

229
384
147
596
141

1,497

Totals

Hours

53
53

1,550
1,550

145,643
145,643

16,305
24,524
9,919
37,726
8,815
97,288

$

3,337
3,337
100,625

100,625



Superset 91

Set 111 3718G: STORAGE BUILDING
Set 111 3718G: STORAGE BUILDING
Subset 1111 3718G: STORAGE BUILDING
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 1.0 153 9,253
f  Characterize industrial Charact. Indust. Space; sqft 4,000.0 344 20,437
g Deactivate industrial space Deactivate Indust. Space;sqft 4,000.0 133 7,793
h  Characterize contaminated ~Characterize Cont. Space; sqft 4,000.0 536 31,438
j  Fix contamination in space Fix Cont. in Space; sqft 4,000.0 128 7,346
Total for Task A (5 detail records) 1,294 76,266
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 3.0 14 771
Total for Task B (1 detail record) 14 771
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
c  Drain water lines Drain Water Lines; ft 200.0 172 9,867
Total for Task C (1 detail record) 172 9,867
Total for Subset 1111 ( 7 detail records) 1,479 86,905
Total for Set 111 1,479 86,905

Tuesday, March 20, 2001

Matls/
Suppl
$

1,500
0

750
0
0

2,250

Matls/
Suppl
$

900
900

Matls/
Suppl
$
150
150
3,300

3,300

Subcontr
Svcs

$

oD OO OO O

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

o oo O o

Direct Cost

Subtotals
Hours
153
344
133

536
128

1,294

Direct Cost
Subtotals

Hours

14
14

Direct Cost
Subtotals

Hours

172
172

1,479
1,479

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

10,753
20,437
8,549
31,438
7,346
78,523

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,671
1,671

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

10,017
10,017

90,211
90,211

Indirect Costs

$

3,979
8,788
3,351
13,518
3,159
32,795

$

1,573
3474
1,325
5,344
1,249

12,965

Indirect Costs

$

332
332

$

131
131

Indirect Costs

$

4,243
4,243
37,369

37,369
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$

1,677
1,677
14,774

14,774

$

$

$

o

Totals

Hours

229
512
196
794
188

1,920

Totals

Hours

20
20

Totals

Hours

253
253

2,192
2,192

$

16,305
32,699
13,225
50,301
11,753

124,282

$

2,134
2,134

$

15,938
15,938

142,354
142,354



Superset
Set

9 1
112 3718N: INSULATION SHOP

Set 112 3718N: INSULATION SHOP
Subset 1121 3718N: INSULATION SHOP
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 1.0 153
f  Characterize industrial Charact. Indust. Space; sqft 3,880.0 334
g Deactivate industrial space Deactivate Indust. Space;sqft 3,880.0 129
h  Characterize contaminated ~Characterize Cont. Space; sqft 388.0 52
j  Fix contamination in space Fix Cont. in Space; sqft 3,880.0 124
Total for Task A (5 detail records) 791
Task B Utility isolation
Subtask Work Unit WUs Hours
a Isolate drains Grout room drain; ea 2.0 9
Total for Task B (1 detail record) 9
Task C Drain Piping/Equipment
Subtask Work Unit WUs Hours
c  Drain water lines Drain Water Lines; ft 200.0 172
Total for Task C (1 detail record) 172
Total for Subset 1121 ( 7 detail records) 972
Total for Set 112 972

Tuesday, March 20, 2001

Direct Labor

$

9,253
19,824
7,559
3,049
7,125
46,810

Direct Labor

$

514
514

Direct Labor

$

9,867
9,867
57,192

57,192

Matls/
Suppl
$

1,500
0

728
0
0

2,228

Matls/
Suppl
$

600
600

Matls/
Suppl
$
150
150
2,978

2,978

Subcontr
Svcs

$

oD OO OO O

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

o oo O o

Direct Cost

Subtotals
Hours
153
334
129

52
124

791

Direct Cost
Subtotals

Hours

9
9

Direct Cost
Subtotals

Hours

172
172

972
972

$

10,753
19,824
8,293
3,049
7,125
49,044

$

1,114
1,114

$

10,017
10,017
60,176

60,176

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

3,979
8,524
3,250
1311
3,064
20,128

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

221
221

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

4,243
4,243
24,593

24,593

Page 87 of 111

$

1,573
3,370
1,285

518
1,211
7,958

$

87
87

$

1,677
1,677
9,723

9,723

$

$

$

O OO OO O

o O o o

Totals

Hours

229
496
191

77
183

1,176

Totals

Hours

13
13

Totals

Hours

253
253

1,442
1,442

16,305
31,718
12,828

4,879
11,400
77,130

1,423
1,423

$

15,938
15,938

94,491
94,491



Superset 91
Set 113 3721: CLASSIFIED SHREDDER FACILITY

Set 113 3721: CLASSIFIED SHREDDER FACILITY
Subset 1131 3721: CLASSIFIED SHREDDER FACILITY

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
f  Characterize industrial Charact. Indust. Space; sqft 234.0 20 1,196 0 0 20 1,196 514 203 0 30 1,913
g Deactivae industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 234.0 31 1,839 0 0 31 1,839 791 313 0 46 2,943
j  Fix contamination in space Fix Cont. in Space; sqft 234.0 7 430 0 0 7 430 185 73 0 11 688
Total for Task A (5 detail records) 74 4,390 150 0 74 4,540 1,888 746 0 110 7,174
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
g Remove clean large equip  Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538
Total for Task E (1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538
Total for Subset 1131 (6 detail records) 230 13,476 1,150 0 230 14,626 5,795 2,291 0 341 22,711
Total for Set 113 230 13,476 1,150 0 230 14,626 5,795 2,291 0 341 22,711
Set 114 3727: CLASSIFIED VAULT

Subset 1141 3727: CLASSIFIED VAULT

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $

a  General Support and Work ~ General Support & Work Doc; ea 0.5 7 4,626 750 0 7 5,376 1,989 787 0 114 8,152

h  Characterize contaminated ~Characterize Cont. Space; sqft 876.0 117 6,885 0 0 117 6,885 2,961 1,170 0 174 11,016

i Deactivate contaminated Deactivate Cont. Space; sqft 876.0 135 7,878 548 4 135 8,430 3,388 1,339 0 199 13,157

j  Fix contamination in space Fix Cont. in Space; sqft 876.0 28 1,609 0 0 28 1,609 692 273 0 41 2,574
Total for Task A (4 detail records) 356 20,999 1,298 4 356 22,300 9,029 3,570 0 529 34,899
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Superset 91

Set 114 3727: CLASSIFIED VAULT

Task C Drain Piping/Equipment

Subtask Work Unit WUs

d  Drain lubricant reservoirs  Drain Lubricant Reserviors; ga 0.5

e Drain wet transformers Drain Wet Transformers; cuft 0.0
Total for Task C (2 detail records)

Task D Remove Hazards

Subtask Work Unit WUs

e Remove HEPA filter media Remove HEPA Filter Media; ea 7.0
Total for Task D (1 detail record)

Task E Remove equipment

Subtask Work Unit WUs

m  Remove LLW ducting Smearffix LLW ducting; linft 60.0

p RemovellW large equip  Large equip, LLW; pick 1.0
Total for Task E ( 2 detail records)
Total for Subset 1141 (9 detail records)

Total for Set 114

Set
Subset
Task A Deactivate space
Subtask Work Unit

a  General Support and Work
f  Characterize industrial

g Deactivate industrial space
h

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)

Characterize contaminated
j  Fix contamination in space
Total for Task

Tuesday, March 20, 2001

WUs

1.0
3,200.0
3,200.0
4,700.0
3,200.0

Direct Labor

Hours $
2 122
0 0
2 122

Direct Labor

Hours $
1,915 112,716
1,915 112,716

Direct Labor

Hours $
28 1,597
195 11,358
223 12,955
2,497 146,792
2,497 146,792

115 3728: GEOTECHNICAL HIGH-BAY
1151 3728: GEOTECHNICAL HIGH-BAY

Direct Labor

Hours $
153 9,253
275 16,349
106 6,234
630 36,940
102 5,876

1,266 74,653

Matls/
Suppl

150
0
150

Matls/
Suppl
$
7,700
7,700

Matls/
Suppl
$
0
1,250
1,250
10,398

10,398

Matls/
Suppl
$

1,500

0
600
0
0

2,100

Subcontr
Sves

$

23
0
23

Subcontr
Svcs

$

5,250
5,250

Subcontr
Svcs

Subcontr
Svcs

$

g o ouUio o

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
2 295 53 21 0
0 0 0 0 0
2 295 53 21 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,915 125,666 48,468 19,162 0
1,915 125,666 48,468 19,162 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
28 1,597 687 272 0
195 12,608 4,884 1,931 0
223 14,205 5,571 2,202 0
2,497 162,466 63,120 24,955 0
2,497 162,466 63,120 24,955 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
153 10,753 3,979 1,573 0
275 16,349 7,030 2,779 0
106 6,839 2,681 1,060 0
630 36,940 15,884 6,280 0
102 5,876 2,527 999 0
1,266 76,758 32,101 12,691 0
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Totals

Hours

2,840
2,840

Totals

Hours
41

288
329

3,702
3,702

Totals

Hours

229
409
157
933
151

1,879

368

368

$

193,295
193,295

$

2,556
19,422

21,978
250,541

250,541

$

16,305
26,159
10,580
59,104
9,402
121,550



Superset 91

Set 115 3728: GEOTECHNICAL HIGH-BAY

Task B Utility isolation

Subtask Work Unit WUs

a Isolate drains Grout room drain; ea 2.0
Total for Task B (1 detail record)

Task C Drain Piping/Equipment

Subtask Work Unit WUs

¢ Drain water lines Drain Water Lines; ft 200.0

f  Capture refrigerant Capture Refrigerant; 2' fan 1.0
Total for Task C (2 detail records)
Total for Subset 1151 ( 8 detail records)

Total for Set 115

Set
Subset
Task A Deactivate space
Subtask Work Unit
a  General Support and Work ~ General Support & Work Doc; ea
d Characterize office space  Charact. Office Space; sqft
e Deactivate office space Deactiv ate Office Space; sqft
h  Characterize contaminated ~ Characterize Cont. Space; sqft

Fix contamination in space
Total for Task

Fix Cont. in Space; sqft
A (5 detail records)

Task B Utility isolation

Subtask

a Isolate drains
Total for Task

Work Unit

Grout room drain; ea
B (1 detail record)

Tuesday, March 20, 2001

WUs

1.0
8,030.0
2,008.0
4,015.0
8,030.0

WUs
19.0

Direct Labor

Hours

9
9

$

514
514

Direct Labor

Hours

172
36
208

1,483
1,483

116 3762: TECHNICAL SECURITY
1161 3762: TECHNICAL SECURITY

$

9,867
2,086
11,953

87,120
87,120

Direct Labor

Hours

153
337
193
538
257

1,478

$

9,253
20,089
11,360
31,556
14,746

87,005

Direct Labor

Hours

86
86

$

4,884
4,884

Matls/
Suppl
$
600
600

Matls/
Suppl

150
0
150

2,850
2,850

Matls/
Suppl

5,700
5,700

Subcontr

Sves

$

0
0

Subcontr

Svcs

$

g O O o

Subcontr

Svcs

$
0
0

15
0
0

15

Subcontr

Svcs

$

0
0

Direct Cost
Subtotals
Hours

9
9

Direct Cost
Subtotals
Hours

172
36
208

1,483
1,483

Direct Cost

Subtotals
Hours
153
337
193

538
257

1,478

Direct Cost
Subtotals

Hours

86
86

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
1,114 221 87 0
1,114 221 87 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $
10,017 4,243 1,677 0
2,086 897 355 0
12,103 5,140 2,032 0
89,975 37,462 14,810 0
89,975 37,462 14,810 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
10,753 3,979 1,573 0
20,089 8,638 3,415 0
11,375 4,885 1,931 0
31,556 13,569 5,365 0
14,746 6,341 2,507 0
88,519 37,412 14,791 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
10,584 2,100 830 0
10,584 2,100 830 0
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Totals

Hours

13
13

Totals

Hours

253
53
306

2,198
2,198

Totals

Hours

229
502
286
797
378

2,192

Totals

Hours

126
126

$

1,423
1,423

$
15,938
3,337
19,275
142,247

142,247

$

16,305
32,143
18,191
50,490
23,594

140,722

$

13,514
13,514



Superset
Set

Task

Subtask

c  Drain water lines
Total for Task

Total for Subset 1161

Set

Subset

Task

Subtask

Deactivate office space

o0 QQ

Fix contamination in sp
Total for Task

Task

Subtask

a Isolate drains

Total for Task B(1d

Task

Subtask

Cc  Drain water lines

f  Capture refrigerant
Total for Task c(2d
Total for Subset 1171

General Support and Work
Characterize office space

Characterize contaminated

9 1

116 3762: TECHNICAL SECURITY

C Drain Piping/Equipment

Work Unit

Drain Water Lines; ft

C (1 detail record)

(7 detail records)

Total for Set

A Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Deactivate Office Space; sqft
Characterize Cont. Space; sqft
ace Fix Cont. in Space; sqft

A (5 detail records)

B Utility isolation

Work Unit

Grout room drain; ea
etail record)

C Drain Piping/Equipment

Work Unit
Drain Water Lines; ft
Capture Refrigerant; 2'fan
etail records)
(8 detail records)

Tuesday, March 20, 2001

WUs
360.0

116

117 3768: OFFICE BUILDING

WUs

0.3
2,880.0
2,880.0

288.0
2,880.0

WUs
7.0

WUs
240.0

Direct Labor

Hours $
310 17,761
310 17,761

1,873 109,650
1,873 109,650

1171 3768: OFFICE BUILDING

Direct Labor

Hours $
38 2,313
121 7,205
277 16,293
39 2,264
92 5,289
567 33,364

Direct Labor

Hours $
32 1,799
32 1,799

Direct Labor

Hours $
206 11,841
72 4,171
278 16,012
876 51,176

Matls/
Suppl
$

270

270
7,470

7,470

Matls/
Suppl
$

375

Matls/
Suppl
$

2,100
2,100

Matls/
Suppl
$
180
0
180
2,655

Subcontr

Sves

$

0
0
15

15

Subcontr

Svcs

$

0
0
21
0
0
21

Subcontr

Svcs

$

0
0

Subcontr

Sves

$

0
0
0

21

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
310 18,031 7,637 3,019 0
310 18,031 7,637 3,019 0
1,873 117,134 47,149 18,640 0
1,873 117,134 47,149 18,640 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
38 2,688 995 393 0
121 7,205 3,098 1,225 0
277 16,314 7,006 2,770 0
39 2,264 973 385 0
92 5,289 2,274 899 0
567 33,760 14,347 5,672 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
32 3,899 774 306 0
32 3,899 774 306 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
206 12,021 5,092 2,013 0
72 4,171 1,794 709 0
278 16,192 6,885 2,722 0
876 53,852 22,006 8,700 0
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Totals

Hours

455
455
2,773

2,773

Totals

Hours

57
180
410

57
136
840

Totals

Hours

46
46

Totals

Hours
304
106
409

1,296

$

28,688
28,688
182,924

182,924

4,076
11,528
26,091

3,622

8,462
53,779

$

4,979
4,979

$
19,125
6,674
25,800
84,557



Superset
Set

Task

Subtask

a Isolate drains

Total for Task

Task

Subtask

¢ Drain water lines
f  Capture refrigerant

Total for Task

Total for Subset

9 1

117 3768: OFFICE BUILDING

Total for Set 117

B Utility isolation

Work Unit WUs
Grout room drain; ea 7.0
B (1 detail record)
C Drain Piping/Equipment
Work Unit WUs
Drain Water Lines; ft 240.0

Capture Refrigerant; 2'fan 4.0
C (2 detail records)

1181 ( 8 detail records)

Total for Set 118

Tuesday, March 20, 2001

876

51,176

Direct Labor

Set 118 3769: OFFICE BUILDING
Subset 1181 3769: OFFICE BUILDING
Task A Deactivate space
Subtask Work Unit WUs Hours
a General Support and Work ~ General Support & Work Doc; ea 0.3 38
d Characterize office space  Charact. Office Space; sqft 2,880.0 121
e Deactivate office space Deactivate Office Space; sqft 2,880.0 277
h  Characterize contaminated ~Characterize Cont. Space; sqft 288.0 39
j  Fix contamination in space Fix Cont. in Space sqft 2,880.0 92
Total for Task A (5 detail records) 567

$

2,313
7,205
16,293
2,264
5,289

33,364

Direct Labor

Hours

32
32

$

1,799
1,799

Direct Labor

Hours

206
143
350

948
948

$

11,841
8,343
20,184

55,347
55,347

2,655

Matls/
Suppl
$
375
0
0

0
0

375

Matls/
Suppl

2,100
2,100

Matls/
Suppl

180

180
2,655

2,655

21

Subcontr

Svcs

$

0
0
21
0
0

21

Subcontr

Svcs

$

0
0

Subcontr

Svcs

$

0
0
0

21
21

876

Direct Cost
Subtotals
Hours

38
121
277

39

92

567

Direct Cost
Subtotals
Hours

32
32

Direct Cost
Subtotals
Hours

206
143
350

948
948

53,852

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
2,688 995 393
7,205 3,098 1,225
16,314 7,006 2,770
2,264 973 385
5,289 2,274 899
33,760 14,347 5,672
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
3,899 774 306
3,899 774 306
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $
12,021 5,092 2,013
8,343 3,587 1,418
20,364 8,679 3,431
58,023 23,799 9,409
58,023 23,799 9,409

22,006 8,700
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O OO O oo

o O O oo

1,296

Totals

Hours

57
180
410

57
136

840

Totals

Hours

46
46

Totals

Hours

304
212
515

1,402
1,402

84,557

$

4,076
11,528
26,091

3,622

8,462

53,779

$

4,979
4,979

$

19,125
13,349
32,474

91,232
91,232



Superset
Set

9 1
119 3770: OFFICE BUILDING

Set 119 3770: OFFICE BUILDING
Subset 1191 3770: OFFICE BUILDING
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work  General Support & Work Doc; ea 0.3 38 2,313
d Characterize office space  Charact. Office Space; sqft 2,880.0 121 7,205
e Deactivate office space Deactivate Office Space; sqft 2,880.0 277 16,293
h  Characterize contaminated ~Characterize Cont. Space; sqft 288.0 39 2,264
j  Fixcontamination in space Fix Cont. in Space; sqft 2,880.0 92 5,289
Total for Task A (5 detail records) 567 33,364
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 7.0 32 1,799
Total for Task B (1 detail record) 32 1,799
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
c  Drain water lines Drain Water Lines; ft 240.0 206 11,841
f  Capture refrigerant Capture Refrigerant; 2'fan 2.0 72 4,171
Total for Task C (2 detail records) 278 16,012
Total for Subset 1191 ( 8 detail records) 876 51,176
Total for Set 119 876 51,176

Tuesday, March 20, 2001

Matls/
Suppl
$
375
0
0

0
0

375

Matls/
Suppl

2,100
2,100

Matls/
Suppl

180

180
2,655

2,655

Subcontr

Svcs

$

0
0
21
0
0

21

Subcontr

Sves

$

0
0

Subcontr

Svcs

$

0
0

0
21

21

Direct Cost
Subtotals
Hours

Direct Cost
Subtotals

Hours

32
32

Direct Cost
Subtotals

Hours

206
72

278
876

876

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

2,688
7,205
16,314
2,264
5,289
33,760

Plan/Eng. Proj.Mgmt. Supt.

$

3,899
3,899

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

12,021
4171
16,192

53,852
53,852

Indirect Costs

$ $
995 393
3,098 1,225
7,006 2,770
973 385
2,274 899
14,347 5,672

Indirect Costs

$ $
774 306
774 306

Indirect Costs

$ $
5,092 2,013
1,794 709
6,885 2,722
22,006 8,700
22,006 8,700
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$

$

O OO OO O

Svcs.

o O oo

Totals

Hours

57
180
410

57
136

840

Totals

Hours

46
46

Totals

Hours

304
106
409

1,296
1,296

4,076
11,528
26,091

3,622

8,462
53,779

4,979
4,979

19,125
6,674
25,800

84,557
84,557



Superset 91

Set 120 0307: RETENTION BASIN
Set 120 0307: RETENTION BASIN
Subset 1201 307: RETENTION BASIN
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work  General Support & Work Doc; ea 2.0 306 18,506 3,000
h  Characterize contaminated ~Characterize Cont. Space; sqft 3,350.0 449 26,329 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 500.0 77 4,497 313
j  Fix contamination in space Fix Cont. in Space; sqft 335.0 11 615 0
Total for Task A (4 detail records) 842 49,947 3,313
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
g Remove tank residue Remove Tank Residue; gal 4.0 2,400 140,512 200,000
i Remove LLW piping Piping, LLW; linft 180.0 17 967 0
0 Remove contaminated Remove Cont. Batteries; ea 2.0 3 199 54
Total for Task E ( 3 detail records) 2,420 141,678 200,054
Total for Subset 1201 ( 7 detail records) 3,263 191,626 203,367
Total for Set 120 3,263 191,626 203,367
Set 121 0340A: WASTE RETENTION BUILDING
Subset 1211 340A: Building
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a General Support and Work ~ General Support & Work Doc; ea 4.0 612 37,012 6,000
¢ Housekeep contaminated  Housekeep Cont. Areas; sqft 1,366.0 178 10,436 2,186
h  Characterize contaminated ~Characterize Cont. Space; sqft 2,732.0 366 21,472 0
i Deactivate contaminated ~ Deactivate Cont. Space; sqft 1,366.0 210 12,285 854
j  Fix contamination in space Fix Cont. in Space; sqft 5,366.0 172 9,854 0
Total for Task A (5 detail records) 1,537 91,059 9,039

Tuesday, March 20, 2001

Subcontr
Svcs

$

N ONO O

Subcontr
Svcs

$

0
0
60

60
62

62

Subcontr
Sves

$

o OO OO O

Direct Cost
Subtotals
Hours $
306 21,506
449 26,329
77 4,812
11 615
842 53,262
Direct Cost
Subtotals
Hours $
2,400 340,512
17 967
3 313
2,420 341,792
3,263 395,055
3,263 395,055
Direct Cost
Subtotals
Hours $
612 43,012
178 12,621
366 21,472
210 13,145
172 9,854
1,537 100,105

Indirect Costs

$

7,958
11,322
1,934
265
21,477

$

3,146
4,476
764
105

8,491

Indirect Costs

$

60,420
416
86

60,922
82,399

82,399

$

23,887
164
34

24,085
32,576

32,576

Indirect Costs

$

15,915
4,487
9,233
5,283
4,237

39,155
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$

6,292
1,774
3,650
2,088
1,675
15,480

$

$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O O oo o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O O OO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO OO o

Totals

Hours

458
665
114

16

1,252

Totals

Hours

3,553
25
5

3,583
4,836

4,836

Totals

Hours

916
263
542
311
253

2,285

32,609
42,127
7,510
984
83,231

$

424,819
1,548
433

426,800
510,030

510,030

$

65,219
18,383
34,356
20,517
15,767

154,740



Superset
Set

9 1
121 0340A: WASTE RETENTION BUILDING

Tuesday, March 20, 2001

Task B Utility isolation Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a Isolate drains Grout room drain; ea 1.0 5 257 300
Total for Task B (1 detail record) 5 257 300
Task D Remove Hazards Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $
a Remove bulk lead Remove Bulk Lead; Ib 5,570.0 835 49,154 2,785
Total for Task D (1 detail record) 835 49,154 2,785
Task E Remove equipment Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
e Remove haz tank Remove Haz Tank; gal 48,000.0 6,480 380,410 7,872
g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000
i Remove LLW piping Piping, LLW; linft 200.0 19 1,075 0
Total for Task E ( 3 detail records) 7,099 416,612 57,872
Total for Subset 1211 ( 10 detail 9,476 557,083 69,996
Total for Set 121 9,476 557,083 69,996
Set 122 0340B: WASTE LOADOUT BUILDING
Subset 1221 340B:East
Task A Deactivate space Matls/
Direct Labor Suppl
Subtask Work Unit WUs Hours $ $
a  General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 2,000.0 260 15,279 3,200
h  Characterize contaminated ~Characterize Cont. Space; sqft 6,400.0 858 50,301 0
i Deactivate contaminated  Deactivate Cont. Space; sqft 1,600.0 246 14,390 1,000
j  Fix contamination in space Fix Cont. in Space; sqft 4,000.0 128 7,346 0
Total for Task A (5 detail records) 1,950 115,074 8,700

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

0
0

Subcontr
Svcs

$

o oo O OO o

Subcontr
Svcs

$

00 O WO oo

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $ Hours
5 557 111 44 0 7
5 557 111 44 0 7
Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
835 51,939 21,136 8,356 0 1,239
835 51,939 21,136 8,356 0 1,239

Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $ Hours
6,480 388,282 163,576 64,670 0 9,603
600 85,128 15,105 5,972 0 888
19 1,075 462 183 0 28
7,099 474,484 179,143 70,824 0 10,518
9,476 627,085 239,546 94,704 0 14,049
9,476 627,085 239,546 94,704 0 14,049
Direct Cost Indirect Costs Totals
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
459 32,259 11,936 4,719 0 687
260 18,479 6,570 2,597 0 385
858 50,301 21,629 8,551 0 1,270
246 15,397 6,188 2,446 0 364
128 7,346 3,159 1,249 0 188

1,950 123,782 49,482 19,563 0 2,895
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711
711

$

81,432
81,432

$

616,527
106,205

1,720
724,452

961,335
961,335

$

48,914
27,647
80,481
24,031
11,753
192,827



Superset 91

Set
Task B Utility isolation
Subtask Work Unit

a |Isolate drains
Total for Task

Grout room drain; ea
B (1 detail record)

Task D Remove Hazards

Subtask Work Unit

e Remove HEPA filter media Remove HEPA Filter Media; ea
Total for Task D (1 detail record)

Task E Remove equipment
Subtask Work Unit
i Remove LLW piping Piping, LLW; linft

j  Remove haz piping
m  Remove LLW ducting
Total for Task

Total for Subset

Remove HAZ Piping; linft
Smearffix LLW ducting; linft
E ( 3 detail records)

1221 ( 10 detail

Total for Set

Set

Subset

Task A Deactivate space
Subtask Work Unit

a  General Support and Work  General Support & Work Doc; ea
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft

h  Characterize contaminated ~Characterize Cont. Space; sqft

i Deactivate contaminated  Deactivate Cont. Space; sqft

j  Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (5 detail records)

Tuesday, March 20, 2001

WUs
2.0

WUs
5.0

WUs

150.0
100.0
82.0

122

WUs

0.3
144.0
288.0
144.0
144.0

122 0340B: WASTE LOADOUT BUILDING

Direct Labor

Hours $
9 514
9 514

Direct Labor

Hours $
1,368 80,511
1,368 80,511

Direct Labor

Hours $
14 806
37 2,154
38 2,183
90 5,144
3417 201,243
3,417 201,243

Direct Labor

Hours $
46 2,776
19 1,100
39 2,264
22 1,295
5 264
130 7,699

Matls/
Suppl
$

600
600

Matls/
Suppl

5,500
5,500

Matls/
Suppl
$

o OO o

14,800
14,800

Matls/
Suppl

$

450
230
0
90
0

770

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

3,750
3,750

Subcontr
Svcs

3,758
3,758

123 3707F: RADIATION MONITORING BUILDING
1231 3707F: RADIATION MONITORING BUILDING

Subcontr

Svcs

$

P OPFPrPO0OO0OOoO

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
9 1,114 221 87 0
9 1,114 221 87 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,368 89,761 34,620 13,687 0
1,368 89,761 34,620 13,687 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
14 806 347 137 0
37 2,154 926 366 0
38 2,183 939 371 0
90 5,144 2,212 874 0
3,417 219,801 86,535 34,211 0
3,417 219,801 86,535 34,211 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
46 3,226 1,194 472 0
19 1,331 473 187 0
39 2,264 973 385 0
22 1,386 557 220 0
5 264 114 45 0
130 8,470 3,311 1,309 0
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Totals

Hours

13
13

Totals

Hours

2,029
2,029

Totals

Hours

132
5,069

5,069

Totals

Hours

$

1,423
1,423

$

138,068
138,068

$

1,290
3,447
3,493

8,230
340,547

340,547

$

4,891
1,991
3,622
2,163
423
13,090



Superset 91

Set 123 3707F: RADIATION MONITORING BUILDING

Task E

Subtask

f  Remove clean tank
0 Remove contaminated
Total for Task

Total for Subset

Remove equipment

Work Unit

Remove Clean Tank; gal
Remove Cont. Batteries; ea
E ( 2 detail records)

1231 ( 7 detail records)

Total for Set

WUs

300.0
1.0

123

Set

Subset 1241 340: Control Room

Task A Deactivate space

Subtask Work Unit WUs

a General Support and Work  General Support & Work Doc; ea 11.0

¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft 3,926.0

h  Characterize contaminated ~Characterize Cont. Space; sqft 12,397.0

i Deactivate contaminated ~ Deactivate Cont. Space; sqft 4,851.0

j  Fix contamination in space Fix Cont. in Space; sqft 10,480.0
Total for Task A (5 detail records)

Task B Utility isolation

Subtask Work Unit WUs

a Isolate drains Grout room drain; ea 9.0

b Isolate process lines Isolate process line; ea 19.0

Total for Task B (2 detail records)

Tuesday, March 20, 2001

Direct Labor

Hours

15
2
17

147
147

$

898
100
998

8,697
8,697

Direct Labor

Hours

1,683
510
1,661
745
335

4,935

$

101,783
29,993
97,434
43,628
19,245

292,084

Direct Labor

Hours

41
1,387
1,428

$

2,313
80,039
82,352

Matls/
Suppl

36
27
63

833
833

Matls/
Suppl
$

16,500
6,282
0
3,032
0

25,813

Matls/
Suppl
$

2,700
5,700
8,400

Subcontr
Sves

$

0
30
30

31
31

124 0340: WASTE NEUTRALIZATION FACILITY

Subcontr
Svcs

$

0
0
0
23
0

23

Subcontr
Svcs

$

0
0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 934 386 153 0
2 157 43 17 0
17 1,001 429 170 0
147 9,561 3,740 1,478 0
147 9,561 3,740 1,478 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
1,683 118,283 43,767 17,303 0
510 36,275 12,897 5,099 0
1,661 97,434 41,897 16,564 0
745 46,683 18,760 7,417 0
335 19,245 8,276 3,272 0
4,935 317,920 125,596 49,654 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
41 5,013 995 393 0
1,387 85,739 34,417 13,607 0
1,428 90,752 35,411 14,000 0
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Totals

Hours

23
3
25

218
218

Totals

Hours

2,518
757
2,461
1,103
493

7,333

Totals

Hours

59
2,044
2,103

1,473
216
1,690

14,779
14,779

$

179,352
54,271
155,895
72,859
30,793

493,170

$

6,401
133,762
140,163



Superset
Set

Task C

Subtask

c  Drain water lines

d  Drain lubricant reservoirs

f  Capture refrigerant
Total for Task

Task D

Subtask

a Remove bulk lead

9 1
124 0340: WASTE NEUTRALIZATION FACILITY

Drain Piping/Equipment

Work Unit

Drain Water Lines; ft
Drain Lubricant Reserviors; ga
Capture Refrigerant; 2'fan

C (3 detail records)

Remove Hazards

Work Unit

Remove Bulk Lead; Ib

¢ Remove contaminated lead Remove Cont. Lead Bricks; ea
e Remove HEPA filter media Remove HEPA Filter Media; ea

Total for Task

Task E

Subtask

Remove Glovebox
Remove haz tank
Remove clean tank
Remove tank residue
Remove LLW piping
Remove haz piping
Remove clean pipe > 24"
Remove LLW ducting
Remove LLW large equip
Total for Task

Total for Subset

'OB?\_‘_'_'(Q—"‘('D Q

D (3 detail records)

Remove equipment

Work Unit

Remove Glovebox; ea
Remove Haz Tank; gal
Remove Clean Tank; gal
Remove Tank Residue; gal
Piping, LLW; linft

Remove HAZ Piping; linft
Piping, Clean>24in; linft
Smearffix LLW ducting; linft
Large equip, LLW; pick

E (9 detail records)
1241 ( 22 detail

Total for Set

Tuesday, March 20, 2001

WUs

430.0
63.0

WUs

44,224.0
391.0
34.0

WUs

1.0
30,000.0
40.0

508.0
20.0
12.0

255.0
19.0

124

Direct Labor

Hours $
370 21,215
260 15,403

36 2,086
665 38,704

Direct Labor

Hours $
6,634 390,268
227 13,372
9,302 547,477
16,163 951,117

Direct Labor

Hours $
624 36,990
4,050 237,756
2 120
1,200 70,256
48 2,730
7 431
1 85
119 6,789
3,705 215,797
9,756 570,954
32,946 1,935,210
32,946 1,935,210

Matls/
Suppl

323
18,900
0
19,223

Matls/
Suppl
$

22,112
7,820
37,400

67,332

Matls/
Suppl
$

101,000
4,920

5
100,000
0

0

0

0
23,750
229,675

350,443
350,443

Subcontr
Sves

$

0
2,835
0
2,835

Subcontr
Svcs

$
0

0
25,500

25,500

Subcontr
Svcs

©*

O OO0 OD OO OO O

28,358
28,358

Direct Cost
Subtotals
Hours $
370 21,537
260 37,138
36 2,086
665 60,761
Direct Cost
Subtotals
Hours $
6,634 412,380
227 21,192
9,302 610,377
16,163 1,043,949
Direct Cost
Subtotals
Hours $
624 137,990
4,050 242,676
2 125
1,200 170,256
48 2,730
7 431
1 85
119 6,789
3,705 239,547
9,756 800,629
32,946 2,314,011
32,946 2,314,011

Indirect Costs

9,122 3,607
6,623 2,619
897 355
16,643 6,580

Indirect Costs

$ $
167,815 66,346
5,750 2,273
235,415 93,071
408,980 161,690

Indirect Costs

$ $
15,906 6,288
102,235 40,419
52 20
30,210 11,944
1,174 464
185 73
36 14
2,919 1,154
92,793 36,686
245,510 97,062
832,140 328,986
832,140 328,986
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$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

o OO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o OO o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O O OO OO OO OoOOoO o

Totals
Hours $
544 34,266
386 46,380
53 3,337
983 83,984
Totals
Hours $
9,837 646,541
337 29,215
13,796 938,863
23970 1,614,619
Totals
Hours $
927 160,185
6,002 385,330
3 196
1,777 212,410
70 4,368
11 689
2 135
174 10,863
5,476 369,026
14,442 1,143,201
48,831 3,475,137
48,831 3,475,137



Superset 91

Direct Labor

$

925
3,963
12,449
2,909
20,246

20,246
20,246

Direct Labor

Set 125 MO-036: MOBILE OFFICE
Set 125 MO-036: MOBILE OFFICE
Subset 1251 MO-036: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 1,584.0 67
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,584.0 212
j  Fix contamination in space Fix Cont. in Space; sqft 1,584.0 51
Total for Task A (4 detail records) 345
Total for Subset 1251 (4 detail records) 345
Total for Set 125 345
Set 126 MO-103: MOBILE OFFICE
Subset 1261 MO-103: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 1,344.0 56
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,344.0 180
j  Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43
Total for Task A (4 detail records) 295
Total for Subset 1261 (4 detail records) 295
Total for Set 126 295

Tuesday, March 20, 2001

$

925
3,362
10,563
2,468

17,319
17,319

17,319

Matls/
Suppl
$

150
0
0

0
150

150
150

Matls/
Suppl

150

150
150

150

Subcontr
Svcs

$

0
0
0
0
0
0
0

Subcontr
Svcs

$

0
0
0
0
0
0
0

Direct Cost
Subtotals
Hours
15
67
212
51
345

345
345

Direct Cost
Subtotals
Hours

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
3,963
12,449
2,909
20,396

20,396
20,396

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
3,362
10,563
2,468

17,469
17,469

17,469

Indirect Costs

$

398
1,704
5,353
1,251
8,706

8,706
8,706

Indirect Costs

$

398
1,446
4,542
1,061

7,447
7,447

7,447
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$

157
674
2,116
495
3,442

3,442
3,442

$

157
572
1,796
420

2,944
2,944

2,944

$

$

o O O OoOooo

o O O OO o o

Totals

Hours

23
99
314
75

511
511

511

Totals

Hours

23
84
267
63

437
437

437

1,630
6,340
19,919
4,654
32,544

32,544
32,544

1,630
5,380
16,901
3,949

27,860
27,860

27,860



Superset 91

Direct Labor

$

925
3,362
10,563
2,468
17,319

17,319
17,319

Direct Labor

Set 127 MO-105: MOBILE OFFICE
Set 127 MO-105: MOBILE OFFICE
Subset 1271 MO-105: MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 1,344.0 56
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,344.0 180
j  Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43
Total for Task A (4 detail records) 295
Total for Subset 1271 (4 detail records) 295
Total for Set 127 295
Set 128 MO-741: MOBILE OFFICE
Subset 1281 MO-741. MOBILE OFFICE
Task A Deactivate space
Subtask Work Unit WUs Hours
a  General Support and Work  General Support & Work Doc; ea 0.1 15
d Characterize office space  Charact. Office Space; sqft 240.0 10
h  Characterize contaminated  Charac terize Cont. Space; sqft 240.0 32
j  Fix contamination in space Fix Cont. in Space; sqft 240.0 8
Total for Task A (4 detail records) 65
Total for Subset 1281 (4 detail records) 65
Total for Set 128 65

Tuesday, March 20, 2001

$

925
600
1,886
441

3,853
3,853

3,853

Matls/
Suppl
$

150
0
0

0
150

150
150

Matls/
Suppl

150

150
150

150

Subcontr
Svcs

$

0
0
0
0
0
0
0

Subcontr
Svcs

$

o O O oo0oo oo

Direct Cost
Subtotals
Hours

15
56
180
43
295

295
295

Direct Cost
Subtotals
Hours
15
10

32
8

65
65

65

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
3,362
10,563
2,468
17,469

17,469
17,469

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
600
1,886
441

4,003
4,003

4,003

Indirect Costs

$

398
1,446
4,542
1,061
7,447

7,447
7,447

Indirect Costs

$

398
258
811
190

1,657
1,657

1,657
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$

157
572
1,796
420
2,944

2,944
2,944

$

157
102
321

75

655
655

655

$

$

o O O OoOooo

o O O OO o o

Totals

Hours
23

267
63
437

437
437

Totals

Hours
23
15

11
97

97
97

1,630
5,380
16,901
3,949
27,860

27,860
27,860

1,630
961
3,018
705

6,314
6,314

6,314



Superset 91

Set
Set

Subset

Task A

Subtask

a  General Support and Work
d Characterize office space
h  Characterize contaminated
j  Fix contamination in space
Total for Task

Total for Subset

Superset
Set

Subset

Task A

Subtask

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

Total for Task

-oKQ o

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Office Space; sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (4 detail records)
1291 ( 4 detail records)

Total for Set
Total for SU

10 J

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)

Tuesday, March 20, 2001

129 MO-833: MOBILE OFFICE
129 MO-833: MOBILE OFFICE

WUs

0.1
280.0
280.0
280.0

129

WUs

0.1
144.0
144.0

14.0
144.0

1291 MO-833: MOBILE OFFICE

Direct Labor

Hours

15
12
38

9

74
74

74
69,858

$

925
700
2,201
514
4,341

4,341

4,341
4,103,662

Direct Labor

Hours

15
12
5
2
5

39

$

925
736
281
110
264

2,316

Matls/
Suppl
$
150
0
0

0
150

150

150
691,244

130 3614A: RIVER MONITORING STATION
1301 3614A: RIVER MONITORING STATION

Matls/
Suppl
$

150
0
27
0

0

177

Subcontr
Svcs

$

o O O oocoo

37,622

Subcontr
Sves

$

[=NeNoNoNoNo)

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 1,075 398 157 0
12 700 301 119 0
38 2,201 946 374 0
9 514 221 87 0
74 4,491 1,866 738 0
74 4,491 1,866 738 0
74 4,491 1,866 738 0
69,858 4,832,529 1,764,575 697,623 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
15 1,075 398 157 0
12 736 316 125 0
5 308 121 48 0
2 110 47 19 0
5 264 114 45 0
39 2,493 996 394 0
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Totals
Hours $
23 1,630
18 1,121
56 3,521
13 823
109 7,095
109 7,095
109 7,095
103,543 7,294,727
Totals
Hours $
23 1,630
18 1,177
7 476
3 176
7 423
58 3,883



Superset 10 J
Set 130 3614A: RIVER MONITORING STATION
Task B Utility isolation
Direct Labor
Subtask Work Unit WUs Hours $
a Isolate drains Grout room drain; ea 1.0 5 257
Total for Task B (1 detail record) 5 257
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
c  Drainwater lines Drain Water Lines; ft 25.0 22 1,233
Total for Task C (1 detail record) 22 1,233
Total for Subset 1301 ( 7 detail records) 65 3,807
Total for Set 130 65 3,807
Set 131 0335: SODIUM TEST FACILITY
Subset 1311 335: SODIUM TEST FACILITY
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253
f  Characterize industrial Charact. Indust. Space; sqft 6,666.0 573 34,058
g Deactivate industrial space Deactivate Indust. Space;sqft 3,333.0 110 6,493
h  Characterize contaminated ~Characterize Cont. Space; sqft 667.0 89 5,242
j  Fix contamination in space Fix Cont. in Space; sqft 6,666.0 213 12,241
Total for Task A (5 detail records) 1,139 67,288
Task C Drain Piping/Equipment
Direct Labor
Subtask Work Unit WUs Hours $
f  Capture refrigerant Capture Refrigerant; 2' fan 7.0 251 14,600
Total for Task C (1 detail record) 251 14,600

Tuesday, March 20, 2001

Matls/
Suppl
$

300
300

Matls/
Suppl

19
19
496

496

Matls/
Suppl
$

1,500
0
625
0

0

2,125

Matls/
Suppl

Subcontr
Sves

$

0
0

Subcontr
Svcs

$

o o o o

Subcontr
Svcs

$

U1 OO Ul oo

Subcontr
Sves

Totals

Totals

Totals

Totals

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $ Hours
5 557 111 44 0 7
5 557 111 44 0 7
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $ Hours
22 1,252 530 210 0 32
22 1,252 530 210 0 32
65 4,302 1,637 647 0 96
65 4,302 1,637 647 0 96
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
153 10,753 3,979 1,573 0 229
573 34,058 14,645 5,790 0 853
110 7,124 2,792 1,104 0 164
89 5,242 2,254 891 0 132
213 12,241 5,264 2,081 0 314

1,139 69,418 28,934 11,439 0 1,692
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Hours $ $ $ $ Hours
251 14,600 6,278 2,482 0 371
251 14,600 6,278 2,482 0 371
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711
711

1,992
1,992
6,586

6,586

$

16,305
54,493
11,020

8,388
19,586

109,791

$

23,360
23,360



Superset
Set

Task D

Subtask

f  Remove resin
Total for Task

Task E

Subtask

f  Remove clean tank
g Remove clean large equip
Total for Task

Total for Subset

Set

Subset

Task A

Subtask

General Support and Work
Characterize industrial

Deactivate industrial space
Characterize contaminated
Fix contamination in space

Total for Task

—5a +o

Task B

Subtask

a Isolate drains
Total for Task
Total for Subset

10 J
131 0335: SODIUM TEST FACILITY

Remove Hazards

Work Unit

Remove Resin; gal

D (1 detail record)

Remove equipment

Work Unit

Remove Clean Tank; gal
Large equip, clean; pick

E (2 detail records)
1311 (9 detail records)

Total for Set

Deactivate space

Work Unit

General Support & Work Doc; ea
Charact. Indust. Space; sqft
Deactivate Indust. Space;sqft
Characterize Cont. Space; sqft
Fix Cont. in Space; sqft

A (5 detail records)

Utility isolation

Work Unit

Grout room drain; ea

B (1 detail record)
1321 ( 6 detail records)

Tuesday, March 20, 2001

WUs
0.0

WUs

1,000.0
1.0

131

132 0315B: CHLORINE STORAGE FACILITY

WUs

0.1
332.0
332.0

33.0
332.0

WUs
1.0

Direct Labor

Hours

0
0

$

Direct Labor

Hours

51
156
207

1,597
1,597

$

2,994
9,086
12,081

93,969
93,969

Direct Labor

Hours

15
29
11

4
11

70

$

925
1,696
647
259
610

4,137

Direct Labor

Hours

5
5
74

$
257
257
4,394

Matls/
Suppl

Matls/
Suppl
$
120
1,000
1,120
3,245

3,245

1321 315B: CHLORINE STORAGE FACILITY

Matls/
Suppl
$
150
0
62

0
0

212

Matls/
Suppl

300
300
512

Subcontr

Sves

Subcontr

Svcs

$

g O O o

Subcontr

Svcs

$

P OOoORFr oo

Subcontr

Svcs

$
0
0
1

Direct Cost
Subtotals
Hours

0
0

Direct Cost
Subtotals
Hours

51
156
207

1,597
1,597

Direct Cost
Subtotals
Hours

Direct Cost
Subtotals

Hours
5

5

74

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
0 0 0 0
0 0 0 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
3,114 1,288 509 0
10,086 3,907 1,545 0
13,201 5,195 2,054 0
97,219 40,407 15,975 0
97,219 40,407 15,975 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
1,075 398 157 0
1,696 729 288 0
710 278 110 0
259 112 44 0
610 262 104 0
4,350 1,779 703 0
Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $ $
557 111 44 0
557 111 44 0
4,907 1,890 747
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Totals

Hours

0
0

Totals

Hours

76
231
306

2,368
2,368

Totals

Hours

Totals

Hours

$
4911

15,538
20,449

153,600
153,600

1,630
2,714
1,098
415
975

6,833

711
711
7,544



Superset 10 J

Set 132 0315B: CHLORINE STORAGE FACILITY
Total for Set 132 74 4,394 512 1
Set 133 0324A: CHEMICAL ENGINEERING BUILDING
Subset 1331 324A: CHEMICAL ENGINEERING BUILDING
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a General Support and Work ~ General Support & Work Doc; ea 0.0 0 0 0 0
f  Characterize industrial Charact. Indust. Space; sqft 0.0 0 0 0 0
g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0
h  Characterize contaminated ~Characterize Cont. Space; sqft 0.0 0 0 0 0
j  Fix contamination in space Fix Cont. in Space; sqft 0.0 0 0 0 0
Total for Task A (5 detail records) 0 0 0 0
Task B Utility isolation Matls/  Subcontr
Direct Labor Suppl Sves
Subtask Work Unit WUs Hours $ $ $
a |Isolate drains Grout room drain; ea 0.0 0 0 0 0
Total for Task B (1 detail record) 0 0 0 0
Total for Subset 1331 ( 6 detail records) 0 0 0 0
Total for Set 133 0 0 0 0
Set 134 3701U: SHUTDOWN
Subset 1341 3701U: SHUTDOWN
Task A Deactivate space Matls/  Subcontr
Direct Labor Suppl Svcs
Subtask Work Unit WUs Hours $ $ $
a  General Support and Work ~ General Support & Work Doc; ea 0.1 15 925 150 0
d Characterize office space  Charact. Office Space; sqft 1,350.0 57 3,377 0 0
e Deactivate office space Deactivate Office Space; sqft 1,350.0 130 7,638 0 10
h  Characterize contaminated ~ Characterize Cont. Space; sqft 135.0 18 1,061 0 0
j  Fix contamination in space Fix Cont. in Space; sqft 1,350.0 43 2,479 0 0
Total for Task A (5 detail records) 263 15,480 150 10

Tuesday, March 20, 2001

Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $ $

Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
$ $

Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

74 4,907
Direct Cost
Hours $
0 0
0 0
0 0
0 0
0 0
0 0
Direct Cost
Hours $
0 0
0 0
0 0
0 0
Direct Cost
Hours $
15 1,075
57 3,377
130 7,647
18 1,061
43 2,479
263 15,640

1,890 747

Indirect Costs

O OO O oo
O OO O oo

Indirect Costs

o O o
o O o

Indirect Costs

$ $
398 157
1,452 574
3,284 1,298
456 180
1,066 421
6,657 2,632
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$

O OO O oo

O OO O OO

110

Totals

Hours

(=l =N NN No)

Totals

Hours

o o o

Totals

Hours

23
84
192
27
64

390

7,544

&+

(=l =N NN No)

o o o o

1,630
5,404
12,230
1,698
3,967
24,929



Superset 10 J

Set 134 3701U: SHUTDOWN
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
f  Capture refrigerant Capture Refrigerant; 2'fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674
Total for Task C (1 detail record) 72 4,171 0 0 72 4171 1,794 709 0 106 6,674
Task E Remove equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
g Remove clean large equip  Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538
Total for Task E (1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538
Total for Subset 1341 ( 7 detail records) 491 28,738 1,150 10 491 29,898 12,357 4,885 0 726 47,141
Total for Set 134 491 28,738 1,150 10 491 29,898 12,357 4,885 0 726 47,141
Set 135 3718P: GENERAL STORAGE (WAS 324E)
Subset 1351 3718P: GENERAL STORAGE (WAS 324E)
Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work ~ General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305
f  Characterize industrial Charact. Indust. Space; sqft 12,000.0 1,032 61,310 0 0 1,032 61,310 26,363 10,423 0 1,535 98,097
g Deactivate industrial space Deactivate Indust. Space;sqft 12,000.0 398 23,379 2,250 19 398 25,647 10,053 3,974 0 589 39,674
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,200.0 161 9,431 0 0 161 9,431 4,056 1,603 0 238 15,090
j  Fix contamination in space Fix Cont. in Space; sqft 12,000.0 384 22,037 0 0 384 22,037 9,476 3,746 0 565 35,259
Total for Task A (5 detail records) 2,127 125,410 3,750 19 2,127 129,179 53,926 21,320 0 3,157 204,425
Task C Drain Piping/Equipment Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
¢  Drain water lines Drain Water Lines; ft 500.0 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845
Total for Task C (1 detail record) 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845
Total for Subset 1351 ( 6 detail records) 2,557 150,079 4,125 19 2,557 154,222 64,534 25,513 0 3,789 244,270
Total for Set 135 2,557 150,079 4,125 19 2,557 154,222 64,534 25,513 0 3,789 244,270
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Superset 10 J

Set

Set
Subset
Task A Deactivate space
Subtask Work Unit
a  General Support and Work  General Support & Work Doc; ea
b Housekeep clean space Housekeep Clean Area; sqft
¢ Housekeep contaminated ~ Housekeep Cont. Areas; sqft
d Characterize office space  Charact. Office Space; sqft
e Deactivate office space Deactivate Office Space; sqft
h  Characterize contaminated ~Characterize Cont. Space; sqft
i Deactivate contaminated ~ Deactivate Cont. Space; sqft
j  Fix contamination in space Fix Cont. in Space; sqft

Total for Task A (8 detail records)

Task C Drain Piping/Equipment

Subtask

d  Drain lubricant reservoirs
e Drain wet transformers

Total for Task

Work Unit

Drain Lubricant Reserviors; ga
Drain Wet Transformers; cuft

C (2 detail records)

Task D

Subtask Work Unit

d Remove lead sheet Lead sheet; sqft
e Remove HEPA filter media Remove HEPA Filter Media; ea
g Remove special hazards Remove TRIGA Reactor; ea

Total for Task D (3 detail records)

Remove Hazards

Tuesday, March 20, 2001

WUs

30.0
2,700.0
220,000.0
2,700.0
2,700.0
614,760.0
220,000.0
512,300.0

WUs

80.0
40.0

WUs

144.0
250.0

140 0308: FUELS DEVELOPMENT LABORATORY
140 0308: FUELS DEVELOPMENT LABORATORY

Direct Labor

Hours $
4,590 277,589
54 3,165
28,600 1,680,712
113 6,755
259 15,275
82,378 4,831,719
33,792 1,978,596
16,394 940,788
166,180 9,734,598

Direct Labor

Hours $
330 19,559
678 40,053

1,008 59,613

Direct Labor

Hours $
98 5,606
68,400 4,025,564
1,132 66,149
69,630 4,097,319

Matls/
Suppl
$

45,000
0

352,000
0
0
0
137,500
0
534,500

Matls/
Suppl
$
24,000
0
24,000

Matls/
Suppl
$
0

275,000
0

275,000

1401 308: FUELS DEVELOPMENT LABORATORY

Subcontr
Svcs

$

0

0

0

0

20

0
1,032
0
1,051

Subcontr
Svcs

$
3,600
2,400
6,000

Subcontr
Svcs

$
0

187,500
0

187,500

Direct Cost
Subtotals
Hours $
4,590 322,589
54 3,165
28,600 2,032,712
113 6,755
259 15,295
82,378 4,831,719
33,792 2,117,127
16,394 940,788
166,180 10,270,149
Direct Cost
Subtotals
Hours $
330 47,159
678 42,453
1,008 89,613
Direct Cost
Subtotals
Hours $
98 5,606
68,400 4,488,064
1,132 66,149
69,630 4,559,819

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $

119363 47,190
1,361 538
722,706 285,721
2,905 1,148
6,568 2,507
2077,63 821,392
850,796 336,361
404539 159,934
4185877 1,654,882

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $
8,411 3,325
17,223 6,809
25,633 10,134

Indirect Costs
Plan/Eng. Proj.Mgmt. Supt. Svcs.

$ $
2,410 953
1,730,99 684,346
28,444 11,245
1,761,847 696,544
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Totals
Hours $
6,869 489,142
80 5,065
42,396 3,041,139
169 10,808
385 24,460
122,038 7,730,750
50,033 3,304,285
24,116 1,505,260
246,085 16,110,909

Totals
Hours $
490 58,895
1,007 66,485
1,497 125,380

Totals
Hours $
144 8,969
101,443 6,903,402
1,675 105,839
103,262 7,018,210



Superset 10 J

Set 140 0308: FUELS DEVELOPMENT LABORATORY
Task E Remove equipment
Direct Labor
Subtask Work Unit WUs Hours $
a Remove Glovebox Remove Glovebox; ea 150.0 93,525 5,548,551
b Remove hood Remove Hood; ea 8.0 7,735 456,645
¢ Remove hot cell Remove Hot Cell; cuft 1,000.0 17,260 1,018,633
d Remove LLW tank Remove LLW Tank; gal 30,000.0 5,340 312,596
e Remove haz tank Remove Haz Tank; gal 1,600.0 216 12,680
h  Remove TRU piping Piping, TRU; linft 1,200.0 5,856 334,700
i Remove LLW piping Piping, LLW; linft 10,000.0 940 53,736
i Remove haz piping Remove HAZ Piping; linft 400.0 150 8,617
k  Remove clean pipe > 24"  Piping, Clean>24in; linft 600.0 74 4,234
m  Remove LLW ducting Smearffix LLW ducting; linft 4,500.0 2,093 119,813
p Remove LLW large equip  Large equip, LLW; pick 52.0 10,140 590,603
g Remove clean large equip  Large equip, clean; pick 16.0 2,496 145,379
Total for Task E (12 detail records) 145,824 8,606,187
Total for Subset 1401 ( 25 detail 382,642 22,497,716
Total for Set 140 382,642 22,497,716
Set 143 MO-274: MOBILE OFFICE
Subset 1431 MO-274: MOBILE OFFICE
Task A Deactivate space
Direct Labor
Subtask Work Unit WUs Hours $
a  General Support and Work ~ General Support & Work Doc; ea 0.1 15 925
d Characterize office space  Charact. Office Space; sqft 1,848.0 78 4,623
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,848.0 248 14,524
j  Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394
Total for Task A (4 detail records) 400 23,467
Total for Subset 1431 (4 detail records) 400 23,467
Total for Set 143 400 23,467

Tuesday, March 20, 2001

Matls/
Suppl
$

15,150,000
100,000
303,170

8,700
262
30,000
0

0

0

0

65,000
16,000
15,673,132

16,506,632
16,506,632

Matls/
Suppl

150

150
150

150

Subcontr
Sves

*

O OO0 OO OODOOOO O

194,551
194,551

Subcontr
Svcs

$

o O oo oo

Direct Cost
Subtotals
Hours

$

93,525 20,698,551
7,735 556,645
17,260 1,321,803
5,340 321,296

216 12,943
5,856 364,700
940 53,736
150 8,617
74 4,234

2,093 119,813
10,140 655,603
2,496 161,379
145,824 24,279,319

382,642 39,198,900

382,642 39,198,900

Direct Cost
Subtotals

Hours
15
78

248
59

400
400

400

Plan/Eng. Proj.Mgmt. Supt. Svcs.

$

1,075
4,623
14,524
3,394
23,617

23,617
23,617

Indirect Costs

2,385,87
196,357
438,012
134,416
5,453
143,921
23,106
3,705
1,820
51,519
253,959
62,513
3,700,660

9,674,018
9,674,018

943,254
77,630
173,168
53,141
2,156
56,899
9,135
1,465
720
20,368
100,403
24,714
1,463,052

3,824,612
3,824,612

Indirect Costs

$

398
1,988
6,245
1,459

10,091

10,091
10,091
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$

157
786
2,469
577

3,989
3,989

3,989

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$
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o O O OO oo

Totals
Hours $
139,069 24,027,682
11,483 830,631
25621 1,932,983
7,906 508,854
320 20,551
8,603 565,520
1,381 85,977
220 13,787
109 6,774
3,076 191,700

14,988 1,009,965

3,689

248,607

216,467 29,443,031
567,311 52,697,530

567,311 52,697,530

Totals

Hours

23
116
367

87

592
592

592

$

1,630
7,397
23,239
5,430
37,697

37,697
37,697



Superset 10 J
Set 144 MO-275: MOBILE OFFICE

Set 144 MO-275: MOBILE OFFICE
Subset 1441 MO-275: MOBILE OFFICE

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
d Characterize office space  Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239
j  Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430
Total for Task A (4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Subset 1441 (4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Set 144 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for SU 10 388,226 22,825,636 16,516,460 194,586 388,226 39,536,682 9,815,024 3,880,358 0 575,587 53,232,064

Superset 11 K
Set 146 3764: OFFICES
Subset 1461 3764: OFFICES

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtas k Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $

a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305

d Characterize office space  Charact. Office Space; sqft 8,030.0 337 20,089 0 0 337 20,089 8,638 3,415 0 502 32,143

e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0

h  Characterize contaminated ~ Characterize Cont. Space; sqft 4,015.0 538 31,556 0 0 538 31,556 13,569 5,365 0 797 50,490

j  Fixcontamination in space Fix Cont. in Space; sqft 8,030.0 257 14,746 0 0 257 14,746 6,341 2,507 0 378 23,594
Total for Task A (5 detail records) 1,285 75,644 1,500 0 1,285 77,144 32,527 12,860 0 1,906 122,531
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Superset 11 K

Set 146 3764: OFFICES
Task C Drain Piping/Equipment
Subtask Work Unit

f  Capture refrigerant
Total for Task

Capture Refrigerant; 2'fan
C (1 detail record)

Task E

Subtask

g Remove clean large equip
Total for Task
Total for Subset

Remove equipment

Work Unit

Large equip, clean; pick
E (1 detail record)
1461 ( 7 detail records)

Total for Set

Set
Subset 1481 309: M&M
Task A Deactivate space
Subtask Work Unit
a  General Support and Work ~ General Support & Work Doc; ea
b Housekeep clean space Housekeep Clean Area; sqft
f  Characterize industrial Charact. Indus t. Space; sqft
g Deactivate industrial space Deactivate Indust. Space;sqft
h  Characterize contaminated ~ Characterize Cont. Space; sqft
i Deactivate contaminated ~ Deactivate Cont. Space; sqft
j  Fix contamination in space Fix Cont. in Space; sqft
k  Cut out contaminated Cut concretel;sq.ft. cut face

Total for Task A (8 detail records)

Task B Utility isolation

Subtask Work Unit

b Isolate process lines Isolate process line; ea
Total for Task B (1 detail record)

Tuesday, March 20, 2001

WUs
0.0

WUs
2.0

146

WUs

26.0
6,663.0
34,925.0
34,925.0
57,384.0
18,800.0
51,481.0
120.0

WUs
13.0

Direct Labor

Hours

0
0

$

Direct Labor

Hours

312
312
1,597

1,597

$

18,172
18,172
93,817

93,817

148 0309: SP-100 GES TEST FACILITY

Direct Labor

Hours

3,978
133
3,004
1,157
7,689
2,888
1,647
29

20,525

$

240,577
7,811
178,439
68,041
451,011
169,080
94,540
1,645
1,211,144

Direct Labor

Hours

949
949

$

54,763
54,763

Matls/
Suppl

Matls/
Suppl

2,000
2,000
3,500

3,500

Matls/
Suppl
$

39,000
0

0
6,548
0
11,750
0

0

57,298

Matls/
Suppl
$

3,900
3,900

Subcontr
Sves

Subcontr
Svcs

$

o o o o

Subcontr
Svcs

$

0

0

0

54

0

88

0
7,548
7,691

Subcontr
Svcs

$

0
0

Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $
0 0 0 0 0
0 0 0 0 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $
312 20,172 7,814 3,089 0
312 20,172 7,814 3,089 0
1,597 97,317 40,341 15,949 0
1,597 97,317 40,341 15,949 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
3978 279577 103,448 40,898 0
133 7,811 3,359 1,328 0
3,004 178439 76,729 30,335 0
1,157 74,644 29,258 11,567 0
7689 451,011 193935 76,672 0
2,888 180,918 72,704 28,744 0
1,647 94,540 40,652 16,072 0
29 9,193 707 280 0
20,525 1,276,133 520,792 205,894 0
Direct Cost Indirect Costs
Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Hours $ $ $ $
949 58,663 23,548 9,310 0
949 58,663 23,548 9,310 0
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Totals
Hours $
0 0
0 0
Totals
Hours $
461 31,076
461 31,076
2,367 153,607
2,367 153,607
Totals
Hours $
5,953 423,923
197 12,498
4,468 285,502
1,716 115,469
11,392 721,617
4276 282,366
2,423 151,264
2 10,180
30,467 2,002,819
Totals
Hours $
1,399 91,521
1,399 91,521



Superset
Set

Task C

Subtask

a Drain process fluids, LLW

¢ Drain water lines

d  Drain lubricant reservoirs

f  Capture refrigerant
Total for Task

Task D

Subtask

Remove clean lead bricks

Remove special hazards

oS]Q O OT

Total for Task

Task E

Subtask

Remove hot cell

Remove LLW tank
Remove haz tank
Remove clean tank
Remove tank residue
Remove LLW piping
Remove LLW ducting
Remove LLW large equip

Q7T 3 7@ DO a0

Total for Task
Total for Subset

Remove contaminated lead
Remove HEPA filter media

Excavate and Dispose TW

Remove clean large equip

11 K
148 0309: SP-100 GES TEST FACILITY

Drain Piping/Equipment

Work Unit

Drain Process Fluids, ft

Drain Water Lines; ft

Drain Lubricant Reserviors; ga
Capture Refrigerant; 2'fan

C (4 detail records)

Remove Hazards

Work Unit

Remove Clean Lead Bricks; ea
Remove Cont. Lead Bricks; ea
Remove HEPA Filter Media; ea
Remove PRTR Reactor; ea

Excav. & Disp. of TW Farm; ea

D (5 detail records)

Remove equipment

Work Unit

Remov e Hot Cell; cuft
Remove LLW Tank; gal
Remove Haz Tank; gal
Remove Clean Tank; gal
Remove Tank Residue; gal
Piping, LLW; linft

Smearffix LLW ducting; linft
Large equip, LLW; pick
Large equip, clean; pick

E (9 detail records)
1481 ( 27 detail

Total for Set

Tuesday, March 20, 2001

WUs

372.0
60.0
95.0

6.0

WUs

112.0
2,116.0
11.0

1.0

WUs

720.0
16,300.0
1,000.0
800.0

321.0
455.0
27.0
35.0

148

Direct Labor

Hours $
216 12,706
52 2,960
391 23,227
215 12,514
874 51,408

Direct Labor

Hours $
52 3,039
1,227 72,366
3,010 177,125
22,327 1,319,174
7,941 470,721
34557 2,042,425

Direct Labor

Hours $
12,427 733,416
2,901 169,844
135 7,925
41 2,396
60 3,513
30 1,725
212 12,114
5,265 306,659
5,460 318,017
26,531 1,555,609
83,436 4,915,349
83,436 4,915,349

Matls/
Suppl

9,765
45
28,500
0

38,310

Matls/
Suppl
$

2,240
42,320
12,100

284,000
128,000
468,660

Matls/
Suppl
$

218,282
4,727
164

96
5,000

0

0
33,750
35,000
297,019

865,188
865,188

Subcontr
Sves

$

0
0
4,275
0
4,275

Subcontr
Svcs

$

0

0

8,250
1,975,000
0

1,983,250

Subcontr
Svcs

*

O OO O OO OO OO

1,995,216
1,995,216

Direct Cost
Subtotals
Hours $
216 22,471
52 3,005
391 56,002
215 12,514
874 93,993
Direct Cost
Subtotals
Hours $
52 5,279
1,227 114,686
3,010 197,475
22,327 3,578,174
7,941 598,721
34,557 4,494,335
Direct Cost
Subtotals
Hours $
12,427 951,698
2,901 174,571
135 8,089
41 2,492
60 8,513
30 1,725
212 12,114
5,265 340,409
5,460 353,017
26,531 1,852,628
83,436 7,775,753
83,436 7,775,753

Indirect Costs

5,464 2,160
1,273 503
9,988 3,949
5,381 2,127
22,105 8,739

Indirect Costs

$ $
1,307 517
31,118 12,302
76,164 30,111
567,245 224,260
202,410 80,023
878,243 347,212

Indirect Costs

$ $
315,369 124,681
73,033 28,873
3,408 1,347
1,030 407
1,511 597
742 293
5,209 2,059
131,863 52,132
136,747 54,063
668,912 264,454
2,113,600 835,609
2,113,600 835,609
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$

$

Plan/Eng. Proj.Mgmt. Supt. Svcs.
$

O OO o o

Plan/Eng. Proj.Mgmt. Supt. Svcs.

O OO O OO

Plan/Eng. Proj.Mgmt. Supt. Svcs.

o O O OO O OO OO OO

Totals
Hours $
320 30,095
76 4,781
582 69,938
318 20,023
1,296 124,838
Totals
Hours $
76 7,102
1,821 158,106
4,463 303,750
33,155 4,369,678
11,805 881,154
51,322 5,719,790
Totals
Hours $
18,447 1,391,748
4296 276,477
200 12,844
60 3,929
89 10,620
44 2,760
311 19,383
7,782 524,405
8,070 543,827
39,300 2,785,994
123,783 10,724,963
123,783 10,724,963



Superset 11 K
Set 149 MO-270: MOBILE OFFICE

Set 149 MO-270: MOBILE OFFICE
Subset 1491 MO-270: MOBILE OFFICE

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.
Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
d Characterize office space  Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397
h  Characterize contaminated ~ Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239
j  Fix contamination in space Fix Cont. in Space sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430
Total for Task A (4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Subset 1491 (4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Set 149 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Set 150 MO-271: MOBILE OFFICE

Subset 1501 MO-271: MOBILE OFFICE

Task A Deactivate space Matls/  Subcontr Direct Cost Indirect Costs Totals
Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs.

Subtask Work Unit WUs Hours $ $ $ Hours $ $ $ $ Hours $
a  General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630
d Characterize office space  Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397
h  Characterize contaminated ~Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239
j  Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430
Total for Task A (4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Subset 1501 ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for Set 150 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697
Total for SU 11 85,832 5,056,099 868,988 1,995,216 85,832 7,920,303 2,174,123 859,537 0 127,335 10,953,962

Total for REPT (1154 detail records)) 1,442,183 84,741,499 25,520,709 2,626,918 1,442,183 112,889,125 36,438,845 14,406,055 0 2,137,769 163,734,025
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